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Valentine Ave WorkValentine Ave Working 3 27-Aug-14 18-Feb-16 361 -9

A0000 Notice To Proceed 27-Aug-14 0 -9 A0010, A000
A0005 Utility Relocation Window 27-Aug-14 13-Mar-15 131 221 A0000
A0010 Temporary Traffic Control Signs 27-Aug-14 29-Aug-14 3 -9 A0000 A0020, A0025
A0015 Survey 27-Aug-14 05-Sep-14 6 -8 A0000 A0020, A0025
A0020 Inlet Protection 29-Aug-14 02-Sep-14 1 -9 A0015, A0010 A0030
A0025 High Visibility Silt Fence 29-Aug-14 26-Sep-14 19 -9 A0015, A0010 A0030
A0030 Clearing & Grubbing 02-Sep-14 29-Sep-14 19 -9 A0020, A0025 A0035
A0035 Removal of Structures & Obstructions 05-Sep-14 28-Oct-14 38 -9 A0030 A0040, A100
A0040 Temporary Fence 28-Oct-14 05-Nov-14 6 39 A0035 A1025

24th St to 16th St24th St to 16th St 09-Sep-14 18-Feb-16 352 -9

A1000 Pothole Utilities 09-Sep-14 10-Sep-14 1 -4 A0035 A1005
A1005 Remove Organic Material 10-Sep-14 12-Sep-14 2 -4 A1000 A1010
A1010 Install Flex Couplings on Water  Main 12-Sep-14 15-Sep-14 1 -4 A1005 A1015, A1200
A1015 Relocate Fire Hydrant 15-Sep-14 16-Sep-14 1 -4 A1010 A1020
A1020 Preload Area STA 11+ 65 to STA 20+00 23-Sep-14 26-Jan-15 79 -9 A1015, A0035 A1025, A103
A1025 Remove & Transport Preload Gravel Borrowl 26-Jan-15 30-Jan-15 4 -9 A1020, A0040 A1028, A1042
A1028 Dewater Preload Area 26-Jan-15 03-Mar-15 25 -5 A1025 A1042
A1030 Dewater N. of Preload 20-Oct-14 26-Jan-15 60 -5 A1020 A1035, A1038
A1035 Water  Main Extensions N. of Preload 30-Oct-14 15-Dec-14 30 72 A1030 A1060
A1037 Offsite Water Drainage Ponds 04-Nov-14 08-Dec-14 21 -9 A1020 A1038
A1038 San Sewer Change Order 2 17-Nov-14 03-Dec-14 10 -9 A1030, A1037 A1040
A1040 Sanitary Sewer N. of Preload 03-Dec-14 15-Jan-15 25 -9 A1038 A1041
A1041 Abandon Additional Existing Side Sewers 15-Jan-15 30-Jan-15 10 -9 A1040 A1042
A1042 Complete Sanitary Side Sewers 30-Jan-15 19-Mar-15 33 -9 A1028, A104 A1045
A1045 Storm Sewer Eastside 12-Feb-15 20-Feb-15 5 -9 A1042 A1047
A1047 Storm Sewer Westside 20-Feb-15 10-Apr-15 35 -9 A1045 A1060, A105
A1050 Unforseen Centurylink Conduits - West Side North o 10-Apr-15 01-Jun-15 35 -9 A1047 A1070
A1060 Water  Main & Services 10-Apr-15 13-May-15 23 -4 A1035, A1047 A1080, A121
A1070 Complete Storm Main / Connect to Existing MH 01-Jun-15 26-Jun-15 19 -9 A1050 A1080, A1085
A1080 Complete Storm Laterals & Water Services 22-Jun-15 06-Jul-15 9 -9 A1060, A1070 A1090, A405
A1085 Storm Sewer & Water Main - 16th St. Intersection 06-Jul-15 20-Jul-15 10 -4 A1070, A2040 A1155, A406
A1090 Remove Asphal t Pav ing 26-Jun-15 01-Jul-15 3 -9 A1080 A1100
A1100 Roadway Subgrade 01-Jul-15 10-Jul-15 6 -9 A1090 A1120
A1120 Geogrid 06-Jul-15 10-Jul-15 4 -9 A1100 A1130, A1140
A1130 Gravel Borrow 10-Jul-15 16-Jul-15 4 -7 A1120 A1150
A1140 Crushed Surfacing 06-Jul-15 20-Jul-15 10 -9 A1120 A1150, A3010
A1150 Concrete Paving 20-Jul-15 03-Aug-15 10 -9 A1140, A1130 A1160, A1155
A1155 Concrete Paving & Curbs - 16th St. Intersection 03-Aug-15 10-Aug-15 5 -9 A1085, A1150 A1170, A119
A1160 Concrete Curb & Gutter 10-Aug-15 24-Aug-15 10 -9 A1150, A1155 A1165, A1220
A1165 Illumination Conduit & Foundation Casings 17-Aug-15 31-Aug-15 10 -6 A1160 A1170
A1170 Finish Subgrade Behind Curbs 31-Aug-15 08-Sep-15 5 -6 A1165, A1155 A1180, A1175
A1175 Fire Hydrants 08-Sep-15 16-Sep-15 6 72 A1170 A1190
A1180 Crushed Surfacing Under Sidewalks 08-Sep-15 16-Sep-15 6 -6 A1170 A1190, A4120
A1190 Concrete Sidewalks 16-Sep-15 23-Sep-15 5 72 A1180, A1175 A4180
A1192 Pavement Markings 18-Sep-15 23-Sep-15 3 74 A1155 A1194
A1194 Permanent Signs 23-Sep-15 25-Sep-15 2 74 A1192 A1196
A1196 Landscape 02-Oct-15 09-Oct-15 5 74 A1194 A5030
A1200 Bore 15" Casing for Signal 15-Sep-14 22-Sep-14 5 213 A1010 A1220
A1210 Signal Pole Drilled Shafts 26-May-15 02-Jun-15 5 44 A1060 A1230, A122
A1220 Signal Conduit 17-Aug-15 31-Aug-15 10 -9 A1200, A121 A1240, A1230
A1230 Signal Pole Foundations 17-Aug-15 31-Aug-15 10 -9 A1210, A1220 A1240
A1240 Traffic Signal  System at 136th Ave/24th St 31-Aug-15 29-Sep-15 20 -9 A1220, A1230 A4230

Roy Rd to County LinRoy Rd to County Line Rd Sewer 09-Mar-15 18-Feb-16 234 -9
A2000 Pothole Utilities 08-Jun-15 09-Jun-15 1 -4 A4047 A2010
A2010 Remove Organic Material 09-Jun-15 11-Jun-15 2 -4 A2000 A2020
A2020 Gravel Borrow Fill 11-Jun-15 15-Jun-15 2 -4 A2010 A2030
A2030 Precast Utility Structures 15-Jun-15 22-Jun-15 5 -4 A2020 A2040
A2040 Sanitary Sewer 18-Jun-15 06-Jul-15 11 -4 A2030 A1085
16th St to Stewart Rd16th St to Stewart Rd 09-Mar-15 18-Feb-16 234 -9

A3000 Pothole Utilities 06-Jul-15 07-Jul-15 1 6 A1080 A3010
A3010 Remove Organic Material 16-Jul-15 21-Jul-15 3 -1 A3000, A1140 A3020, A3030
A3020 Gravel Borrow Fill 16-Jul-15 23-Jul-15 5 -1 A3010 A3030
A3030 Sanitary Sewer 23-Jul-15 11-Sep-15 35 -1 A3010, A302 A3060
A3050 Storm Sewer Eastside 10-Aug-15 08-Sep-15 20 -3 A4050 A3055
A3055 Storm Sewer Westside 08-Sep-15 29-Sep-15 15 -3 A3050 A3065
A3060 Water  Main & Services 11-Sep-15 16-Oct-15 25 -1 A3030 A3065
A3065 Roadway Subgrade 30-Sep-15 21-Oct-15 15 -4 A3060, A305 A3070
A3070 Gravel Borrow Under Roadway 14-Oct-15 04-Nov-15 15 -4 A3065 A3080
A3080 Wetland Biofiltration Units 21-Oct-15 04-Nov-15 10 -4 A3070 A3090, A3100
A3090 SD Water Retention Structures 28-Oct-15 12-Nov-15 10 -4 A3080 A3120
A3100 Geogrid 04-Nov-15 06-Nov-15 2 -1 A3080 A3120
A3120 Crushed Surfacing 19-Nov-15 07-Dec-15 10 -9 A3100, A309 A3130
A3130 Concrete Curb & Gutter 07-Dec-15 23-Dec-15 12 -9 A3120 A3140, A3135
A3135 Illumination Conduits & Foundation Casings 14-Dec-15 12-Jan-16 15 -5 A3130 A3160
A3140 Sawcut Asphalt Road Edge & Remov e 23-Dec-15 04-Jan-16 2 -9 A3130 A3150
A3150 HMA Paving 04-Jan-16 08-Jan-16 4 -9 A3140 A3210
A3160 Finish Subgrade Behind Curbs 12-Jan-16 19-Jan-16 4 -5 A3135 A3170, A3165
A3165 Fire Hydrants 19-Jan-16 26-Jan-16 5 -5 A3160 A3170
A3170 Crushed Surfacing/Fractured Rock Under Sidewalks 19-Jan-16 29-Jan-16 8 -5 A3160, A3165 A3180
A3180 Concrete Sidewalks 26-Jan-16 03-Feb-16 6 -5 A3170 A3185
A3185 Landscape 03-Feb-16 10-Feb-16 5 -5 A3180 A5060
A3210 Pavement Markings 09-Feb-16 12-Feb-16 3 -9 A3150 A3220
A3220 Permanent Signs 12-Feb-16 17-Feb-16 2 -9 A3210 A5060
Stewart Rd to CoStewart Rd to County Line Rd 09-Mar-15 18-Feb-16 234 -9

A4000 Pothole Utilities 09-Mar-15 25-Mar-15 12 -2 A1047 A4010
A4010 Remove Organic Material 25-Mar-15 13-Apr-15 13 -2 A4000 A4020
A4020 Gravel Borrow Fill 27-Mar-15 04-May-15 27 -2 A4010 A4040
A4040 Precast Utility Structures 05-May-15 11-May-15 5 -2 A4020 A4045
A4045 Storm Sewer Westside 05-May-15 28-May-15 17 -2 A4040 A4050, A4047
A4047 Sanitary Side Sewers To Roy Rd 13-May-15 19-Jun-15 26 -4 A4045, A1060 A2000, A4050
A4050 Storm Sewer Eastside 06-Jul-15 10-Aug-15 25 -5 A4045, A404 A4060, A3050
A4060 Water  Main & Services 20-Jul-15 17-Aug-15 20 -5 A4050, A1085 A4165, A407
A4065 Storm Sewer & Water Main - Stewart Intersection 17-Aug-15 15-Sep-15 20 0 A4060 A4130
A4070 Roadway Subgrade 03-Aug-15 24-Aug-15 15 -5 A4060 A4080
A4080 Gravel Borrow Under Roadway 24-Aug-15 15-Sep-15 15 -5 A4070 A4090, A410
A4090 Wetland Biofiltration Units 31-Aug-15 15-Sep-15 10 -5 A4080 A4110
A4100 SD Water Retention Structures 31-Aug-15 15-Sep-15 10 -5 A4080 A4120
A4110 Geogrid 15-Sep-15 18-Sep-15 3 -5 A4090, A4080 A4120
A4120 Crushed Surfacing 16-Sep-15 30-Sep-15 10 -6 A4110, A4100 A4130, A3065
A4130 Concrete Curb & Gutter 23-Sep-15 14-Oct-15 15 -6 A4120, A4065 A4140, A413
A4135 Illumination Conduit & Foundation Casings 30-Sep-15 21-Oct-15 15 -5 A4130 A4160
A4140 Sawcut Asphalt Road Edge & Remov e 14-Oct-15 16-Oct-15 2 -6 A4130 A4150
A4150 HMA Paving 16-Oct-15 22-Oct-15 4 -6 A4140 A4160, A4200
A4160 Finish Subgrade Behind Curbs 27-Oct-15 04-Nov-15 6 -9 A4150, A413 A4165, A4170
A4165 Fire Hydrants 04-Nov-15 12-Nov-15 5 37 A4060, A4160 A4180
A4170 Crushed Surfacing/Fractured Rock Under Sidewalks 04-Nov-15 19-Nov-15 10 -9 A4160 A4180, A3120
A4180 Concrete Sidewalks 19-Nov-15 03-Dec-15 8 32 A4170, A1190 A4190
A4190 Landscape 03-Dec-15 10-Dec-15 5 32 A4180 A5050
A4200 Pavement Markings 23-Nov-15 30-Nov-15 3 38 A4150 A4210
A4210 Permanent Signs 30-Nov-15 02-Dec-15 2 38 A4200 A5050
A4220 Signal Pole Drilled Shafts 02-Jun-15 04-Jun-15 2 72 A1210 A4230
A4230 Traffic Signal Revisions at Stewart Rd 29-Sep-15 27-Oct-15 20 -9 A4220, A1240 A5050, A4160
Complete ProjeComplete Project 09-Oct-15 18-Feb-16 83 -9

A5030 Substantial Completion - 24th St to 16th St 09-Oct-15 09-Oct-15 0 74 A1196 A5070
A5050 Substantial Completion - Stewart Rd to County Line R 10-Dec-15 11-Dec-15 1 32 A4230, A419 A5070
A5060 Substantial Completion - 16th St to Stewart Rd 17-Feb-16 18-Feb-16 1 -9 A3185, A3220 A5070
A5070 Project Complete 18-Feb-16 0 -9 A5030, A505
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18-Feb-16, Valentine Ave Work

Notice To Proceed

Utility Relocation Window
Temporary Traffic Control Signs

Survey
Inlet Protection

High Visibility Silt Fence
Clearing & Grubbing

Removal of Structures & Obstructions
Temporary Fence

18-Feb-16, 24th St to 16th St

Pothole Utilities
Remove Organic Material

Install Flex Couplings on Water  Main
Relocate Fire Hydrant

Preload Area STA 11+ 65 to STA 20+00
Remove & Transport Preload Gravel Borrowl

Dewater Preload Area
Dewater N. of Preload

Water  Main Extensions N. of Preload
Offsite Water Drainage Ponds

San Sewer Change Order 2
Sanitary Sewer N. of Preload

Abandon Additional Existing Side Sewers
Complete Sanitary Side Sewers

Storm Sewer Eastside
Storm Sewer Westside

Unforseen Centurylink Conduits - West Side North of 24th Stt.
Water  Main & Services

Complete Storm Main / Connect to Existing MH
Complete Storm Laterals & Water Services

Storm Sewer & Water Main - 16th St. Intersection
Remove Asphal t Pav ing

Roadway Subgrade
Geogrid

Gravel Borrow
Crushed Surfacing

Concrete Paving
Concrete Paving & Curbs - 16th St. Intersection

Concrete Curb & Gutter
Illumination Conduit & Foundation Casings

Finish Subgrade Behind Curbs
Fire Hydrants
Crushed Surfacing Under Sidewalks

Concrete Sidewalks
Pavement Markings

Permanent Signs
Landscape

Bore 15" Casing for Signal
Signal Pole Drilled Shafts

Signal Conduit
Signal Pole Foundations

Traffic Signal  System at 136th Ave/24th St
18-Feb-16, Roy Rd to County L

Pothole Utilities
Remove Organic Material

Gravel Borrow Fill
Precast Utility Structures

Sanitary Sewer
18-Feb-16, 16th St to Stewart R

Pothole Utilities
Remove Organic Material

Gravel Borrow Fill
Sanitary Sewer

Storm Sewer Eastside
Storm Sewer Westside

Water  Main & Services
Roadway Subgrade

Gravel Borrow Under Roadway
Wetland Biofiltration Units

SD Water Retention Structures
Geogrid

Crushed Surfacing
Concrete Curb & Gutter

Illumination Conduits & Foundation Casings
Sawcut Asphalt Road Edge & Remove

HMA Paving
Finish Subgrade Behind Curbs

Fire Hydrants
Crushed Surfacing/Fractured Rock Under Sidewalks

Concrete Sidewalks
Landscape

Pavement Markings
Permanent Signs

18-Feb-16, Stewart Rd to Coun

Pothole Utilities
Remove Organic Material

Gravel Borrow Fill
Precast Utility Structures

Storm Sewer Westside
Sanitary Side Sewers To Roy Rd

Storm Sewer Eastside
Water  Main & Services

Storm Sewer & Water Main - Stewart Intersection
Roadway Subgrade

Gravel Borrow Under Roadway
Wetland Biofiltration Units
SD Water Retention Structures

Geogrid
Crushed Surfacing

Concrete Curb & Gutter
Illumination Conduit & Foundation Casings

Sawcut As phalt Road Edge & Remov e
HMA Paving

Finish Subgrade Behind Curbs
Fire Hydrants

Crushed Surfacing/Fractured Rock Under Sidewalks
Concrete Sidewalks

Landscape
Pavement Markings

Permanent Signs
Signal Pole Drilled Shafts

Traffic Signal Revisions at Stewart Rd
18-Feb-16, Complete Project

Substantial Completion - 24th St to 16th St
Substantial Completion - Stewart Rd to County Line Rd

Substantial Completion - 16th S
Project Complete
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