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INTRODUCTION TO THE SPECIAL PROVISIONS 

 
 
 
 (July 8, 2024 APWA GSP, Option B) 
 
The work on this project shall be accomplished in accordance with the Standard Specifications 
for Road, Bridge and Municipal Construction, 2026 edition, as issued by the Washington State 
Department of Transportation (WSDOT) and the American Public Works Association (APWA), 
Washington State Chapter (hereafter  “Standard Specifications”).   The Standard Specifications, 
as modified or supplemented by these Special Provisions, all of which are made a part of the 
Contract Documents, shall govern all of the Work.   
 
These Special Provisions are made up of both General Special Provisions (GSPs) from various 
sources, which may have project-specific fill-ins; and project-specific Special Provisions.  Each 
Provision either supplements, modifies, or replaces the comparable Standard Specification, or is 
a new Provision.  The deletion, amendment, alteration, or addition to any subsection or portion of 
the Standard Specifications is meant to pertain only to that particular portion of the section, and 
in no way should it be interpreted that the balance of the section does not apply. 
 
The GSPs are labeled under the headers of each GSP, with the effective date of the GSP and its 
source.  For example: 
 
 (March 8, 2013  APWA GSP) 
 (April 1, 2013)   for WSDOT GSPs, only use date 
 
Project specific special provisions are labeled without a date as such: 
 (*****)  
 
Also incorporated into the Contract Documents by reference are: 

• Manual on Uniform Traffic Control Devices for Streets and Highways, currently adopted 
edition, with Washington State modifications, if any 

• Standard Plans for Road, Bridge and Municipal Construction, WSDOT Manual M21-01, 
current edition 

• Development Specifications and Standard Details, City of Sumner, current edition. 

• Manual of Design Guidelines and Specifications for Road and Bridge Construction in 
Pierce County and Standard Details, current edition 

 
Contractor shall obtain copies of these publications, at Contractor’s own expense. 
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Division 1 
General Requirements 

 

DESCRIPTION OF WORK 
 
(March 13, 1995) 
This Contract provides for the improvement of ***  installation of Beam Guardrail Type 31 and 
Non-Flared Terminal, installation of sinusoidal rumble strips, centerline and edge line profiled 
striping, pavement markings, solar dynamic speed sign *** and other work, all in accordance with 
the attached Contract Plans, these Contract Provisions, and the Standard Specifications. 
 
1-01.3   Definitions  
(January 19, 2022  APWA GSP) 
 
Delete the heading Completion Dates and the three paragraphs that follow it, and replace them 
with the following: 

 
Dates  

Bid Opening Date 
The date on which the Contracting Agency publicly opens and reads the Bids. 

Award Date 
The date of the formal decision of the Contracting Agency to accept the lowest 
responsible and responsive Bidder for the Work. 

Contract Execution Date 
The date the Contracting Agency officially binds the Agency to the Contract. 

Notice to Proceed Date 
The date stated in the Notice to Proceed on which the Contract time begins. 

Substantial Completion Date 
The day the Engineer determines the Contracting Agency has full and unrestricted use 
and benefit of the facilities, both from the operational and safety standpoint, any 
remaining traffic disruptions will be rare and brief, and only minor incidental work, 
replacement of temporary substitute facilities, plant establishment periods, or correction 
or repair remains for the Physical Completion of the total Contract.   

Physical Completion Date 
The day all of the Work is physically completed on the project.  All documentation 
required by the Contract and required by law does not necessarily need to be furnished 
by the Contractor by this date. 

Completion Date 
The day all the Work specified in the Contract is completed and all the obligations of the 
Contractor under the contract are fulfilled by the Contractor.  All documentation required 
by the Contract and required by law must be furnished by the Contractor before 
establishment of this date. 

Final Acceptance Date 
The date on which the Contracting Agency accepts the Work as complete. 
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Supplement this Section with the following: 
 

All references in the Standard Specifications or WSDOT General Special Provisions, to the 
terms “Department of Transportation”, “Washington State Transportation Commission”, 
“Commission”, “Secretary of Transportation”, “Secretary”, “Headquarters”, and “State 
Treasurer” shall be revised to read “Contracting Agency”. 
 
All references to the terms “State” or “state” shall be revised to read “Contracting Agency” 
unless the reference is to an administrative agency of the State of Washington, a State 
statute or regulation, or the context reasonably indicates otherwise.  
 
All references to “State Materials Laboratory” shall be revised to read “Contracting Agency 
designated location”. 
 
All references to “final contract voucher certification” shall be interpreted to mean the 
Contracting Agency form(s) by which final payment is authorized, and final completion and 
acceptance granted. 
 
Additive  
A supplemental unit of work or group of bid items, identified separately in the Bid Proposal, 
which may, at the discretion of the Contracting Agency, be awarded in addition to the base 
bid. 
 
Alternate  
One of two or more units of work or groups of bid items, identified separately in the Bid 
Proposal, from which the Contracting Agency may make a choice between different 
methods or material of construction for performing the same work. 
 
Business Day  
A business day is any day from Monday through Friday except holidays as listed in Section 
1-08.5. 
 
Contract Bond 
The definition in the Standard Specifications for “Contract Bond” applies to whatever bond 
form(s) are required by the Contract Documents, which may be a combination of a Payment 
Bond and a Performance Bond. 
 
Contract Documents 
See definition for “Contract”. 
 
Contract Time  
The period of time established by the terms and conditions of the Contract within which the 
Work must be physically completed. 
 
Notice of Award  
The written notice from the Contracting Agency to the successful Bidder signifying the 
Contracting Agency’s acceptance of the Bid Proposal. 
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Notice to Proceed  
The written notice from the Contracting Agency or Engineer to the Contractor authorizing 
and directing the Contractor to proceed with the Work and establishing the date on which 
the Contract time begins. 
 
Traffic  
Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs, and 
equestrian traffic. 

 
 
 

BID PROCEDURES AND CONDITIONS 
 
 
1-02.1     Prequalification of Bidders 
 
Delete this section and replace it with the following: 
 

1-02.1 Qualifications of Bidder 
(February 17, 2026  APWA GSP Option B) 
 

Before award of a public works contract, a Bidder must meet at least the minimum 
qualifications of RCW 39.04.350(1)(b-g) to be considered a responsible Bidder and qualified 
to be awarded a public works project. 

 
1-02.2  Plans and Specifications 
(June 27, 2011 APWA GSP) 
 
Delete this section and replace it with the following: 
 

Information as to where Bid Documents can be obtained or reviewed can be found in the 
Call for Bids (Advertisement for Bids) for the work. 
 
After award of the contract, plans and specifications will be issued to the Contractor at no 
cost as detailed below: 
 

To Prime Contractor No. of Sets Basis of Distribution 

Reduced plans (11" x 17")  4 Furnished automatically 
upon award. 

Contract Provisions 

 

4 Furnished automatically 
upon award. 

Large plans (e.g., 22" x 
34")  

0 Furnished only upon 
request. 

 

Additional plans and Contract Provisions may be obtained by the Contractor from the source 
stated in the Call for Bids, at the Contractor’s own expense. 
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Examination of Plans, Specifications and Site of Work 
 

1-02.4(1) General 
(December 30, 2022  APWA GSP Option A) 
 
The first sentence of the ninth paragraph, beginning with “Prospective Bidder desiring…”, is 
revised to read: 
 
Prospective Bidders desiring an explanation or interpretation of the Bid Documents, shall 
request the explanation or interpretation in writing soon enough to allow a written reply to 
reach all prospective Bidders before the submission of their Bids. 

 
 

Proposal Forms 
 
1-02.5  Proposal Forms 
(February 17, 2026  APWA GSP) 
 
Delete this section and replace it with the following: 
 

The Proposal Form will identify the project and its location and describe the work. It will also 
list estimated quantities, units of measurement, the items of work, and the materials to be 
furnished at the unit bid prices. The bidder shall complete spaces on the proposal form that 
call for, but are not limited to, unit prices; extensions; summations; the total bid amount; 
signatures; date; and, where applicable, retail sales taxes and acknowledgment of addenda; 
the bidder’s name, address, telephone number, and signature. Bids shall be in legible figures 
(not words) written in ink or typed and expressed in U.S. dollars. The required certifications 
are included as part of the Proposal Form. 
 
The Contracting Agency reserves the right to arrange the proposal forms with alternates and 
additives, if such be to the advantage of the Contracting Agency. The bidder shall bid on all 
alternates and additives set forth in the Proposal Form unless otherwise specified. 

 
 

Preparation of Proposal 
 
Item number 3 in the second paragraph of Section 1-02.6 is supplemented with the following: 
 
(November 20, 2023) 
The fourth and fifth paragraphs of Section 1-02.6 are deleted. 
 

(November 4, 2025) 
Bidder Questionnaire 
The Bidder shall submit with their Bid a Bidder Questionnaire form (WSDOT Form #272-022). 
This shall be filled out for each firm who submitted a bid or quote in attempt to participate in 
the project whether they were successful or not and include the following information: 
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1. Firm name; 
 
2. Firm address including ZIP code; 
 
3. Firm’s status as a DBE or non-DBE; 
 
4. NAICS code applicable to each scope of work the firm sought to perform in its bid; 
 
5. Age of the firm; and 
 
6. The annual gross receipts of the firm. The Bidder may obtain this information by 

asking each firm to indicate into what gross receipts bracket they fit (less than $1 
million; $1-3 million; $3-6 million; $6-10 million; $10-20 million; $20-30.72 million; or 
greater than $30.72 million) rather than requesting an exact figure from the firm. 

 
This form shall be received at the same location and no later than the time required for the 
delivery of the Proposal. Failure to comply with this requirement will cause this Bid to be 
considered irregular in accordance with Section 1-02.13. 
 
The Contractor may correct errors to items 2 through 6 above on the Bidder Questionnaire 
form for a period up to 48 hours after bid opening. Bidder Questionnaire forms that are still 
incorrect after the correction period will be determined irregular. New Firm/Subcontractors 
may not be added to the form during the correction period. A Bidder Questionnaire form that 
fails to list a Firm/Subcontractor that appears on a different form will be considered irregular 
in accordance with Section 1-02.13. 

 
 

Preparation of Proposal 
 
 
1-02.6 Preparation of Proposal 
(February 17, 2026  APWA GSP, Option C) 
 
The first sentence of the second paragraph is revised to read as follows: 
 

All prices shall be in legible figures (not words) written in ink or typed, and expressed in 
U.S. dollars. 

 
Supplement the second paragraph with the following: 
 

4. If a minimum bid amount has been established for any item, the unit or lump sum 
price must equal or exceed the minimum amount stated. 

 
Delete the last two paragraphs, and replace them with the following: 
 

The Bidder shall submit with their Bid a completed Contractor Certification Wage Law 
Compliance form, provided by the Contracting Agency. Failure to return this certification as 
part of the Bid Proposal package will make this Bid Nonresponsive and ineligible for Award. 
A Contractor Certification of Wage Law Compliance form is included in the Proposal Forms. 
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The Bidder shall make no stipulation on the Bid Form, nor qualify the bid in any manner. 
 
A bid by a corporation shall be executed in the corporate name, by the president or a vice 
president (or other corporate officer accompanied by evidence of authority to sign). 
 
A bid by a partnership shall be executed in the partnership name and signed by a partner. 
 
A bid by a joint venture shall be executed in the joint venture name and signed by a 
member of the joint venture. 

 
Add the following new section: 
 
 
 

Bid Deposit 
 
1-02.7  Bid Deposit 
(February 17, 2026  APWA GSP) 
 
Revise the third sentence of the first paragraph to read: 

 
For projects that are selected by the Contracting Agency to be Bid electronically, the 
proposal bond may be in either a physical format, or an electronic format via *** Not 
Applicable***. 

 
Supplement this section with the following: 

 
Bid bonds shall contain the following: 

1. Contracting Agency-assigned number for the project; 

2. Name of the project; 

3. The Contracting Agency named as obligee; 

4. The amount of the bid bond stated either as a dollar figure or as a percentage which 
represents five percent of the maximum bid amount that could be awarded; 

5. Signature of the bidder’s officer empowered to sign official statements. The signature of 
the person authorized to submit the bid should agree with the signature on the bond, and 
the title of the person must accompany the said signature; 

6. The signature of the surety’s officer empowered to sign the bond and the power of 
attorney. 

 
If so stated in the Contract Provisions, bidder must use the bond form included in the 
Contract Provisions. 
 
If so stated in the Contract Provisions, cash will not be accepted for a bid deposit. 

 
1-02.9 Delivery of Proposal 
(November 21, 2025  APWA GSP, Option A) 
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Delete this section and replace it with the following: 
 
GENERAL 

Each Proposal shall be submitted in a sealed envelope, with the Project Name and Project 
Number as stated in the Call for Bids clearly marked on the outside of the envelope, or as 
otherwise required in the Bid Documents, to ensure proper handling and delivery. 
 
Proposals that are received as required will be publicly opened and read as specified in 
Section 1-02.12. The Contracting Agency will not open or consider any Bid Proposal that is 
received after the time specified in the Call for Bids for receipt of Bid Proposals or received 
in a location other than that specified in the Call for Bids. The Contracting Agency will not 
open or consider any “Supplemental Information” that is received after the time specified, or 
received in a location other than that specified in the Call for Bids. 
 
If an emergency or unanticipated event interrupts normal work processes of the Contracting 
Agency so that Proposals cannot be received at the office designated for receipt of bids as 
specified in Section 1-02.12 the time specified for receipt of the Proposal will be deemed to 
be extended to the same time of day specified in the solicitation on the first work day on 
which the normal work processes of the Contracting Agency resume. 
 
Supplemental bid information submitted after the Proposal submittal but within 48 hours of 
the time and date the Proposal is due, shall be submitted in a sealed envelope labeled the 
same as for the Proposal, with “Supplemental Information” added. 
 
All other information required to be submitted with the Bid Proposal must be submitted with 
the Bid Proposal itself, at the time stated in the Call for Bids. 

 
1-02.10 Withdrawing, Revising, or Supplementing Proposal 
(February 17, 2026  APWA GSP) 
 
Delete this section, and replace it with the following: 
 

After submitting a physical or an electronic bid, if allowed under 1-02.9, Bid Proposal to the 
Contracting Agency, the Bidder may withdraw, revise, or supplement it if: 

 
1. The Bidder submits a written request signed by an authorized person and physically 

delivers it to the place designated for receipt of Bid Proposals, if a physical Bid 
Proposal was submitted, or recalled electronically via electronic method described 
in 1-02.9 if an electronic Bid Proposal was submitted, and 

2. The Contracting Agency receives the request before the time set for receipt of Bid 
Proposals, and  

3. The revised or supplemented Bid Proposal (if any) is received by the Contracting 
Agency before the time set for receipt of Bid Proposals. 

If the Bidder’s request to withdraw, revise, or supplement its Bid Proposal is received before 
the time set for receipt of Bid Proposals, the Contracting Agency will return the unopened 
Proposal package to the Bidder. The Bidder must then submit the revised or supplemented 
package in its entirety. If the Bidder does not submit a revised or supplemented package 
before the time set for receipt of Bid Proposals, then its bid shall be considered withdrawn. 
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Late revised or supplemented Bid Proposals or late withdrawal requests will be date recorded 
by the Contracting Agency and returned unopened. Requests to withdraw, revise, or 
supplement a Bid Proposal may be submitted by the following methods: 
 
1. In person 
***  
Permit Center Counter, Sumner City Hall 
City of Sumner 
1104 Maple Street, Suite 200 
Sumner WA, 98390 

*** 
 
 
1-02.13 Irregular Proposals 
(July 15, 2026  APWA GSP) 
 
Delete this Section and replace it with the following: 
 

1. A Proposal will be considered irregular and will be rejected if: 
a. The Bidder is not prequalified when so required; 
b. The Bidder adds provisions reserving the right to reject or accept the Award, or 

enter into the Contract; 
c. A price per unit cannot be determined from the Bid Proposal; 
d. The Proposal form is not properly executed; 
e. The Bidder fails to submit or properly complete a subcontractor list as required in 

Section 1-02.6; or 
f. The Bid Proposal does not constitute a definite and unqualified offer to meet the 

material terms of the Bid invitation. 
 
2. A Proposal may be considered irregular and may be rejected if: 

a. The Proposal does not include a unit price for every Bid item; 
b. Any of the unit prices are excessively unbalanced (either above or below the 

amount of a reasonable Bid) to the potential detriment of the Contracting Agency; 
c. The authorized Proposal Form furnished by the Contracting Agency is not used 

or is altered; 
d. The completed Proposal form contains unauthorized additions, deletions, 

alternate Bids, or conditions; 
e. Receipt of Addenda is not acknowledged; 
f. A member of a joint venture or partnership and the joint venture or partnership 

submit Proposals for the same project (in such an instance, both Bids may be 
rejected); 

g. The Bidder fails to submit the Bidder Questionnaire, if applicable, as required by 
Section 1-02.6, or if the documentation that is submitted fails to meet the 
requirements of the Special Provisions; or 

h. If Proposal form entries are not made in ink. 
 
1-02.14 Disqualification of Bidders 
(May 17, 2018  APWA GSP, Option B) 
 
Delete this section and replace it with the following: 
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A Bidder will be deemed not responsible if the Bidder does not meet the mandatory bidder 
responsibility criteria in RCW 39.04.350(1), as amended; or does not meet Supplemental 
Criteria 1-7 listed in this Section. 
 
The Contracting Agency will verify that the Bidder meets the mandatory bidder 
responsibility criteria in RCW 39.04.350(1), and Supplemental Criteria 1-2.  Evidence that 
the Bidder meets Supplemental Criteria 3-7 shall be provided by the Bidder as stated later 
in this Section.   
 
 
1. Delinquent State Taxes 
 

A Criterion: The Bidder shall not owe delinquent taxes to the Washington State 
Department of Revenue without a payment plan approved by the Department of 
Revenue.  
 

B. Documentation: The Bidder, if and when required as detailed below, shall sign a 
statement (on a form to be provided by the Contracting Agency) that the Bidder 
does not owe delinquent taxes to the Washington State Department of Revenue, 
or if delinquent taxes are owed to the Washington State Department of Revenue, 
the Bidder must submit a written payment plan approved by the Department of 
Revenue, to the Contracting Agency by the deadline listed below. 

 
2. Federal Debarment 
 

A Criterion: The Bidder shall not currently be debarred or suspended by the 
Federal government. 

 
B. Documentation: The Bidder shall not be listed as having an “active exclusion” on 

the U.S. government’s “System for Award Management” database 
(www.sam.gov). 

 
3. Subcontractor Responsibility 
 

A Criterion: The Bidder’s standard subcontract form shall include the subcontractor 
responsibility language required by RCW 39.06.020, and the Bidder shall have 
an established procedure which it utilizes to validate the responsibility of each of 
its subcontractors.  The Bidder’s subcontract form shall also include a 
requirement that each of its subcontractors shall have and document a similar 
procedure to determine whether the sub-tier subcontractors with whom it 
contracts are also “responsible” subcontractors as defined by RCW 39.06.020. 

 
B. Documentation: The Bidder, if and when required as detailed below, shall submit 

a copy of its standard subcontract form for review by the Contracting Agency, and 
a written description of its procedure for validating the responsibility of 
subcontractors with which it contracts. 

 
4. Claims Against Retainage and Bonds 
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A Criterion: The Bidder shall not have a record of excessive claims filed against the 
retainage or payment bonds for public works projects in the three years prior to 
the bid submittal date, that demonstrate a lack of effective management by the 
Bidder of making timely and appropriate payments to its subcontractors, 
suppliers, and workers, unless there are extenuating circumstances and such 
circumstances are deemed acceptable to the Contracting Agency. 

 
B. Documentation: The Bidder, if and when required as detailed below, shall submit 

a list of the public works projects completed in the three years prior to the bid 
submittal date that have had claims against retainage and bonds and include for 
each project the following information: 

 
• Name of project 
• The owner and contact information for the owner; 
• A list of claims filed against the retainage and/or payment bond for any of the 

projects listed; 
• A written explanation of the circumstances surrounding each claim and the 

ultimate resolution of the claim. 
 

5. Public Bidding Crime 
 

A Criterion: The Bidder and/or its owners shall not have been convicted of a crime 
involving bidding on a public works contract in the five years prior to the bid 
submittal date. 

 
B. Documentation: The Bidder, if and when required as detailed below, shall sign a 

statement (on a form to be provided by the Contracting Agency) that the Bidder 
and/or its owners have not been convicted of a crime involving bidding on a 
public works contract. 

 
6. Termination for Cause / Termination for Default 
 

A Criterion: The Bidder shall not have had any public works contract terminated for 
cause or terminated for default by a government agency in the five years prior to 
the bid submittal date, unless there are extenuating circumstances and such 
circumstances are deemed acceptable to the Contracting Agency. 

 
B. Documentation: The Bidder, if and when required as detailed below, shall sign a 

statement (on a form to be provided by the Contracting Agency) that the Bidder 
has not had any public works contract terminated for cause or terminated for 
default by a government agency in the five years prior to the bid submittal date; 
or if Bidder was terminated, describe the circumstances. . 

 
7. Lawsuits 
 

A Criterion: The Bidder shall not have lawsuits with judgments entered against the 
Bidder in the five years prior to the bid submittal date that demonstrate a pattern 
of failing to meet the terms of contracts, unless there are extenuating 
circumstances and such circumstances are deemed acceptable to the 
Contracting Agency 
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B. Documentation: The Bidder, if and when required as detailed below, shall sign a 
statement (on a form to be provided by the Contracting Agency) that the Bidder 
has not had any lawsuits with judgments entered against the Bidder in the five 
years prior to the bid submittal date that demonstrate a pattern of failing to meet 
the terms of contracts, or shall submit a list of all lawsuits with judgments entered 
against the Bidder in the five years prior to the bid submittal date, along with a 
written explanation of the circumstances surrounding each such lawsuit.  The 
Contracting Agency shall evaluate these explanations to determine whether the 
lawsuits demonstrate a pattern of failing to meet of terms of construction related 
contracts 

 
As evidence that the Bidder meets the Supplemental Criteria stated above, the apparent 
low Bidder must submit to the Contracting Agency by 12:00 P.M. (noon) of the second 
business day following the bid submittal deadline, a written statement verifying that the 
Bidder meets the supplemental criteria together with supporting documentation (sufficient 
in the sole judgment of the Contracting Agency) demonstrating compliance with the 
Supplemental Criteria.  The Contracting Agency reserves the right to request further 
documentation as needed from the low Bidder and documentation from other Bidders as 
well to assess Bidder responsibility and compliance with all bidder responsibility criteria.  
The Contracting Agency also reserves the right to obtain information from third-parties and 
independent sources of information concerning a Bidder’s compliance with the mandatory 
and supplemental criteria, and to use that information in their evaluation.  The Contracting 
Agency may consider mitigating factors in determining whether the Bidder complies with 
the requirements of the supplemental criteria. 
 
The basis for evaluation of Bidder compliance with these mandatory and supplemental 
criteria shall include any documents or facts obtained by Contracting Agency (whether 
from the Bidder or third parties) including but not limited to:  (i) financial, historical, or 
operational data from the Bidder; (ii) information obtained directly by the Contracting 
Agency from others for whom the Bidder has worked, or other public agencies or private 
enterprises; and (iii) any additional information obtained by the Contracting Agency which 
is believed to be relevant to the matter. 
 
If the Contracting Agency determines the Bidder does not meet the bidder responsibility 
criteria above and is therefore not a responsible Bidder, the Contracting Agency shall 
notify the Bidder in writing, with the reasons for its determination.  If the Bidder disagrees 
with this determination, it may appeal the determination within two (2) business days of the 
Contracting Agency’s determination by presenting its appeal and any additional 
information to the Contracting Agency.  The Contracting Agency will consider the appeal 
and any additional information before issuing its final determination.  If the final 
determination affirms that the Bidder is not responsible, the Contracting Agency will not 
execute a contract with any other Bidder until at least two business days after the Bidder 
determined to be not responsible has received the Contracting Agency’s  final 
determination. 
 
Request to Change Supplemental Bidder Responsibility Criteria Prior To Bid: Bidders with 
concerns about the relevancy or restrictiveness of the Supplemental Bidder Responsibility 
Criteria may make or submit requests to the Contracting Agency to modify the criteria.  
Such requests shall be in writing, describe the nature of the concerns, and propose 
specific modifications to the criteria.  Bidders shall submit such requests to the Contracting 
Agency no later than five (5) business days prior to the bid submittal deadline and address 
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the request to the Project Engineer or such other person designated by the Contracting 
Agency in the Bid Documents. 
 
 
 

AWARD and EXECUTION of CONTRACT 
 

Consideration of Bids 
 
1-03.1 Consideration of Bids  
(December 30, 2022  APWA GSP) 
 
Revise the first paragraph to read: 

 
After opening and reading proposals, the Contracting Agency will check them for correctness 
of extensions of the prices per unit and the total price. If a discrepancy exists between the 
price per unit and the extended amount of any bid item, the price per unit will control. If a 
minimum bid amount has been established for any item and the bidder’s unit or lump sum 
price is less than the minimum specified amount, the Contracting Agency will unilaterally 
revise the unit or lump sum price, to the minimum specified amount and recalculate the 
extension. The total of extensions, corrected where necessary, including sales taxes where 
applicable and such additives and/or alternates as selected by the Contracting Agency, will be 
used by the Contracting Agency for award purposes and to fix the Awarded Contract Price 
amount and the amount of the contract bond. 

 
 
 

Execution of Contract 
 
1-03.3 Execution of Contract 
(February 17, 2026  APWA GSP, Option A) 
 
Revise this section to read: 
 

Copies of the Contract Provisions, including the unsigned Form of Contract, will be available 
for signature by the successful bidder on the first business day following award. The number 
of copies to be executed by the Contractor will be determined by the Contracting Agency. 
 
Within *** 10 *** calendar days after the award date, the successful Bidder shall return the 
signed Contracting Agency-prepared Contract, an insurance certification as required by 
Section 1-07.18, a satisfactory bond as required by law and Section 1-03.4, the Transfer of 
Coverage form for the Construction Stormwater General Permit with sections I, III, and VIII 
completed when provided. Before execution of the Contract by the Contracting Agency, the 
successful Bidder shall provide, if required, any of the following: pre-Award information 
required by the Contracting Agency as listed under Section 1-02.15, proof of licensure for 
electrical, HVAC, or plumbing subcontractors. If the Prime Contractor lists themselves as 
performing electrical, HVAC, or plumbing they are required to submit proof of licensure prior 
to execution. 
      



SYSTEMIC HORIZONTAL CURVE 

AND ROADWAY IMPROVEMENTS 

23-001102 SUMNER HORIZ CURVE    SP-15 

Until the Contracting Agency executes a Contract, no Proposal shall bind the Contracting 
Agency nor shall any Work begin within the project limits or within Contracting Agency-
furnished sites. The Contractor shall bear all risks for any Work begun outside such areas 
and for any materials ordered before the Contract is executed by the Contracting Agency. 
 
If the Bidder experiences circumstances beyond their control that prevents return of the 
Contract documents within the calendar days after the Award date stated above, the 
Contracting Agency may grant up to a maximum of *** 5 *** additional calendar days for 
return of the documents, provided the Contracting Agency deems the circumstances warrant 
it. 

 
1-03.4 Contract Bond 
(July 23, 2015  APWA GSP) 
 
Delete the first paragraph and replace it with the following: 
 

The successful bidder shall provide executed payment and performance bond(s) for the full 
contract amount.  The bond may be a combined payment and performance bond; or be 
separate payment and performance bonds.  In the case of separate payment and 
performance bonds, each shall be for the full contract amount.  The bond(s) shall: 

1. Be on Contracting Agency-furnished form(s); 
2. Be signed by an approved surety (or sureties) that: 

a. Is registered with the Washington State Insurance Commissioner, and 

b. Appears on the current Authorized Insurance List in the State of 
Washington published by the Office of the Insurance Commissioner, 

3. Guarantee that the Contractor will perform and comply with all obligations, duties, 
and conditions under the Contract, including but not limited to the duty and 
obligation to indemnify, defend, and protect the Contracting Agency against all 
losses and claims related directly or indirectly from any failure: 

a. Of the Contractor (or any of the employees, subcontractors, or lower tier 
subcontractors of the Contractor) to faithfully perform and comply with all 
contract obligations, conditions, and duties, or 

b. Of the Contractor (or the subcontractors or lower tier subcontractors of the 
Contractor) to pay all laborers, mechanics, subcontractors, lower tier 
subcontractors, material person, or any other person who provides supplies 
or provisions for carrying out the work; 

4. Be conditioned upon the payment of taxes, increases, and penalties incurred on the 
project under titles 50, 51, and 82 RCW; and 

5. Be accompanied by a power of attorney for the Surety’s officer empowered to sign 
the bond; and 

6. Be signed by an officer of the Contractor empowered to sign official statements 
(sole proprietor or partner). If the Contractor is a corporation, the bond(s) must be 
signed by the president or vice president, unless accompanied by written proof of 
the authority of the individual signing the bond(s) to bind the corporation (i.e., 
corporate resolution, power of attorney, or a letter to such effect signed by the 
president or vice president). 
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1-03.7 Judicial Review 
(December 30, 2022  APWA GSP) 
 
Revise this section to read: 

 
All decisions made by the Contracting Agency regarding the Award and execution of the 
Contract or Bid rejection shall be conclusive subject to the scope of judicial review permitted 
under Washington Law. Such review, if any, shall be timely filed in the Superior Court of the 
county where the Contracting Agency headquarters is located, provided that where an action 
is asserted against a county, RCW 36.01.050 shall control venue and jurisdiction. 

 

 
 
SCOPE of the WORK 
 
 
1-04.2  Coordination of Contract Documents, Plans, Special Provisions, 

Specifications, and Addenda  
(December 30, 2022  APWA GSP) 
 
Revise the second paragraph to read: 

 
Any inconsistency in the parts of the contract shall be resolved by following this order of 
precedence (e.g., 1 presiding over 2, 2 over 3, 3 over 4, and so forth): 

1. Addenda, 

2. Proposal Form 

3. Special Provisions 

4. Contract Plans 

5. Standard Specifications 

6. Contracting Agency’s Standard Plans or Details (if any), and 

7. WSDOT Standard Plans for Road, Bridge, and Municipal Construction. 
 
1-04.4 Changes 
(January 19, 2022  APWA GSP) 
 
The first two sentences of the last paragraph of Section 1-04.4 are deleted. 
 
1-04.4(1)  Minor Changes 
(May 30, 2019  APWA GSP) 
 
Delete the first paragraph and replace it with the following: 
 

Payments or credits for changes amounting to $25,000 or less may be made under the Bid 
item “Minor Change”.  At the discretion of the Contracting Agency, this procedure for Minor 
Changes may be used in lieu of the more formal procedure as outlined in Section 1-04.4, 
Changes.  All “Minor Change” work will be within the scope of the Contract Work and will not 
change Contract Time. 
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Control of Work 
 
 

Conformity with and Deviations from Plans and Stakes 
 
Section 1-05.4 is supplemented with the following: 
 
 

(January 13, 2021) 
Contractor Surveying - Roadway 
The Contracting Agency has provided primary survey control in the Plans. 
 
The Contractor shall be responsible for setting, maintaining, and resetting all alignment 
stakes, slope stakes, and grades necessary for the construction of the roadbed, drainage, 
surfacing, paving, channelization and pavement marking, illumination and signals, guardrails 
and barriers, and signing.  Except for the survey control data to be furnished by the 
Contracting Agency, calculations, surveying, and measuring required for setting and 
maintaining the necessary lines and grades shall be the Contractor's responsibility. 
 
The Contractor shall inform the Engineer when monuments are discovered that were not 
identified in the Plans and construction activity may disturb or damage the monuments.  All 
monuments noted on the plans “DO NOT DISTURB” shall be protected throughout the length 
of the project or be replaced at the Contractors expense. 
 
Detailed survey records shall be maintained, including a description of the work performed 
on each shift, the methods utilized, and the control points used.  The record shall be adequate 
to allow the survey to be reproduced.  A copy of each day's record shall be provided to the 
Engineer within three working days after the end of the shift. 
 
The meaning of words and terms used in this provision shall be as listed in "Definitions of 
Surveying and Associated Terms" current edition, published by the American Congress on 
Surveying and Mapping and the American Society of Civil Engineers. 
 
The survey work shall include but not be limited to the following: 
 

1. Verify the primary horizontal and vertical control furnished by the Contracting 
Agency, and expand into secondary control by adding stakes and hubs as well as 
additional survey control needed for the project.  Provide descriptions of secondary 
control to the Contracting Agency.  The description shall include coordinates and 
elevations of all secondary control points. 

 
2. Establish, the centerlines of all alignments, by placing hubs, stakes, or marks on 

centerline or on offsets to centerline at all curve points (PCs, PTs, and PIs) and at 
points on the alignments spaced no further than 50 feet. 

 
3. Establish clearing limits, placing stakes at all angle points and at intermediate points 

not more than 50 feet apart.  The clearing and grubbing limits shall be 5 feet beyond 
the toe of a fill and 10 feet beyond the top of a cut unless otherwise shown in the 
Plans. 
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4. Establish grading limits, placing slope stakes at centerline increments not more than 
50 feet apart.  Establish offset reference to all slope stakes.  If Global Positioning 
Satellite (GPS) Machine Controls are used to provide grade control, then slope 
stakes may be omitted at the discretion of the Contractor 
 

5. Establish the horizontal and vertical location of all drainage features, placing offset 
stakes to all drainage structures and to pipes at a horizontal interval not greater 
than 25 feet. 

 
6. Establish roadbed and surfacing elevations by placing stakes at the top of subgrade 

and at the top of each course of surfacing.  Subgrade and surfacing stakes shall be 
set at horizontal intervals not greater than 50 feet in tangent sections, 25 feet in 
curve sections with a radius less than 300 feet, and at 10-foot intervals in 
intersection radii with a radius less than 10 feet.  Transversely, stakes shall be 
placed at all locations where the roadway slope changes and at additional points 
such that the transverse spacing of stakes is not more than 12 feet.  If GPS Machine 
Controls are used to provide grade control, then roadbed and surfacing stakes may 
be omitted at the discretion of the Contractor. 

 
7. Establish intermediate elevation benchmarks as needed to check work throughout 

the project. 
 
8. Provide references for paving pins at 25-foot intervals or provide simultaneous 

surveying to establish location and elevation of paving pins as they are being 
placed. 

 
9. For all other types of construction included in this provision, (including but not limited 

to channelization and pavement marking, illumination and signals, guardrails and 
barriers, and signing) provide staking and layout as necessary to adequately locate, 
construct, and check the specific construction activity. 

 
10. Contractor shall determine if changes are needed to the profiles or roadway 

sections shown in the Contract Plans in order to achieve proper smoothness and 
drainage where matching into existing features, such as a smooth transition from 
new pavement to existing pavement. The Contractor shall submit these changes to 
the Engineer for review and approval 10 days prior to the beginning of work. 

 
The Contractor shall provide the Contracting Agency copies of any calculations and staking 
data when requested by the Engineer. 
 
The Contractor shall ensure a surveying accuracy within the following tolerances: 

 
 Vertical Horizontal 

Slope stakes 0.10 feet 0.10 feet 
Subgrade grade stakes set 

     0.04 feet below grade 0.01 feet 0.5 feet 
  (parallel to alignment) 

  0.1 feet 
  (normal to alignment) 
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Stationing on roadway N/A 0.1 feet 

Alignment on roadway N/A 0.04 feet 

Surfacing grade stakes 0.01 feet 0.5 feet 
  (parallel to alignment) 

  0.1 feet 
  (normal to alignment) 
 
Roadway paving pins for 

     surfacing or paving 0.01 feet 0.2 feet 
  (parallel to alignment) 

  0.1 feet 
  (normal to alignment) 
 

The Contracting Agency may spot-check the Contractor's surveying.  These spot-checks will 
not change the requirements for normal checking by the Contractor. 
 
When staking roadway alignment and stationing, the Contractor shall perform independent 
checks from different secondary control to ensure that the points staked are within the 
specified survey accuracy tolerances. 
 
The Contractor shall calculate coordinates for the alignment.  The Contracting Agency will 
verify these coordinates prior to issuing approval to the Contractor for commencing with the 
work.  The Contracting Agency will require up to seven calendar days from the date the data 
is received. 
 
Contract work to be performed using contractor-provided stakes shall not begin until the 
stakes are approved by the Contracting Agency.  Such approval shall not relieve the 
Contractor of responsibility for the accuracy of the stakes. 

 
Stakes shall be marked in accordance with Standard Plan A10.10.  When stakes are needed 
that are not described in the Plans, then those stakes shall be marked, at no additional cost 
to the Contracting Agency as ordered by the Engineer. 
 

Payment 
Payment will be made for the following bid item when included in the proposal: 
 

"Roadway Surveying", lump sum. 
 

The lump sum contract price for "Roadway Surveying" shall be full pay for all labor, 
equipment, materials, and supervision utilized to perform the Work specified, including any 
resurveying, checking, correction of errors, replacement of missing or damaged stakes, and 
coordination efforts. 

 

1-05.7     Nonconforming Work 
(February 17, 2026  APWA GSP) 
 
Supplement this section with the following: 
 

The rights exercised under the provisions of this Section shall not diminish the Contracting 
Agency’s right to pursue any other avenue for additional remedy or damages with respect 
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to the Contractor’s failure to perform the Work as required. The Engineer has the right to 
reject all or part of the Nonconforming Work, and the Engineer’s decision is final and not 
subject to protest. 
 
No additional contract time or compensation will be allowed when the Contracting Agency 
exercises their rights provided by this Section. 

 
1-05.7(1)  Identification of Nonconforming Work 
Replace this section with the following: 
 

The Contractor is responsible for quality control and shall identify all Nonconforming Work. 
The Contracting Agency may also identify Nonconforming Work. However, failure by the 
Contracting Agency to identify Nonconforming Work shall not relieve the Contractor from 
their responsibility for the quality of the Work, nor shall it constitute acceptance or approval 
of the Nonconforming Work. 

 
1-05.7(2)  Reporting of Nonconforming Work 
Replace this section with the following: 
 

The Contractor shall immediately report all Nonconforming Work to the Engineer and shall 
include any relevant information known for suggested remediation of Nonconforming Work.  
 
When the Contracting Agency identifies Nonconforming Work, the Engineer will notify the 
Contractor in writing specifying a time when a remedy must be complete. If the Contractor 
fails to remedy Nonconforming Work within the time specified in a written notice from the 
Engineer, or fails to perform any part of the Work required by the Contract Documents, the 
Engineer may correct and remedy such Work as may be identified in the written notice. 

 
1-05.7(3)  Remediation of Nonconforming Work 
Supplement this section with the following: 

 
The Contractor shall be responsible and bear all costs for remediating Nonconforming 
Work. 
 
If the Contracting Agency remedies Nonconforming Work after the specified time when a 
remedy was to be completed, by any means deemed necessary, direct and indirect costs 
incurred by the Contracting Agency attributable to correcting and remedying 
Nonconforming Work not corrected by the time provided in the notice, or Work the 
Contractor failed or refused to perform, shall be paid by the Contractor. 
 
If the Contractor fails to comply with a written order to remedy what the Engineer 
determines to be an emergency situation, the Engineer may have the Nonconforming Work 
corrected immediately, have the Work removed and replaced, or have Work the Contractor 
refuses to perform completed by using Contracting Agency or other forces. An emergency 
situation is any situation when, in the opinion of the Engineer, a delay in its remedy could 
be potentially unsafe, or might cause risk of loss or damage to the public. 
 
When costs are incurred by the Contracting Agency, payment will be deducted by the 
Engineer from monies due, or to become due, to the Contractor. Such direct and indirect 
costs shall include in particular, but without limitation, compensation for additional 
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professional services required, and compensation for removal, repair, replacement and/or 
correction of the Contractor’s Nonconforming Work. 

 
1-05.11 Final Inspection  
 
Delete this section and replace it with the following: 
 

1-05.11 Final Inspections and Operational Testing  
(October 1, 2005 APWA GSP) 
 
1-05.11(1) Substantial Completion Date  
 
When the Contractor considers the work to be substantially complete, the Contractor shall 
so notify the Engineer and request the Engineer establish the Substantial Completion Date. 
The Contractor’s request shall list the specific items of work that remain to be completed in 
order to reach physical completion. The Engineer will schedule an inspection of the work 
with the Contractor to determine the status of completion. The Engineer may also establish 
the Substantial Completion Date unilaterally. 
 
If, after this inspection, the Engineer concurs with the Contractor that the work is 
substantially complete and ready for its intended use, the Engineer, by written notice to the 
Contractor, will set the Substantial Completion Date. If, after this inspection the Engineer 
does not consider the work substantially complete and ready for its intended use, the 
Engineer will, by written notice, so notify the Contractor giving the reasons therefor. 
 
Upon receipt of written notice concurring in or denying substantial completion, whichever is 
applicable, the Contractor shall pursue vigorously, diligently and without unauthorized 
interruption, the work necessary to reach Substantial and Physical Completion. The 
Contractor shall provide the Engineer with a revised schedule indicating when the 
Contractor expects to reach substantial and physical completion of the work. 
 
The above process shall be repeated until the Engineer establishes the Substantial 
Completion Date and the Contractor considers the work physically complete and ready for 
final inspection. 
 
1-05.11(2) Final Inspection and Physical Completion Date  
 
When the Contractor considers the work physically complete and ready for final inspection, 
the Contractor by written notice, shall request the Engineer to schedule a final inspection. 
The Engineer will set a date for final inspection. The Engineer and the Contractor will then 
make a final inspection and the Engineer will notify the Contractor in writing of all particulars 
in which the final inspection reveals the work incomplete or unacceptable. The Contractor 
shall immediately take such corrective measures as are necessary to remedy the listed 
deficiencies. Corrective work shall be pursued vigorously, diligently, and without interruption 
until physical completion of the listed deficiencies. This process will continue until the 
Engineer is satisfied the listed deficiencies have been corrected. 
 
If action to correct the listed deficiencies is not initiated within 7 days after receipt of the 
written notice listing the deficiencies, the Engineer may, upon written notice to the 
Contractor, take whatever steps are necessary to correct those deficiencies pursuant to 
Section 1-05.7. 
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The Contractor will not be allowed an extension of contract time because of a delay in the 
performance of the work attributable to the exercise of the Engineer’s right hereunder. 
 
Upon correction of all deficiencies, the Engineer will notify the Contractor and the Contracting 
Agency, in writing, of the date upon which the work was considered physically complete. That 
date shall constitute the Physical Completion Date of the contract, but shall not imply 
acceptance of the work or that all the obligations of the Contractor under the contract have 
been fulfilled. 
 
 
1-05.11(3) Operational Testing  
 
It is the intent of the Contracting Agency to have at the Physical Completion Date a 
complete and operable system. Therefore when the work involves the installation of 
machinery or other mechanical equipment; street lighting, electrical distribution or signal 
systems; irrigation systems; buildings; or other similar work it may be desirable for the 
Engineer to have the Contractor operate and test the work for a period of time after final 
inspection but prior to the physical completion date. Whenever items of work are listed in the 
Contract Provisions for operational testing they shall be fully tested under operating 
conditions for the time period specified to ensure their acceptability prior to the Physical 
Completion Date. During and following the test period, the Contractor shall correct any items 
of workmanship, materials, or equipment which prove faulty, or that are not in first class 
operating condition. Equipment, electrical controls, meters, or other devices and equipment 
to be tested during this period shall be tested under the observation of the Engineer, so that 
the Engineer may determine their suitability for the purpose for which they were installed. 
The Physical Completion Date cannot be established until testing and corrections have been 
completed to the satisfaction of the Engineer. 
 
The costs for power, gas, labor, material, supplies, and everything else needed to 
successfully complete operational testing, shall be included in the unit contract prices 
related to the system being tested, unless specifically set forth otherwise in the proposal. 
 
Operational and test periods, when required by the Engineer, shall not affect a manufacturer’s 
guaranties or warranties furnished under the terms of the contract. 
 

1-05.13 Superintendents, Labor, and Equipment of Contractor 
(August 14, 2013 APWA GSP) 

 
Delete the sixth and seventh paragraphs of this section. 
 
 

Method of Serving Notices 
 
1-05.15 Method of Serving Notices  
(January 4, 2024 APWA GSP) 
 
Revise the second paragraph to read: 

 
All correspondence from the Contractor shall be served and directed to the Engineer. All 
correspondence from the Contractor constituting any notification, notice of protest, notice 
of dispute, or other correspondence constituting notification required to be furnished 
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under the Contract, must be written in paper format, hand delivered or sent via certified 
mail delivery service with return receipt requested to the Engineer's office. Electronic 
copies such as e-mails or electronically delivered copies of correspondence will not 
constitute such notice and will not comply with the requirements of the Contract. 

 
Add the following new section: 
 

1-05.16 Water and Power  
(October 1, 2005 APWA GSP) 
 
The Contractor shall make necessary arrangements, and shall bear the costs for power and 
water necessary for the performance of the work, unless the contract includes power and 
water as a pay item. 

 
Add the following new section: 

 
1-05.18   Record Drawings 
(March 8, 2013  APWA GSP) 
 
The Contractor shall maintain one set of full size plans for Record Drawings, updated with 
clear and accurate red-lined field revisions on a daily basis, and within 2 business days after 
receipt of information that a change in Work has occurred.  The Contractor shall not conceal 
any work until the required information is recorded. 
 
This Record Drawing set shall be used for this purpose alone, shall be kept separate from 
other Plan sheets, and shall be clearly marked as Record Drawings.  These Record 
Drawings shall be kept on site at the Contractor’s field office, and shall be available for 
review by the Contracting Agency at all times.  The Contractor shall bring the Record 
Drawings to each progress meeting for review. 
 
The preparation and upkeep of the Record Drawings is to be the assigned responsibility of a 
single, experienced, and qualified individual.  The quality of the Record Drawings, in terms 
of accuracy, clarity, and completeness, is to be adequate to allow the Contracting Agency to 
modify the computer-aided drafting (CAD) Contract Drawings to produce a complete set of 
Record Drawings for the Contracting Agency without further investigative effort by the 
Contracting Agency.  
 
The Record Drawing markups shall document all changes in the Work, both concealed and 
visible.  Items that must be shown on the markups include but are not limited to: 

 

• Actual dimensions, arrangement, and materials used when different than shown in the 
Plans. 

• Changes made by Change Order or Field Order. 

• Changes made by the Contractor. 

• Accurate locations of storm sewer, sanitary sewer, water mains and other water 
appurtenances, structures, conduits,  light standards, vaults, width of roadways, 
sidewalks, landscaping areas, building footprints, channelization and pavement 
markings, etc.  Include pipe invert elevations, top of castings (manholes, inlets, etc.). 
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If the Contract calls for the Contracting Agency to do all surveying and staking, the Contracting 
Agency will provide the elevations at the tolerances the Contracting Agency requires for the 
Record Drawings.   
 
When the Contract calls for the Contractor to do the surveying/staking, the applicable 
tolerance limits include, but are not limited to the following: 

 Vertical Horizontal 

As-built sanitary & storm invert and grate 
elevations 

± 0.01 foot ± 0.01 foot 

As-built monumentation ± 0.001 foot ± 0.001 foot 

As-built waterlines, inverts, valves, 
hydrants 

± 0.10 foot ± 0.10 foot 

As-built ponds/swales/water features ± 0.10 foot ± 0.10 foot 

As-built buildings (fin. Floor elev.) ± 0.01 foot ± 0.10 foot 

As-built gas lines, power, TV, Tel, Com ± 0.10 foot ± 0.10 foot 

As-built signs, signals, etc. N/A ± 0.10 foot 
 
Making Entries on the Record Drawings: 

 

• Use erasable colored pencil (not ink) for all markings on the Record Drawings, 
conforming to the following color code: 

• Additions - Red 

• Deletions - Green 

• Comments - Blue 

• Dimensions - Graphite 

• Provide the applicable reference for all entries, such as the change order number, the 
request for information (RFI) number, or the approved shop drawing number.   

• Date all entries. 

• Clearly identify all items in the entry with notes similar to those in the Contract 
Drawings (such as pipe symbols, centerline elevations, materials, pipe joint 
abbreviations, etc.). 

 
The Contractor shall certify on the Record Drawings that said drawings are an accurate 
depiction of built conditions, and in conformance with the requirements detailed above.  The 
Contractor shall submit final Record Drawings to the Contracting Agency.  Contracting 
Agency acceptance of the Record Drawings is one of the requirements for achieving 
Physical Completion.    
 
Payment will be made for the following bid item: 
 

Record Drawings 
(Minimum Bid $ 2,000) 

Lump Sum 

 
Payment for this item will be made on a prorated monthly basis for work completed in 
accordance with this section up to 75% of the lump sum bid.  The final 25% of the lump sum 
item will be paid upon submittal and approval of the completed Record Drawings set 
prepared in conformance with these Special Provisions. 
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A minimum bid amount has been entered in the Bid Proposal for this item.  The Contractor 
must bid at least that amount. 

 
 
 

CONTROL of MATERIAL 
 
 
Section 1-06 is supplemented with the following: 
 

Buy America Requirements 
 

(October 1, 2025) 
General Requirements 
In accordance with Buy America requirements contained in 23 CFR 635.410 and 2 CFR 184, 
the following materials must be produced in the United States: 
 

1. All Iron or Steel Products used in the project. This means all manufacturing 
processes, from the initial melting stage through the application of coatings, 
occurred in the United States. 

 
2. All Manufactured Products used in the project. This means the manufactured 

product was manufactured (final assembly) in the United States. 
 
3. All Construction Materials used in the project. This means that all manufacturing 

processes for the construction material occurred in the United States. 
 

An article, material, or supply will be classified in one of four categories: 1) Iron or Steel 
Product, 2) Manufactured Product, 3) Construction Material, or 4) Excluded Material. Only a 
single category will apply to an item except as follows: 
 

1. With respect to precast concrete products that are classified as Manufactured 
Products, the components of precast concrete products that consist wholly or 
predominantly of iron, steel, or combination of both shall meet the requirements for 
and be tracked as an Iron or Steel Product. The item shall also meet the 
requirements for and be tracked as a Manufactured Product. 

 
2. With respect to intelligent transportation systems and other electronic hardware 

systems that are classified as Manufactured Products, the cabinets or other 
enclosures of such systems that consist wholly or predominantly of iron, steel, or a 
combination of both, shall meet the requirements for and be tracked as an Iron or 
Steel Products. The item shall also meet the requirements for and be tracked as a 
Manufactured Product. 

 
Some contract items are composed of multiple parts that may fall into different categories. 
Individual components will be categorized as a Construction Material, a Manufactured 
Product, an Iron or Steel Product, or an excluded material based on their composition when 
they arrive at the staging area or work site. 
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Definitions 
1. Construction Material: Defined as any article, material, or supply brought to the 

construction site for incorporation into the final product. Construction materials include 
an article, material, or supply that is or consists primarily of: 
 
a. Non-ferrous metals including all manufacturing processes, from initial smelting or 

melting through final shaping, coating, and assembly; 
 
b. Plastic and polymer-based products including all manufacturing processes, from 

initial combination of constituent plastic or polymer-based inputs, or, where 
applicable, constituent composite materials, until the item is in its final form); 

 
c. Glass including all manufacturing processes, from initial batching and melting of raw 

materials through annealing, cooling, and cutting); 
 
d. Fiber optic cable (includes drop cable) including all manufacturing processes, from 

initial ribboning (if applicable), through buffering, fiber stranding and jacketing, (fiber 
optic cable also includes the standards for glass and optical fiber); 

 
e. Optical fiber including all manufacturing processes, from the initial preform 

fabrication stage, though the completion of the draw; 
 
f. Lumber including all manufacturing processes, from initial debarking through 

treatment and planing; 
 
g. Drywall including all manufacturing processes, from initial blending of mined or 

synthetic gypsum plaster and additives through cutting and drying of sandwiched 
panels; or  

 
h. Engineered wood including all manufacturing processes from the initial combination 

of constituent materials until the wood product is in its final form. 
 
If a Construction Material is not manufactured in the United States it shall be considered 
a Foreign Construction Material. 

 
2. Excluded Material: A material where Buy America requirements do not apply.  This 

includes the following: 
 

a. Materials excluded by Section 70917(c) of the Buy America, Build America Act with 
respect to aggregates this includes cement and cementitious materials, aggregates 
such as stone, sand, or gravel or aggregate binding agents or additives. These 
materials shall be classified as excluded materials based on the composition when 
brought to the work site. It also includes combinations of these excluded materials 
when mixtures of Excluded Materials are delivered to the work site without final form 
for incorporation into the project (i.e. wet concrete and HMA). If they are formed 
prior to delivery, they are a Manufactured Product and not an Excluded Material. 

 
b. Temporary materials that are not being permanently incorporated into the project. 
 
c. Raw or minimal processed materials where the article, material, or supply does not 

fall into any of the categories, as it is not a Manufactured Product, an Iron or Steel 
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Product, or a Construction Material and when these materials are delivered to the 
work site without final form for incorporation into the product (i.e. seed mix and 
topsoil). If they are formed prior to delivery, and are not an Iron or Steel Product or 
a Construction Material, they are a Manufactured Product and not an Excluded 
Material. 

 
3. Iron or Steel Product: An article, material, or supply that consist of wholly or 

predominantly of iron or steel or a combination of both. To be considered predominantly 
of iron or steel or a combination of both means that the cost of the iron and steel content 
exceeds 50 percent of the total cost of all its components.  The cost of iron and steel is 
based on a good faith estimate of the cost of the iron or steel components. 

 
4. Manufactured Product: A Manufactured Product includes any item produced as a result 

of the manufacturing process. Items that should be treated as a manufactured product 
(rather than a construction material) are: 1) items that consist of two or more of the listed 
construction materials that have been combined together through a manufacturing 
process, and 2) items that include at least one of the listed construction materials as 
defined above, combined with a material that is not listed through a manufacturing 
process. 

 
 If a product is not an Iron or Steel Product, a Construction Material, or an Excluded 

Material, it is a Manufactured Product. 
 
 If a Manufactured Material is not manufactured in the United States, it shall be 

considered a Foreign Manufactured Product. 
 
5. United States: To further define the coverage, a domestic product is a manufactured 

steel construction material that was produced in one of the 50 states, the District of 
Columbia, Puerto Rico, or in the territories and possessions of the United States. 

 

Iron or Steel Product Requirements 
Iron or Steel Products that are permanently incorporated into the project shall consist of 
American-made materials only. Buy America requirements do not apply to temporary steel or 
iron items, e.g., temporary sheet piling, temporary bridges, steel scaffolding and falsework. 
 
Minor amounts of foreign steel and iron may be utilized in this project provided the cost of 
the foreign material used does not exceed one-tenth of one percent of the total contract cost 
or $2,500.00, whichever is greater. 
 
American-made material is defined as material having all manufacturing processes occurring 
domestically. 
 
If domestically produced steel billets or iron ingots are exported outside of the United States, 
as defined above, for any manufacturing process then the resulting product does not conform 
to the Buy America requirements. Additionally, products manufactured domestically from 
foreign source steel billets or iron ingots do not conform to the Buy America requirements 
because the initial melting and mixing of alloys to create the material occurred in a foreign 
country. 
 
Manufacturing begins with the initial melting and mixing and continues through the coating 
stage.  Any process which modifies the chemical content, the physical size or shape, or the 
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final finish is considered a manufacturing process.  The processes include rolling, extruding, 
machining, bending, grinding, drilling, welding, and coating. The action of applying a coating 
to steel or iron is deemed a manufacturing process. Coating includes epoxy coating, 
galvanizing, aluminizing, painting, and any other coating that protects or enhances the value 
of steel or iron. Any process from the original reduction from ore to the finished product 
constitutes a manufacturing process for iron. 
 
Due to a nationwide waiver, Buy America requirements do not apply to raw materials (iron 
ore and alloys), scrap (recycled steel or iron), and pig iron ore processed, pelletized, and 
reduced iron ore. 
 
The following are considered to be steel manufacturing processes: 
 

1. Production of steel by any of the following processes: 
 

a. Open hearth furnace. 
 
b. Basic oxygen. 
 
c. Electric furnace. 
 
d. Direct reduction. 

 
2. Rolling, heat treating, and any other similar processing. 
 
3. Fabrication of the products: 
 

a. Spinning wire into cable or strand. 
 
b. Corrugating and rolling into culverts. 
 
c. Shop fabrication. 

 
A certification of materials origin will be required for all iron or steel products prior to such 
items being incorporated into the permanent work. The Contractor will not receive payment 
until the certification is received by the Engineer. The certification shall be on WSDOT Form 
350-109 provided by the Engineer, or such other form approved by the Contracting Agency, 
provided it contains the same information as WSDOT Form 350-109. 
 

Manufactured Products and Construction Material Requirements 
A Contractor provided certification of materials origin will be required before each progress 
estimate or payment. The Contractor will not receive payment until the certification is received 
by the Engineer. The Contractor shall certify that all Manufactured Products and all 
Construction Materials installed during the current progress estimate period meet the Buy 
America requirements. The certification shall be on WSDOT Form 350-108 provided by the 
Engineer, or such other form approved by the Contracting Agency, provided it contains the 
same information as WSDOT Form 350-108. 
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Iron or Steel Products in a Manufactured Product 
In addition to providing the certification of materials origin for the Manufactured Product, 
the iron or steel products in a manufactured product are subject to the Buy America 
requirements as follows: 
 

1. When a precast concrete product is classified as a Manufactured Product, the 
components that are an Iron or Steel Product shall follow the “Iron or Steel 
Requirements” of this Specification. 

 
2. When an electronic hardware system such as an intelligent transportation 

system is classified as a Manufactured Product, the cabinets and the other 
enclosures of such systems that are an Iron or Steel Product shall follow the 
“Iron or Steel Requirements” of this Specification. 

 
Waiver for De Minimis Costs  
Minor amounts of Foreign Construction Materials and Foreign Manufactured Products may 
be utilized in this project, provided that the total cost of the Foreign Construction Materials 
and Foreign Manufactured Products does not exceed $1,000,000 and does not exceed 5 
percent of the total applicable material costs calculated as follows: 
 

𝑇𝑜𝑡𝑎𝑙 𝑐𝑜𝑠𝑡 𝑜𝑓 𝐹𝑜𝑟𝑒𝑖𝑔𝑛 𝐶𝑜𝑛𝑠𝑡𝑟𝑢𝑐𝑡𝑖𝑜𝑛 𝑀𝑎𝑡𝑒𝑟𝑖𝑎𝑙𝑠 + 𝑇𝑜𝑡𝑎𝑙 𝑐𝑜𝑠𝑡 𝑜𝑓 𝐹𝑜𝑟𝑒𝑖𝑔𝑛 𝑀𝑎𝑛𝑢𝑓𝑎𝑐𝑡𝑢𝑟𝑒𝑑 𝑃𝑟𝑜𝑑𝑢𝑐𝑡𝑠

𝑇𝑜𝑡𝑎𝑙 𝑎𝑝𝑝𝑙𝑖𝑐𝑎𝑏𝑙𝑒 𝑚𝑎𝑡𝑒𝑟𝑖𝑎𝑙 𝑐𝑜𝑠𝑡𝑠 
< 0.05 

 
The total applicable material costs shall be the sum of the costs of all Construction Materials, 
all Iron or Steel Products, and all Manufactured Products. Total applicable material costs 
does not include Excluded Materials. 

 

 (March 20, 2025) 

The following items of work containing steel, iron or other construction materials are 
considered to be temporary and are excluded from the Buy America requirements: 

 
 ***  
 Class B sign stands 
 Erosion control Inlet Protection support wire 

  *** 
 

Approval of Materials Prior to Use 
 
Section 1-06.1 is supplemented with the following: 
 

(April 3, 2017) 
For each proposed material that is required to be submitted for approval using either the QPL 
or RAM process the Contractor will be allowed to submit for approval two material sources 
or manufacturers per material type at no cost.  Additional material sources or manufacturers 
may be submitted for approval and will be processed at a cost of $125.00 per material source 
or manufacturer submitted by QPL submittal and $400.00 per material submitted by RAM.  
All costs for processing additional material sources or manufacturers will be deducted from 
monies due or that may come due to the Contractor.  Subject to a request by the Contractor 
and a determination by the Engineer the costs for processing may be waived. 
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1-06.2(2)B Financial Incentive 
(January 4, 2024 AWPA GSP) 

 
Replace the first sentence of this Section with the following: 
 
The maximum Composite Pay Factor shall be 1.00. 
 
1-06.6  Recycled Materials 
(January 4, 2016 APWA GSP) 
 
Delete this section, including its subsections, and replace it with the following: 
 

The Contractor shall make their best effort to utilize recycled materials in the construction of 
the project.  Approval of such material use shall be as detailed elsewhere in the Standard 
Specifications.    
 
Prior to Physical Completion the Contractor shall report the quantity of recycled materials 
that were utilized in the construction of the project for each of the items listed in Section 9-
03.21.  The report shall include hot mix asphalt, recycled concrete aggregate, recycled 
glass, steel furnace slag and other recycled materials (e.g. utilization of on-site material and 
aggregates from concrete returned to the supplier).  The Contractor’s report shall be 
provided on DOT form 350-075 Recycled Materials Reporting. 

 
 

LEGAL RELATIONS and RESPOSIBILITIES to the PUBLIC 
 
 
1-07.1 Laws to be Observed  
(October 1, 2005 APWA GSP) 
 
Supplement this section with the following: 

 
In cases of conflict between different safety regulations, the more stringent regulation shall 
apply. 
 
The Washington State Department of Labor and Industries shall be the sole and paramount 
administrative agency responsible for the administration of the provisions of the Washington 
Industrial Safety and Health Act of 1973 (WISHA). 
 
The Contractor shall maintain at the project site office, or other well known place at the 
project site, all articles necessary for providing first aid to the injured.  The Contractor shall 
establish, publish, and make known to all employees, procedures for ensuring immediate 
removal to a hospital, or doctor’s care, persons, including employees, who may have been 
injured on the project site.  Employees should not be permitted to work on the project site 
before the Contractor has established and made known procedures for removal of injured 
persons to a hospital or a doctor’s care. 
 
The Contractor shall have sole responsibility for the safety, efficiency, and adequacy of the 
Contractor’s plant, appliances, and methods, and for any damage or injury resulting from 
their failure, or improper maintenance, use, or operation.  The Contractor shall be solely and 
completely responsible for the conditions of the project site, including safety for all persons 
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and property in the performance of the work.  This requirement shall apply continuously, and 
not be limited to normal working hours.  The required or implied duty of the Engineer to 
conduct construction review of the Contractor’s performance does not, and shall not, be 
intended to include review and adequacy of the Contractor’s safety measures in, on, or near 
the project site. 

 

(March 9, 2026) 
Unmanned Aircraft Systems (UAS) 
The procurement and/or use of any drone (UAS) on this Contract shall comply with the 
following directives: 
 

• National Defense Authorization Act (NDAA) – American Security Drone Act of 2023 
(ASDA, Pub. L. No. 118-31). 

 
• Office of Management and Budget Memorandum M-26-02 – Restrictions on using 

federal funds to purchase or operate prohibited foreign UAS. 
 
Contractors, subcontractors, and lower-tier subcontractors shall not procure, operate, 
maintain, or process data from prohibited UAS manufactured or assembled by “covered 
foreign entities” as defined in the Federal Acquisition Security Council (FASC) in the 
performance of this Contract. 

 
1-07.2 State Taxes 
 
Delete this section, including its sub-sections, in its entirety and replace it with the following: 
 

1-07.2 State Sales Tax 
(June 27, 2011 APWA GSP) 
 
The Washington State Department of Revenue has issued special rules on the State sales 
tax.  Sections 1-07.2(1) through 1-07.2(3) are meant to clarify those rules.  The Contractor 
should contact the Washington State Department of Revenue for answers to questions in 
this area.  The Contracting Agency will not adjust its payment if the Contractor bases a bid 
on a misunderstood tax liability. 
 
The Contractor shall include all Contractor-paid taxes in the unit bid prices or other contract 
amounts.  In some cases, however, state retail sales tax will not be included.  Section 1-
07.2(2) describes this exception. 
 
The Contracting Agency will pay the retained percentage (or release the Contract Bond if a 
FHWA-funded Project) only if the Contractor has obtained from the Washington State 
Department of Revenue a certificate showing that all contract-related taxes have been paid 
(RCW 60.28.051).  The Contracting Agency may deduct from its payments to the Contractor 
any amount the Contractor may owe the Washington State Department of Revenue, 
whether the amount owed relates to this contract or not.  Any amount so deducted will be 
paid into the proper State fund. 
 
1-07.2(1)  State Sales Tax — Rule 171  
 
WAC 458-20-171, and its related rules, apply to building, repairing, or improving streets, 
roads, etc., which are owned by a municipal corporation, or political subdivision of the state, 
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or by the United States, and which are used primarily for foot or vehicular traffic.  This 
includes storm or combined sewer systems within and included as a part of the street or 
road drainage system and power lines when such are part of the roadway lighting system.  
For work performed in such cases, the Contractor shall include Washington State Retail 
Sales Taxes in the various unit bid item prices, or other contract amounts, including those 
that the Contractor pays on the purchase of the materials, equipment, or supplies used or 
consumed in doing the work. 
 
1-07.2(2)  State Sales Tax — Rule 170  
 
WAC 458-20-170, and its related rules, apply to the constructing and repairing of new or 
existing buildings, or other structures, upon real property.  This includes, but is not limited to, 
the construction of streets, roads, highways, etc., owned by the state of Washington; water 
mains and their appurtenances; sanitary sewers and sewage disposal systems unless such 
sewers and disposal systems are within, and a part of, a street or road drainage system; 
telephone, telegraph, electrical power distribution lines, or other conduits or lines in or above 
streets or roads, unless such power lines become a part of a street or road lighting system; 
and installing or attaching of any article of tangible personal property in or to real property, 
whether or not such personal property becomes a part of the realty by virtue of installation. 
 
For work performed in such cases, the Contractor shall collect from the Contracting Agency, 
retail sales tax on the full contract price.  The Contracting Agency will automatically add this 
sales tax to each payment to the Contractor.  For this reason, the Contractor shall not 
include the retail sales tax in the unit bid item prices, or in any other contract amount subject 
to Rule 170, with the following exception. 
 
Exception: The Contracting Agency will not add in sales tax for a payment the Contractor or 
a subcontractor makes on the purchase or rental of tools, machinery, equipment, or 
consumable supplies not integrated into the project.  Such sales taxes shall be included in 
the unit bid item prices or in any other contract amount. 
 
1-07.2(3)  Services  
 
The Contractor shall not collect retail sales tax from the Contracting Agency on any contract 
wholly for professional or other services (as defined in Washington State Department of 
Revenue Rules 138 and 244). 

 
 

Permits and Licenses 
 
Section 1-07.6 is supplemented with the following: 
 
(January 2, 2018) 
The Contracting Agency has obtained the below-listed permit(s) for this project. A copy 
of the permit(s) is attached as an appendix for informational purposes. Copies of these 
permits, including a copy of the Transfer of Coverage form, when applicable, are 
required to be onsite at all times. 
 
Contact with the permitting agencies, concerning the below-listed permit(s), shall be 
made through the Engineer with the exception of when the Construction Stormwater 
General Permit coverage is transferred to the Contractor, direct communication with the 
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Department of Ecology is allowed. The Contractor shall be responsible for obtaining 
Ecology’s approval for any Work requiring additional approvals (e.g. Request for 
Chemical Treatment Form). The Contractor shall obtain additional permits as 
necessary. All costs to obtain and comply with additional permits shall be included in the 
applicable Bid items for the Work involved. 
 
*** ESC Documented Categorical Exclusion *** 
 
 

Load Limits 
 
Section 1-07.7 is supplemented with the following: 
 

(March 13, 1995) 
If the sources of materials provided by the Contractor necessitates hauling over roads other 
than State Highways, the Contractor shall, at the Contractor's expense, make all 
arrangements for the use of the haul routes. 

 
 
 

High-Visibility Apparel 
 

Traffic Control Personnel 
 

Section 1-07.8(1) is revised to read: 
 

(September 16, 2025) 
All personnel performing the Work described in Section 2-04 (including traffic control 
supervisors, flaggers, and others performing traffic control labor of any kind) shall comply 
with the following: 
 

1. During daylight hours with clear visibility, workers shall wear a high-visibility 
ANSI/ISEA 107 Type R Class 2 or 3 garment with background material that are 
fluorescent yellow-green, fluorescent orange-red, or fluorescent red in color; 
and a high visibility hardhat that is white, yellow, yellow-green, orange, or red 
in color; and 

 
2. During hours of darkness (½ hour before sunset to ½ hour after sunrise) or 

other low-visibility conditions (snow, fog, etc.), workers shall wear a high-
visibility ANSI/ISEA 107 Type R Class 2 or 3 garment with background material 
that are fluorescent yellow-green, fluorescent orange-red, or fluorescent red in 
color; a high-visibility lower garment meeting ANSI/ISEA 107 Class E, and a 
high visibility hardhat marked with at least 12 square inches of retroreflective 
material applied to provide 360 degrees of visibility. 

 
 
 

Wages 
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General 
 

Section 1-07.9(1) is supplemented with the following: 
 

(January 6, 2026)  
The Federal wage rates incorporated in this contract have been established by the 
Secretary of Labor under United States Department of Labor General Decision No. 
WA20260001. 
 
The State rates incorporated in this contract are applicable to all construction 7 activities 
associated with this contract. 

 
1-07.9(5)A Required Documents 
(February 17, 2026  APWA GSP, Option A) 
 
Revise this section to read: 

 
All Statements of Intent to Pay Prevailing Wages and Affidavits of Wages Paid, including a 
signed Statement of Compliance for Federal-aid projects, shall be submitted to the Engineer 
and entered into the State L&I online Prevailing Wage Intent & Affidavit (PWIA) system. In 
addition to entries made in the PWIA system, all Certified Payrolls must be submitted weekly 
to the Contracting Agency with a legally valid signature. 

 

Requirements for Nondiscrimination 
 
Section 1-07.11 is supplemented with the following: 
 

(May 5, 2025) 
Requirement for Affirmative Action to Ensure Equal Employment Opportunity  
 
In accordance with 41 CFR § 60-4.2, the clauses contained in 1-4 below are required to be 
included in this Contract. Nothing in this contract alters the Contractor’s responsibility to 
comply with all applicable Federal regulations, including but not limited to 41 CFR part 60 as 
currently existing or later amended. 
 
1. The Contractor's attention is called to the “Equal Opportunity Clause and the Standard 

Federal Equal Employment Opportunity Construction Contract Specifications” set forth 
herein. 

 
2. The goals and timetables for minority and female participation set by the Office of 

Federal Contract Compliance Programs, expressed in percentage terms for the 
Contractor's aggregate work force in each construction craft and in each trade on all 
construction work in the covered area, are as follows: 

 
Women - Statewide 

 
Timetable Goal 

 
Until further notice 6.9% 
Minorities - by Standard Metropolitan Statistical Area (SMSA) 
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Spokane, WA: 
SMSA Counties: 

Spokane, WA 2.8 
WA Spokane. 

Non-SMSA Counties 3.0 
WA Adams; WA Asotin; WA Columbia; WA Ferry; WA Garfield; WA Lincoln, 
WA Pend Oreille; WA Stevens; WA Whitman. 

 
Richland, WA 

SMSA Counties: 
Richland Kennewick, WA 5.4 

WA Benton; WA Franklin. 
Non-SMSA Counties 3.6 

WA Walla Walla. 
 
Yakima, WA: 

SMSA Counties: 
Yakima, WA 9.7 

WA Yakima. 
Non-SMSA Counties 7.2 

WA Chelan; WA Douglas; WA Grant; WA Kittitas; WA Okanogan. 
 
Seattle, WA: 

SMSA Counties: 
Seattle Everett, WA 7.2 

WA King; WA Snohomish. 
Tacoma, WA 6.2 

WA Pierce. 
Non-SMSA Counties 6.1 

WA Clallam; WA Grays Harbor; WA Island; WA Jefferson; WA Kitsap; WA 
Lewis; WA Mason; WA Pacific; WA San Juan; WA Skagit; WA Thurston; 
WA Whatcom. 

 
Portland, OR: 

SMSA Counties: 
Portland, OR-WA 4.5 

WA Clark. 
Non-SMSA Counties 3.8 

WA Cowlitz;  WA Klickitat;   WA  Skamania;  WA  Wahkiakum. 
 
These goals are applicable to each nonexempt Contractor’s total on-site construction 
workforce, regardless of whether or not part of that workforce is performing work on a 
Federal, or federally assisted project, contract, or subcontract until further notice. 
Compliance with these goals and timetables is enforced by the Office of Federal 
Contract compliance Programs. 
 
The Contractor's compliance with the Executive Order and the regulations in 41 CFR 
Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific 
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a), 
and its efforts to meet the goals. The hours of minority and female employment and 
training must be substantially uniform throughout the length of the contract, in each 
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construction craft and in each trade, and the Contractor shall make a good faith effort to 
employ minorities and women evenly on each of its projects. The transfer of minority or 
female employees or trainees from Contractor to Contractor or from project to project for 
the sole purpose of meeting the Contractor's goals shall be a violation of the contract, 
the Executive Order and the regulations in 41 CFR Part 60-4. Compliance with the goals 
will be measured against the total work hours performed. 

 
3. The Contractor shall provide written notification to the Office of Federal Contract 

Compliance Programs (OFCCP) within 10 working days of award of any construction 
subcontract in excess of $10,000 or more that are Federally funded, at any tier for 
construction work under the contract resulting from this solicitation. The notification shall 
list the name, address and telephone number of the subcontractor; employer 
identification number of the subcontractor; estimated dollar amount of the subcontract; 
estimated starting and completion dates of the subcontract; and the geographical area 
in which the contract is to be performed. The notification shall be sent to:  

 
U.S. Department of Labor 
Office of Federal Contract Compliance Programs Pacific Region 
Attn: Regional Director 
San Francisco Federal Building 
90 – 7th Street, Suite 18-300 
San Francisco, CA 94103(415) 625-7800 Phone 
(415) 625-7799 Fax 

 
4. As used in this Notice, and in the contract resulting from this solicitation, the Covered 

Area is as designated herein. 
 
In accordance with 41 CFR § 60-4.3, the clauses contained in 1-15 below are required to be 
included in this Contract. Nothing in this Contract alters the Contractor’s responsibility to 
comply with all applicable Federal regulations, including but not limited to 41 CFR part 60 as 
currently existing or later amended. 
 
Standard Federal Equal Employment Opportunity Construction Contract Specifications 
 
1. As used in these specifications: 
 

a. “Covered Area” means the geographical area described in the solicitation from 
which this contract resulted; 

 
b. “Director” means Director, Office of Federal Contract Compliance Programs, United 

States Department of Labor, or any person to whom the Director delegates 
authority; 

 
c. “Employer Identification Number” means the Federal Social Security number used 

on the Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 
941; 

 
d. “Minority” includes: 
 

(1) Black (all persons having origins in any of the Black African racial groups not 
of Hispanic origin); 
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(2) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central American, 

South American, or other Spanish culture or origin, regardless of race); 
 
(3) Asian and Pacific Islander (all persons having origins in any of the original 

peoples of the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific 
Islands); and 

 
(4) American Indian or Alaskan Native (all persons having origins in any of the 

original peoples of North America and maintaining identifiable tribal affiliations 
through membership and participation or community identification.) 

 
2. Whenever the Contractor, or any subcontractor at any tier, subcontracts a portion of the 

work involving any construction trade, it shall physically include in each subcontract in 
excess of $10,000 the provisions of these specifications and the Notice which contains 
the applicable goals for minority and female participation and which is set forth in the 
solicitations from which this contract resulted. 

 
3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan 

approved by the U.S. Department of Labor in the covered area either individually or 
through an association, its affirmative action obligations on all work in the Plan area 
(including goals and timetables) shall be in accordance with that Plan for those trades 
which have unions participating in the Plan. Contractors must be able to demonstrate 
their participation in and compliance with the provisions of any such Hometown Plan.  
Each Contractor or subcontractor participating in an approved Plan is individually 
required to comply with its obligations under the EEO clause, and to make a good faith 
effort to achieve each goal under the Plan in each trade in which it has employees. The 
overall good faith performance by other Contractors or subcontractors toward a goal in 
an approved Plan does not excuse any covered Contractor's or subcontractor's failure 
to take good faith efforts to achieve the Plan goals and timetables. 

 
4. The Contractor shall implement the specific affirmative action standards provided in 

paragraphs 7a through 7p of this Special Provision. The goals set forth in the solicitation 
from which this contract resulted are expressed as percentages of the total hours of 
employment and training of minority and female utilization the Contractor should 
reasonably be able to achieve in each construction trade in which it has employees in 
the covered area. Covered construction contractors performing construction work in 
geographical areas where they do not have a Federal or federally assisted construction 
contract shall apply the minority and female goals established for the geographical area 
where the work is being performed. The Contractor is expected to make substantially 
uniform progress in meeting its goals in each craft during the period specified. 

 
5. Neither the provisions of any collective bargaining agreement, nor the failure by a union 

with whom the Contractor has a collective bargaining agreement, to refer either 
minorities or women shall excuse the Contractor's obligations under these 
specifications, Executive Order 11246, or the regulations promulgated pursuant thereto. 

 
6. In order for the nonworking training hours of apprentices and trainees to be counted in 

meeting the goals, such apprentices and trainees must be employed by the Contractor 
during the training period, and the Contractor must have made a commitment to employ 
the apprentices and trainees at the completion of their training, subject to the availability 
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of employment opportunities.  Trainees must be trained pursuant to training programs 
approved by the U.S. Department of Labor. 

 
7. The Contractor shall take specific affirmative actions to ensure equal employment 

opportunity. The evaluation of the Contractor's compliance with these specifications shall 
be based upon its effort to achieve maximum results from its actions. The Contractor 
shall document these efforts fully, and shall implement affirmative action steps at least 
as extensive as the following: 

 
a. Ensure and maintain a working environment free of harassment, intimidation, 

and coercion at all sites, and in all facilities at which the Contractor's employees 
are assigned to work. The Contractor, where possible, will assign two or more 
women to each construction project.  The Contractor shall specifically ensure 
that all foremen, superintendents, and other on-site supervisory personnel are 
aware of and carry out the Contractor's obligation to maintain such a working 
environment, with specific attention to minority or female individuals working at 
such sites or in such facilities. 

 
b. Establish and maintain a current list of minority and female recruitment 

sources, provide written notification to minority and female recruitment sources 
and to community organizations when the Contractor or its unions have 
employment opportunities available, and maintain a record of the 
organizations' responses. 

 
c. Maintain a current file of the names, addresses and telephone numbers of each 

minority and female off-the-street applicant and minority or female referral from 
a union, a recruitment source or community organization and of what action 
was taken with respect to each such individual. If such individual was sent to 
the union hiring hall for referral and was not referred back to the Contractor by 
the union or, if referred, not employed by the Contractor, this shall be 
documented in the file with the reason therefor, along with whatever additional 
actions the Contractor may have taken. 

 
d. Provide immediate written notification to the Director when the union or unions 

with which the Contractor has a collective bargaining agreement has not 
referred to the Contractor a minority person or woman sent by the Contractor, 
or when the Contractor has other information that the union referral process 
has impeded the Contractor's efforts to meet its obligations. 

 
e. Develop on-the-job training opportunity and/or participate in training programs 

for the area which expressly include minorities and women, including 
upgrading programs and apprenticeship and trainee programs relevant to the 
Contractor's employment needs, especially those programs funded or 
approved by the U.S. Department of Labor.  The Contractor shall provide notice 
of these programs to the sources compiled under 7b above. 

 
f. Disseminate the Contractor's EEO policy by providing notice of the policy to 

unions and training programs and requesting their cooperation in assisting the 
Contractor in meeting its EEO obligations; by including it in any policy manual 
and collective bargaining agreement; by publicizing it in the company 
newspaper, annual report, etc.; by specific review of the policy with all 
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management personnel and with all minority and female employees at least 
once a year; and by posting the company EEO policy on bulletin boards 
accessible to all employees at each location where construction work is 
performed. 

 
g. Review, at least annually, the company's EEO policy and affirmative action 

obligations under these specifications with all employees having any 
responsibility for hiring, assignment, layoff, termination or other employment 
decisions including specific review of these items with on-site supervisory 
personnel such as Superintendents, General Foremen, etc., prior to the 
initiation of construction work at any job site. A written record shall be made 
and maintained identifying the time and place of these meetings, persons 
attending, subject matter discussed, and disposition of the subject matter. 

 
h. Disseminate the Contractor's EEO policy externally by including it in any 

advertising in the news media, specifically including minority and female news 
media, and providing written notification to and discussing the Contractor's 
EEO policy with other Contractors and Subcontractors with whom the 
Contractor does or anticipates doing business. 

 
i. Direct its recruitment efforts, both oral and written, to minority, female and 

community organizations, to schools with minority and female students and to 
minority and female recruitment and training organizations serving the 
Contractor's recruitment area and employment needs. Not later than one 
month prior to the date for the acceptance of applications for apprenticeship or 
other training by any recruitment source, the Contractor shall send written 
notification to organizations such as the above, describing the openings, 
screening procedures, and tests to be used in the selection process. 

 
j. Encourage present minority and female employees to recruit other minority 

persons and women and where reasonable, provide after school, summer and 
vacation employment to minority and female youth both on the site and in other 
areas of a Contractor's work force. 

 
k. Validate all tests and other selection requirements where there is an obligation 

to do so under 41 CFR Part 60-3. 
 
l. Conduct, at least annually, an inventory and evaluation of all minority and 

female personnel for promotional opportunities and encourage these 
employees to seek or to prepare for, through appropriate training, etc., such 
opportunities. 

 
m. Ensure that seniority practices, job classifications, work assignments and other 

personnel practices, do not have a discriminatory effect by continually 
monitoring all personnel and employment related activities to ensure that the 
EEO policy and the Contractor's obligations under these specifications are 
being carried out. 

 
n. Ensure that all facilities and company activities are nonsegregated except that 

separate or single-user toilet and necessary changing facilities shall be 
provided to assure privacy between the sexes. 
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o. Document and maintain a record of all solicitations of offers for subcontracts 

from minority and female construction contractors and suppliers, including 
circulation of solicitations to minority and female contractor associations and 
other business associations. 

 
p. Conduct a review, at least annually, of all supervisors' adherence to and 

performance under the Contractor's EEO policies and affirmative action 
obligations. 

 
8. Contractors are encouraged to participate in voluntary associations which assist in 

fulfilling one or more of their affirmative action obligations (7a through 7p). The efforts of 
a contractor association, joint contractor-union, contractor-community, or other similar 
group of which the Contractor is a member and participant, may be asserted as fulfilling 
any one or more of the obligations under 7a through 7p of this Special Provision provided 
that the Contractor actively participates in the group, makes every effort to assure that 
the group has a positive impact on the employment of minorities and women in the 
industry, ensure that the concrete benefits of the program are reflected in the 
Contractor's minority and female work-force participation, makes a good faith effort to 
meet its individual goals and timetables, and can provide access to documentation which 
demonstrate the effectiveness of actions taken on behalf of the Contractor. The 
obligation to comply, however, is the Contractor's and failure of such a group to fulfill an 
obligation shall not be a defense for the Contractor's noncompliance. 

 
9. A single goal for minorities and a separate single goal for women have been established. 

The Contractor, however, is required to provide equal employment opportunity and to 
take affirmative action for all minority groups, both male and female, and all women, both 
minority and non-minority. Consequently, the Contractor may be in violation of the 
Executive Order if a particular group is employed in substantially disparate manner (for 
example, even though the Contractor has achieved its goals for women generally, the 
Contractor may be in violation of the Executive Order if a specific minority group of 
women is underutilized). 

 
10. The Contractor shall not use the goals and timetables or affirmative action standards to 

discriminate against any person because of race, color, religion, sex, sexual orientation, 
gender identity, or national origin. 

 
11. The Contractor shall not enter into any subcontract with any person or firm debarred 

from Government contracts pursuant to Executive Order 11246. 
 
12. The Contractor shall carry out such sanctions and penalties for violation of these 

specifications and of the Equal Opportunity Clause, including suspensions, terminations 
and cancellations of existing subcontracts as may be imposed or ordered pursuant to 
Executive Order 11246, as amended, and its implementing regulations, by the Office of 
Federal Contract Compliance Programs.  Any Contractor who fails to carry out such 
sanctions and penalties shall be in violation of these specifications and Executive Order 
11246, as amended. 

 
13. The Contractor, in fulfilling its obligations under these specifications, shall implement 

specific affirmative action steps, at least as extensive as those standards prescribed in 
paragraph 7 of this Special Provision, so as to achieve maximum results from its efforts 
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to ensure equal employment opportunity. If the Contractor fails to comply with the 
requirements of the Executive Order, the implementing regulations, or these 
specifications, the Director shall proceed in accordance with 41 CFR 60-4.8. 

 
14. The Contractor shall designate a responsible official to monitor all employment related 

activity to ensure that the company EEO policy is being carried out, to submit reports 
relating to the provisions hereof as may be required by the government and to keep 
records. Records shall at least include, for each employee, their name, address, 
telephone numbers, construction trade, union affiliation if any, employee identification 
number when assigned, social security number, race, sex, status (e.g., mechanic, 
apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per 
week in the indicated trade, rate of pay, and locations at which the work was performed. 
Records shall be maintained in an easily understandable and retrievable form; however, 
to the degree that existing records satisfy this requirement, the Contractors will not be 
required to maintain separate records. 

 
15. Nothing herein provided shall be construed as a limitation upon the application of other 

laws which establish different standards of compliance or upon the application of 
requirements for the hiring of local or other area residents (e.g., those under the Public 
Works Employment Act of 1977 and the Community Development Block Grant 
Program). 

 
Additional assistance for Federal Construction Contractors on contracts administered by 
Washington State Department of Transportation or by Local Agencies may be found at: 

 
Washington State Dept. of Transportation 
Office of Equity and Civil Rights 
PO Box 47314 
310 Maple Park Ave. SE 
Olympia WA 
98504-7314 
Ph: 360-705-7090 
Fax: 360-705-6801 
http://www.wsdot.wa.gov/equalopportunity/default.htm 

 

Federal Small Business Enterprise Participation 
(November 14, 2025, APWA GSP Option D 
 
1-07.11 is supplemented with the following: 
 
The Federal Small Business Enterprise (FSBE) Program is an element of the Disadvantaged 
Business Enterprise (DBE) in accordance with the requirements of 49 CFR Part 26.39. 
Failure to comply with the requirements of this Specification may result in sanctions as 
provided by the Contract. 
 

FSBE Abbreviations and Definitions 
Broker – A business firm that provides a bona fide service, such as professional, 
technical, consultant or managerial services and assistance in the procurement of 
essential personnel, facilities, equipment, materials, or supplies required for the 

http://www.wsdot.wa.gov/equalopportunity/default.htm
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performance of the Contract; or persons/companies who arrange or expedite 
transactions. 
 
Certified Business Description – Specific descriptions of work the FSBE is 
certified to perform, as identified in the Certified Firm Directory, under the Vendor 
Information page. 
 
Certified Firm Directory – A database of all Disadvantaged Business Enterprises, 
including those identified as a FSBE, currently certified by Washington State. The 
on-line Directory is available to Bidders for their use in identifying and soliciting 
interest from FSBE firms. The database is located under the Firm Certification 
section of the Diversity Management and Compliance System web page at: 
https://omwbe.diversitycompliance.com. 
 
Firms certified by OMWBE as SBE, DBE can be used to fulfill the FSBE mandatory 
goal on a project. 
 
Commercially Useful Function (CUF) – 49 CFR 26.55(c)(1) defines commercially 
useful function as: “A FSBE performs a commercially useful function when it is 
responsible for execution of the work of the contract and is carrying out its 
responsibilities by performing, managing, and supervising the work involved. To 
perform a commercially useful function, the FSBE must also be responsible, with 
respect to materials and supplies used on the contract, for negotiating price, 
determining quality and quantity, ordering the material, and installing (where 
applicable) and paying for the material itself. To determine whether a FSBE is 
performing a commercially useful function, you must evaluate the amount of work 
subcontracted, industry practices, whether the amount the firm is to be paid under 
the contract is commensurate with the work it is performing and the DBE credit 
claimed for its performance of the work, and other relevant factors.” 
 
FSBE – A firm certified by OMWBE as meeting Federal requirements of a small 
business enterprise. All firms on the OMWBE Certified Firm Directory with the 
designation of SBE or DBE are FSBEs.  
 
Good Faith Efforts – Efforts to achieve the FSBE Goal or other requirements of 
this part which, by their scope, intensity, and appropriateness to the objective, can 
reasonably be expected to fulfill the program requirement. 
 
Manufacturer (FSBE) – A FSBE firm that operates or maintains a factory or 
establishment that produces on the premises the materials, supplies, articles, or 
equipment required under the Contract.  A FSBE Manufacturer shall produce 
finished goods or products from raw or unfinished material or purchase and 
substantially alters goods and materials to make them suitable for construction use 
before reselling them. 
 
Reasonable Fee (FSBE) – For purposes of Brokers or service providers a 
reasonable fee shall not exceed 5% of the total cost of the goods or services 
brokered. 
 
Regular Dealer (FSBE) – A FSBE firm that owns, operates, or maintains a store, 
warehouse, or other establishment in which the materials or supplies required for 

https://omwbe.diversitycompliance.com/


SYSTEMIC HORIZONTAL CURVE 

AND ROADWAY IMPROVEMENTS 

23-001102 SUMNER HORIZ CURVE    SP-43 

the performance of a Contract are bought, kept in stock, and regularly sold to the 
public in the usual course of business. To be a Regular Dealer, the FSBE firm must 
be an established regular business that engages in as its principal business and in 
its own name the purchase and sale of the products in question. A Regular Dealer 
in such items as steel, cement, gravel, stone, and petroleum products need not own, 
operate or maintain a place of business if it both owns and operates distribution 
equipment for the products. Any supplementing of regular dealers’ own distribution 
equipment shall be by long-term formal lease agreements and not on an ad-hoc 
basis. Brokers, packagers, manufacturers’ representatives, or other people who 
arrange or expedite transactions shall not be regarded as Regular Dealers within 
the meaning of this definition. 
 

FSBE Goal 
The Contracting Agency has established an FSBE Goal for this Contract in the amount 
of: *** 10% *** 
 
Crediting FSBE Participation 
All FSBE subcontractors shall be certified before the subcontract on which they are 
participating is executed. 
 
FSBE participation is only credited upon payment to the FSBE. 
 
The following are some definitions of what may be counted as FSBE participation. 
 

FSBE Prime Contractor 
Only take credit for that portion of the total dollar value of the Contract equal to the 
distinct, clearly defined portion of the Work that the FSBE Prime Contractor 
performs with its own forces and is certified to perform. 
 
FSBE Subcontractor 
Only take credit for that portion of the total dollar value of the subcontract that is 
equal to the distinct, clearly defined portion of the Work that the FSBE performs with 
its own forces and is certified to perform. The value of work performed by the FSBE 
includes the cost of supplies and materials purchased by the FSBE and equipment 
leased by the FSBE, for its work on the contract. Supplies, materials or equipment 
obtained by the FSBE that are not utilized or incorporated in the contract work by 
the FSBE will not be eligible for FSBE credit.  
 
The supplies, materials, and equipment purchased or leased from the Contractor or 
its affiliate, including any Contractor’s resources available to FSBE subcontractors 
at no cost, shall not be credited. 
 
FSBE credit will not be given in instances where the equipment lease includes the 
operator. The FSBE is expected to operate the equipment used in the performance 
of its work under the contract with its own forces. Situations where equipment is 
leased and used by the FSBE, but payment is deducted from the Contractor’s 
payment to the FSBE is not allowed. 
 
When the subcontractor is an FSBE, the following apply: 
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1. If a FSBE subcontracts a portion of the Work of its contract to another firm, 
the value of the subcontracted Work may be counted toward the FSBE 
Goal only if the lower-tier subcontractor is also a FSBE. 

 
2. Work subcontracted to a non-FSBE does not count towards the FSBE 

Goal nor FSBE participation. 
 
FSBE Subcontract and Lower Tier Subcontract Documents 
There must be a subcontract agreement that complies with 49 CFR Part 26 and 
fully describes the distinct elements of Work committed to be performed by the 
FSBE. 
 
FSBE Service Provider 
The value of fees or commissions charged by a FSBE firm behaving in a manner of 
a Broker, or another service provider for providing a bona fide service, such as 
professional, technical, consultant, managerial services, or for providing bonds or 
insurance specifically required for the performance of the contract will only be 
credited as FSBE participation, if the fee/commission is determined by the 
Contracting Agency to be reasonable and the firm has performed a CUF. 
 
Temporary Traffic Control 
If the FSBE firm is being utilized in the capacity of only “Flagging”, the FSBE firm 
must provide a Traffic Control Supervisor (TCS) and flagger, which are under the 
direct control of the FSBE. The FSBE firm shall also provide all flagging equipment 
(e.g. paddles, hard hats, and vests). 
 
If the FSBE firm is being utilized in the capacity of “Traffic Control Services”, the 
FSBE firm must provide a TCS, flaggers, and traffic control items (e.g., cones, 
barrels, signs, etc.) and be in total control of all items in implementing the traffic 
control for the project. 
 
Trucking 
FSBE trucking firm participation may only be credited as FSBE participation for the 
value of the hauling services, not for the materials being hauled unless the trucking 
firm is also certified as a supplier of those materials.  In situations where the FSBE’s 
work is priced per ton, the value of the hauling service must be calculated separately 
from the value of the materials to determine FSBE credit for hauling 
 
The FSBE trucking firm must own and operate at least one licensed, insured and 
operational truck on the contract. The truck must be of the type that is necessary to 
perform the hauling duties required under the contract. The FSBE receives credit 
for the value of the transportation services it provides on the Contract using trucks 
it owns or leases, licenses, insures, and operates with drivers it employs. 
 
The FSBE may lease additional trucks from another FSBE firm. The FSBE who 
leases additional trucks from another FSBE firm receives credit for the value of the 
transportation services the lessee FSBE provides on the Contract. 
 
The trucking Work subcontracted to any non-FSBE trucking firm will not receive 
credit for Work done on the project.  
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The FSBE may lease trucks from a truck leasing company (recognized truck rental 
center) but can only receive credit towards FSBE participation if the FSBE uses its 
own employees as drivers. 
 
FSBE Manufacturer and FSBE Regular Dealer 
One hundred percent (100%) of the cost of the manufactured product obtained from 
a FSBE manufacturer can count as FSBE participation. If the manufacturer is an 
FSBE, participation may count towards the FSBE Goal.   
 
Sixty percent (60%) of the cost of materials or supplies purchased from a FSBE 
Regular Dealer may be credited as FSBE Participation.  If the role of the FSBE 
Regular Dealer is determined to be that of a Broker, then FSBE credit shall be 
limited to the fee or commission it receives for its services.  Regular Dealer status 
and the amount of credit is determined on a Contract-by-Contract basis. If the 
regular dealer is a FSBE, participation may count towards the FSBE Goal.  
 
FSBE firms proposed to be used as a Regular Dealer must be approved before 
being used on a project. The WSDOT Approved Regular Dealer list published on 
WSDOT’s Office of Equal Opportunity (OEO) web site must include the specific 
project for which approval is being requested. For purposes of FSBE Goal 
participation, the Regular Dealer must submit the Regular Dealer Status Request 
form and receive approval prior to providing any equipment or materials or the 
signing of a purchase order, invoice, or subcontract. 
 
Purchase of materials or supplies from a FSBE which is neither a manufacturer nor 
a regular dealer, (i.e. Broker) only the fees or commissions charged for assistance 
in the procurement of the materials and supplies, or fees or transportation charges 
for the delivery of materials or supplies required on a job site, can count as FSBE 
participation provided the fees are not excessive as compared with fees customarily 
allowed for similar services. Documentation will be required to support the 
fee/commission charged by the FSBE. The cost of the materials and supplies 
themselves cannot be counted toward as FSBE participation. 
 

Good Faith Effort Documentation 
GFE is evaluated at Physical Completion when determining whether the Contractor has 
satisfied its FSBE Goal. 
 
The Contracting Agency will measure GFE using the guidance in 49 CFR Part 26, 
Appendix A. The following is a list of the types of actions which may be considered as 
part of the Contractor’s GFE to achieve FSBE participation. It is not intended to be a 
mandatory checklist, nor is it intended to be exclusive or exhaustive. Other factors or 
types of effort may be relevant in appropriate cases. 
 

1. Solicited through all reasonable and available means the interest of all certified 
FSBEs who had the capability to perform the Work of the Contract. The 
Contractor must have solicited this interest within sufficient time to allow the 
FSBEs to respond to the solicitation. The Contractor must have determined 
with certainty that the FSBEs were interested in taking appropriate steps to 
follow up initial solicitations with potential FSBEs. 
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2. Selected portions of the Work to be performed by FSBEs to increase the 
likelihood that the FSBE Goal will be achieved. This includes, where 
appropriate, breaking out contract Work items into economically feasible units 
to facilitate FSBE participation, even when the Contractor might otherwise 
prefer to perform these Work items with its own forces. 

 
3. Provided interested FSBEs with adequate information about the Plans, 

Specifications, and requirements of the Contract in a timely manner to assist 
them in responding to a solicitation. 

 
a. Negotiated in good faith with interested FSBEs. It is the Contractor’s 

responsibility to make a portion of the Work available to FSBE 
subcontractors and suppliers and to select those portions of the Work or 
material needs consistent with the available FSBE subcontractors and 
suppliers, to facilitate FSBE participation. Evidence of such negotiation 
includes the names, addresses, and telephone numbers of FSBEs that 
were contacted; a description of the information provided regarding the 
Plans and Specifications for the Work selected for subcontracting; and 
evidence as to why additional agreements could not be reached for FSBEs 
to perform the Work. 

 
b. A Contractor using good business judgment would consider a number of 

factors in negotiating with FSBE subcontractors, including taking the firm’s 
price and capabilities into consideration. The fact that there may be some 
additional costs involved in finding and using FSBEs is not considered a 
sufficient reason for a Bidder’s failure to meet the FSBE Goal, if such costs 
are reasonable. Also, the ability or desire of a Contractor to perform the 
Work of a Contract with its own organization does not relieve the 
Contractor of the responsibility to make Good Faith Efforts. Contractors 
are not, however, required to accept higher quotes from FSBEs if the price 
difference was excessive or unreasonable. 

 
4. Not rejecting FSBEs as being unqualified without sound reasons based on a 

thorough investigation of their capabilities. The Contractor’s standing within its 
industry, membership in specific groups, organizations, or associations and 
political or social affiliations (for example union vs. non-union employee status) 
are not legitimate causes for the rejection or non-solicitation of bids in the 
Contractor’s efforts to meet the FSBE Goal. 

 
5. Made efforts to assist interested FSBEs in obtaining bonding, lines of credit, or 

insurance as required by the recipient or Contractor. 
 
6. Made efforts to assist interested FSBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
 
7. Effectively used the services of available FSBE community organizations; 

FSBE contractors’ groups; local, State, and Federal small business assistance 
offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of FSBEs. 
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8. Documentation of GFE must include copies of each FSBE and non-FSBE 
subcontractor quotes submitted to the Bidder when a non-FSBE subcontractor 
is selected over a FSBE for Work on the Contract. 

 
Procedures after Execution 

Commercially Useful Function (CUF) 
The Contractor may only take credit for the payments made for Work performed by 
a FSBE that is determined to be performing a CUF. Payment must be 
commensurate with the work performed by the FSBE. This applies to all FSBEs 
performing Work on a project, if the Contractor wants to receive credit for their 
participation. The Engineer will conduct CUF reviews to ascertain whether FSBEs 
are performing a CUF. A FSBE performs a CUF when it is carrying out its 
responsibilities of its contract by performing, managing, and supervising the Work 
involved. The FSBE must be responsible for negotiating price; determining quality 
and quantity; ordering the material, installing (where applicable); and paying for the 
material itself. If a FSBE does not perform “all” of these functions on a furnish-and-
install contract, it has not performed a CUF, and the cost of materials cannot be 
counted toward FSBE Goal. Leasing equipment from a leasing company is allowed. 
However, leasing/purchasing equipment from the Contractor is not allowed. Lease 
agreements shall be provided prior to the Subcontractor beginning Work. Any use 
of the Contractor’s equipment by a FSBE may not be credited as countable 
participation. 
 
The FSBE does not perform a CUF if its role is limited to that of an extra participant 
in a transaction, contract, or project through which the funds are passed to obtain 
the appearance of FSBE participation. 
 
For a FSBE traffic control company to be performing a CUF, the FSBE must be in 
control of its work inclusive of supervision. The FSBE shall employ a Traffic Control 
Supervisor who is directly involved in the management and supervision of the traffic 
control employees and services. 
 
The following are some of the factors that the Engineer will use in determining 
whether an FSBE trucking company is performing a CUF: 
 

• The FSBE shall be responsible for the management and supervision of the 
entire trucking operation for which it is responsible for on the contract. The 
owner demonstrates business related knowledge, shows up on site and is 
determined to be actively running the business. 

 
• The FSBE shall own and operate at least one fully licensed, insured, and 

operational truck used on the Contract. The drivers of the trucks owned 
and leased by the FSBE must be exclusively employed by the FSBE and 
reflected on the FSBE’s payroll. 

 
• Lease agreements for trucks shall indicate that the FSBE has exclusive 

use of and control over the truck(s). This does not preclude the leased 
truck from working for others provided it is with the consent of the FSBE, 
and the lease provides the FSBE absolute priority for use of the leased 
truck. 
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• Leased trucks shall display the name and identification number of the 
FSBE. 

 
Truck Unit Listing Log 
In addition to the subcontracting requirements of Section 1-08.1, each FSBE 
trucking firm shall submit supplemental information consisting of a completed 
Primary DBE/FSBE Truck Unit Listing Log (WSDOT Form 350-077) and all 
Rental/Lease agreements (if applicable).  The supplemental information shall be 
submitted in an electronic format to the Engineer prior to any trucking services being 
performed for FSBE credit. Incomplete or incorrect supplemental information will be 
returned for correction. The corrected Primary Truck Unit Listing Log and any 
Updated Primary Truck Unit Listing Logs shall be submitted and accepted by the 
Engineer no later than ten calendar days of utilizing applicable trucks.  Failure to 
submit or update the DBE Truck Unit Listing Log may result in trucks not being 
credited as FSBE participation. 
 
Each FSBE trucking firm shall complete a Daily Truck Unit Listing Log for each day 
that the FSBE performs trucking services for FSBE credit. The Daily Truck Unit 
Listing Log forms shall be submitted by Friday of the week after the Work was 
performed by email to the following email addresses: 
 
*** thil@sumnerwa.gov  
ORegionOEO@wsdot.wa.gov*** 

 
 
Joint Checking 
A joint check is a check between a subcontractor and the Contractor to the supplier 
of materials/supplies. The check is issued by the Contractor as payer to the 
subcontractor and the material supplier jointly for items to be incorporated into the 
project. The FSBE must release the check to the supplier, while the Contractor acts 
solely as the guarantor. 
 
A joint check agreement must be approved by the Engineer and requested by the 
FSBE involved using the DBE Joint Check Request Form (WSDOT Form #272-053) 
prior to its use. The form must accompany the FSBE Joint Check Agreement 
between the parties involved, including the conditions of the arrangement and 
expected use of the joint checks. 
 
The approval to use joint checks and the use will be closely monitored by the 
Engineer. To receive FSBE credit for performing a CUF with respect to obtaining 
materials and supplies, a FSBE must “be responsible for negotiating price, 
determining quality and quantity, ordering the material, installing and paying for the 
material itself.” The Contractor shall submit DBE Joint Check Request Form for the 
Engineer approval prior to using a joint check.   
 
Material costs paid by the Contractor directly to the material supplier are not 
allowed. If proper procedures are not followed or the Engineer determines that the 
arrangement results in lack of independence for the FSBE involved, no FSBE credit 
will be given for the FSBE’s participation as it relates to the material cost. 
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Prompt Payment 
Prompt payment to all subcontractors shall be in accordance with Section 1-08.1. 
Prompt payment requirements apply to progress payments as well as return of 
retainage. 
 
Subcontracts 
When FSBE is performing Work on the Contract, a copy of the executed subcontract 
between the Contractor and the FSBE subcontractor shall be submitted to WSDOT 
OECR. The executed subcontracts are submitted through the Diversity 
Management and Compliance System (DMCS) by uploading to the project 
documents tab. 
 
Reporting 
The Contractor and all subcontractors/suppliers/service providers that utilize 
FSBEs to perform work on the project, shall maintain appropriate records that will 
enable the Engineer to verify FSBE participation throughout the life of the project. 
 
Refer to Section 1-08.1 for additional reporting requirements associated with this 
contract. 
 
Decertification 
When a FSBE is “decertified” from the FSBE program during the Contract, the 
participation of that FSBE shall continue to count as FSBE participation if the 
subcontract with the FSBE was executed prior to the decertification notice. The 
Contractor cannot receive credit if a FSBE is decertified prior to having an executed 
subcontract agreement in place. 
 

 
Payment 
Compensation for all costs involved with complying with the conditions of this 
Specification and any other associated FSBE requirements is included in payment for 
the associated Contract items of Work, except otherwise provided in the Specifications. 

 
 

Regulatory Authority 
 

Nondiscrimination Authority 

 
Section 1-07.11(1)C is revised to read: 

 
(March 9, 2026) 
During the performance of this Contract, the Contractor, for itself, its assignees, and 
successors in interest agrees to comply with the following nondiscrimination statues and 
authorities; including but not limited to: 
 

1. Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 
and its implementing regulations and case law, prohibit discrimination on the 
basis of race, color, or national origin. 49 C.F.R. 21.5(b)(2) prohibits a recipient 
of federal funds from utilizing “criteria or methods of administration which have 
the effect of subjecting persons to discrimination because of their race, color, 
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or national origin, or have the effect of defeating or substantially impairing 
accomplishment of the objectives of the program with respect to individuals of 
a particular race, color, or national origin.” This includes taking reasonable 
steps to provide limited English proficiency (LEP) persons meaningful access 
to all programs, activities and services, where necessary to avoid 
discrimination on the basis of national origin. 

 
2. The Uniform Relocation Assistance and Real Property Acquisition Policies Act 

of 1970, (42 U.S.C §4601), (prohibits unfair treatment of persons displaced or 
whose property has been acquired because of Federal or Federal-aid 
programs and projects). 

 
3. Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et. seq.), as amended, 

(prohibits discrimination on the basis of sex). 
 
4. Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as 

amended (prohibits discrimination on the basis of disability); and 49 C.F.R. Part 
27. 

 
5. The Age Discrimination Act of 1975, as amended (42 U.S.C. § 6101 et seq.), 

(prohibits discrimination on the basis of age). 
 
6. Airport and Airway Improvement Act of 1982, (49 U.S.C. § 471, Section 47123), 

as amended, (prohibits discrimination based on race, creed, color, national 
origin, or sex). 

 
7. The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 

coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age of 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, 
by expanding the definition and terms “programs or activities” to include all of 
the programs or activities of the Federal-aid recipients, sub-recipients and 
contractors, whether such programs or activities are Federally funded or not). 

 
8. Titles II and III of the Americans with Disabilities Act, which prohibit 

discrimination on the basis of disability in the operation of public entities, public 
and private transportation systems, places of public accommodation, and 
certain testing entities (42 U.S.C. § 12131-12189) as implemented by 
Department of Transportation regulations at 49 C.F.R. parts 37 and 38. 

 
9. The Federal Aviation Administration’s Nondiscrimination statute (49 U.S.C. § 

47123), (prohibits discrimination on the basis of race, color national origin, and 
sex). 

 
10. Title IX of the Education Amendments of 1972, as amended, which prohibits 

you from discriminating because of sex in education programs or activities (20 
U.S.C. 1681 et seq.). 

 
1-07.11(2) Contractual Requirements 
(November 25, 2024  APWA GSP) 
Delete item 11 of the first paragraph of Section 1-07.11(2). 
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Federal Agency Inspection 
 
Section 1-07.12 is supplemented with the following: 
 

(October 3, 2023) 
Required Federal Aid Provisions 
The Required Contract Provisions Federal Aid Construction Contracts (FHWA 1273) Revised 
October 23, 2023 and the amendments thereto supersede any conflicting provisions of the 
Standard Specifications and are made a part of this Contract; provided, however, that if any 
of the provisions of FHWA 1273, as amended, are less restrictive than Washington State 
Law, then the Washington State Law shall prevail. 
 
The provisions of FHWA 1273, as amended, included in this Contract require that the 
Contractor insert the FHWA 1273 and amendments thereto in each subcontract, together 
with the wage rates which are part of the FHWA 1273, as amended. Also, a clause shall be 
included in each subcontract requiring the subcontractors to insert the FHWA 1273 and 
amendments thereto in any lower tier subcontracts, together with the wage rates. The 
Contractor shall also ensure that this section, REQUIRED FEDERAL AID PROVISIONS, is 
inserted in each subcontract for subcontractors and lower tier subcontractors. For this 
purpose, upon request to the Engineer, the Contractor will be provided with extra copies of 
the FHWA 1273, the amendments thereto, the applicable wage rates, and this Special 
Provision. 

 
 

 
Utilities and Similar Facilities 
 
Section 1-07.17 is supplemented with the following: 
 

(April 2, 2007) 
Locations and dimensions shown in the Plans for existing facilities are in accordance 
with available information obtained without uncovering, measuring, or other 
verification.  
 
The following addresses and telephone numbers of utility companies known or 
suspected of having facilities within the project limits are supplied for the Contractor's 
convenience: 
 

*** 

 

City of Sumner Utilities (water, sewer, storm) (253) 299-5740 
shops@sumnerwa.gov 
 

Luanne Yu (PSE Power) (253) 841-6553 
Luanne.yu@pse.com 
 

Tony Fay (PSE Gas) (253) 213-2514 / 253-476-6018 
Tony.fay@pse.com 

mailto:shops@sumnerwa.gov
mailto:Luanne.yu@pse.com
mailto:Tony.fay@pse.com
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Thinh (Ryan) Pham (CenturyLink) (253) 458-6567 / 206-979-3659 

  
Daryl Adams (Comcast) (253) 878-2401 

Daryl.Adams@comcast.com 
  

Jason Tesdal (Zayo) (253) 221-7585 
Jason.tesdale@zayo,com 
 

Brad Landis (Verizon) 
 
Scott Christenson (Verizon) 

(425) 588-4785 
 
(425) 471-1079 
Scott.christenson@verizon.com 
 

James Bonas (Astound) James.bonas@astound.com 
  

 

***  

 

Public Liability and Property Damage Insurance 
 
1-07.18  Public Liability and Property Damage Insurance 
 
Delete this section in its entirety, and replace it with the following: 
 
1-07.18  Insurance 
(February 17, 2026  APWA GSP) 
 
1-07.18(1)  General Requirements 
A. The Contractor shall procure and maintain the insurance described in all subsections of 

section 1-07.18 of these Special Provisions, from insurers with a current A. M. Best rating of 
not less than A-: VII and licensed to do business in the State of Washington. The 
Contracting Agency reserves the right to approve or reject the insurance provided, based on 
the insurer’s financial condition. 

 
B. The Contractor shall keep this insurance in force without interruption from the 

commencement of the Contractor’s Work through the term of the Contract and for thirty (30) 
days after the Physical Completion date, unless otherwise indicated below. 

 
C. If any insurance policy is written on a claims-made form, its retroactive date, and that of all 

subsequent renewals, shall be no later than the effective date of this Contract. The policy 
shall state that coverage is claims made and state the retroactive date. Claims-made form 
coverage shall be maintained by the Contractor for a minimum of 36 months following the 
Completion Date or earlier termination of this Contract, and the Contractor shall annually 
provide the Contracting Agency with proof of renewal. If renewal of the claims made form of 
coverage becomes unavailable, or economically prohibitive, the Contractor shall purchase 
an extended reporting period (“tail”) or execute another form of guarantee acceptable to the 
Contracting Agency to assure financial responsibility for liability for services performed. 

 
D. The Contractor’s Automobile Liability, Commercial General Liability and Excess or Umbrella 

Liability insurance policies shall be primary and non-contributory insurance as respects the 

mailto:Daryl.Adams@comcast.com
mailto:Jason.tesdale@zayo,com
mailto:Scott.christenson@verizon.com
mailto:James.bonas@astound.com
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Contracting Agency’s insurance, self-insurance, or self-insured pool coverage. Any 
insurance, self-insurance, or self-insured pool coverage maintained by the Contracting 
Agency shall be excess of the Contractor’s insurance and shall not contribute with it. 

 
E. The Contractor shall provide the Contracting Agency and all additional insureds with written 

notice of any policy cancellation, within two business days of their receipt of such notice. 
 
F. The Contractor shall not begin Work under the Contract until the required insurance has 

been obtained and approved by the Contracting Agency. 
 
G. Failure on the part of the Contractor to maintain the insurance as required shall constitute a 

material breach of contract, upon which the Contracting Agency may, after giving five 
business days’ notice to the Contractor to correct the breach, immediately terminate the 
Contract or, at its discretion, procure or renew such insurance and pay any and all premiums 
in connection therewith, with any sums so expended to be repaid to the Contracting Agency 
on demand, or at the sole discretion of the Contracting Agency, offset against funds due the 
Contractor from the Contracting Agency. 

 
H. All costs for insurance shall be incidental to and included in the unit or lump sum prices of 

the Contract and no additional payment will be made. 
 
I. Under no circumstances shall a wrap up policy be obtained, for either initiating or 

maintaining coverage, to satisfy insurance requirements for any policy required under this 
Section. A “wrap up policy” is defined as an insurance agreement or arrangement under 
which all the parties working on a specified or designated project are insured under one 
policy for liability arising out of that specified or designated project. 

 
1-07.18(2)  Additional Insured 
All insurance policies, with the exception of Workers Compensation, and of Professional Liability 
and Builder’s Risk (if required by this Contract) shall name the following listed entities as 
additional insured(s) using the forms or endorsements required herein: 

▪ the Contracting Agency and its officers, elected officials, employees, agents, and 
volunteers  

▪ *** 
The above-listed entities shall be additional insured(s) for the full available limits of liability 
maintained by the Contractor, irrespective of whether such limits maintained by the Contractor 
are greater than those required by this Contract, and irrespective of whether the Certificate of 
Insurance provided by the Contractor pursuant to 1-07.18(4) describes limits lower than those 
maintained by the Contractor. 
 
For Commercial General Liability insurance coverage, the required additional insured 
endorsements shall be at least as broad as ISO forms CG 20 10 10 01 for ongoing operations 

and CG 20 37 10 01 for completed operations. 
 
1-07.18(3)  Subcontractors 
The Contractor shall cause each subcontractor of every tier to provide insurance coverage that 
complies with all applicable requirements of the Contractor-provided insurance as set forth 
herein, except the Contractor shall have sole responsibility for determining the limits of coverage 
required to be obtained by subcontractors. 
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The Contractor shall ensure that all subcontractors of every tier add all entities listed in 1-
07.18(2) as additional insureds, and provide proof of such on the policies as required by that 
section as detailed in 1-07.18(2) using an endorsement as least as broad as ISO CG 20 10 10 
01 for ongoing operations and CG 20 37 10 01 for completed operations. 
 
Upon request by the Contracting Agency, the Contractor shall forward to the Contracting Agency 
evidence of insurance and copies of the additional insured endorsements of each subcontractor 
of every tier as required in 1-07.18(4) Verification of Coverage. 
 
1-07.18(4)  Verification of Coverage 
The Contractor shall deliver to the Contracting Agency a Certificate(s) of Insurance and 
endorsements for each policy of insurance meeting the requirements set forth herein when the 
Contractor delivers the signed Contract for the Work. Failure of Contracting Agency to demand 
such verification of coverage with these insurance requirements or failure of Contracting Agency 
to identify a deficiency from the insurance documentation provided shall not be construed as a 
waiver of Contractor’s obligation to maintain such insurance. 
 
Verification of coverage shall include: 
 

1. An ACORD certificate or a form determined by the Contracting Agency to be equivalent. 
 
2. Copies of all endorsements naming Contracting Agency and all other entities listed in 1-

07.18(2) as additional insured(s), showing the policy number. The Contractor may 
submit a copy of any blanket additional insured clause from its policies instead of a 
separate endorsement. 

 
3. Any other amendatory endorsements to show the coverage required herein. 
 
4. A notation of coverage enhancements on the Certificate of Insurance shall not satisfy 

these requirements – actual endorsements must be submitted. 
 

5. All insurance coverage maintained or procured pursuant to this agreement shall be 
endorsed to waive subrogation against the Contracting Agency, its elected or appointed 
officers, agents, officials, employees, and volunteers or shall specifically allow the 
Contractor or others providing insurance evidence in compliance with these 
Specifications to waive their right of subrogation prior to a loss. The Contractor hereby 
waives its own right of subrogation against the Contracting Agency and shall require 
similar written express waivers and insurance clauses from each of its subcontractors. 

 

Upon request by the Contracting Agency, the Contractor shall forward to the Contracting Agency 
a full and certified copy of the insurance policy(s). If Builders Risk insurance is required on this 
Project, a full and certified copy of that policy is required when the Contractor delivers the 
signed Contract for the Work. 
 

1-07.18(5)  Coverages and Limits 
The insurance shall provide the minimum coverages and limits set forth below. Contractor’s 
maintenance of insurance, its scope of coverage, and limits as required herein shall not be 
construed to limit the liability of the Contractor to the coverage provided by such insurance, or 
otherwise limit the Contracting Agency’s recourse to any remedy available at law or in equity. 
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All deductibles and self-insured retentions must be disclosed and are subject to approval by the 
Contracting Agency. The cost of any claim payments falling within the deductible or self-insured 
retention shall be the responsibility of the Contractor. In the event an additional insured incurs a 
liability subject to any policy’s deductibles or self-insured retention, said deductibles or self-
insured retention shall be the responsibility of the Contractor. 
 

1-07.18(5)A  Commercial General Liability 
Commercial General Liability insurance shall be written on coverage forms at least as broad as 
ISO occurrence form CG 00 01, including but not limited to liability arising from premises, 
operations, stop gap liability, independent contractors, products-completed operations, personal 
and advertising injury, and liability assumed under an insured contract. There shall be no 
exclusion for liability arising from explosion, collapse or underground property damage. 
 

The Commercial General Liability insurance shall be endorsed to provide a per project general 
aggregate limit, using ISO form CG 25 03 05 09 or an equivalent endorsement. 
 

Contractor shall maintain Commercial General Liability Insurance arising out of the Contractor’s 
completed operations for at least three years following Substantial Completion of the Work. 
 

Such policy must provide the following minimum limits: 

$2,000,000 Each Occurrence 

$3,000,000 General Aggregate 

$3,000,000 Products & Completed Operations Aggregate 

$2,000,000 Personal & Advertising Injury each offence 

$2,000,000 Stop Gap / Employers’ Liability each accident 
 
1-07.18(5)B  Automobile Liability 
Automobile Liability shall cover owned, non-owned, hired, and leased vehicles; and shall be 
written on a coverage form at least as broad as ISO form CA 00 01. If the Work involves the 
transport of pollutants, the automobile liability policy shall include MCS 90 and CA 99 48 
endorsements. 
 
Such policy must provide the following minimum limit: 

$1,000,000 Combined single limit each accident 
 
1-07.18(5)C  Workers’ Compensation 
The Contractor shall comply with Workers’ Compensation coverage as required by the Industrial 
Insurance laws of the State of Washington. 
 
 

Rights of Way 
 
1-07.24  Rights of Way  
(April 22, 2025  APWA GSP) 
 
Delete this section and replace it with the following: 

Street Right of Way lines, limits of easements, and limits of construction permits are 
indicated in the Plans.  The Contractor’s construction activities shall be confined within these 
limits unless arrangements for use of private property are made as described below. 
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Generally, the Contracting Agency will have obtained, prior to bid opening, all rights of way 
and easements, both permanent and temporary, necessary for carrying out the work.  
Exceptions to this are noted in the Bid Documents or will be brought to the Contractor’s 
attention by a duly issued Addendum. 

Whenever any of the work is accomplished on or through property other than public Right of 
Way, the Contractor shall meet and fulfill all covenants and stipulations of any easement 
agreement obtained by the Contracting Agency from the owner of the private property.  
Copies of the easement agreements may be included in the Contract Provisions or made 
available to the Contractor as soon as practical after they have been obtained by the 
Engineer. 

Whenever easements or rights of entry have not been acquired prior to advertising, these 
areas are so noted in the Plans.  The Contractor shall not proceed with any portion of the 
work in areas where right of way, easements or rights of entry have not been acquired until 
the Engineer certifies to the Contractor that the right of way or easement is available or that 
the right of entry has been received.  If the Contractor is delayed due to acts of omission on 
the part of the Contracting Agency in obtaining easements, rights of entry or right of way, the 
Contractor will be entitled to an extension of time.  The Contractor agrees that such delay 
shall not be a breach of contract. 

Each property owner shall be given 48 hours’ notice prior to entry by the Contractor.  This 
includes entry onto easements and private property where private improvements must be 
adjusted. 

The Contractor shall be responsible for providing, without expense or liability to the 
Contracting Agency, any additional land and access thereto that the Contractor may desire 
for temporary construction facilities, storage of materials, or other Contractor needs.  
However, before using any private property, whether adjoining the work or not, the 
Contractor shall file with the Engineer a written permission of the private property owner, 
and, upon vacating the premises, a written release from the property owner of each property 
disturbed or otherwise interfered with by reasons of construction pursued under this 
contract.  The statement shall be signed by the private property owner, or proper authority 
acting for the owner of the private property affected, stating that permission has been 
granted to use the property and all necessary permits have been obtained or, in the case of 
a release, that the restoration of the property has been satisfactorily accomplished.  The 
statement shall include the parcel number, address, and date of signature.  Written releases 
must be filed with the Engineer before the Completion Date will be established. 

 

 

1-08  PROSECUTION AND PROGRESS 
 
Add the following new section: 
 

1-08.0 Preliminary Matters  
(May 25, 2006 APWA GSP) 
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Add the following new section: 

 

1-08.0(1)  Preconstruction Conference  

(October 21, 2025 APWA GSP) 
 
Prior to the Contractor beginning the work, a preconstruction conference will be held 
between the Contractor, the Engineer and such other interested parties as may be invited.  
The purpose of the preconstruction conference will be: 

1. To review the initial progress schedule; 

2. To establish a working understanding among the various parties associated or affected by 

the work; 

3. To establish and review procedures for progress payment, notifications, approvals, 

submittals, etc.; 

4. To review Training or Apprenticeship Plans, when applicable. 

5. To discuss FSBE Goals when applicable. 

6. To establish normal working hours for the work; 

7. To review safety standards and traffic control; and 

8. To discuss such other related items as may be pertinent to the work. 

 
The Contractor shall prepare and submit at the preconstruction conference the following: 

1. A breakdown of all lump sum items; 

2. A preliminary schedule of working drawing submittals; and 

3. A list of material sources for approval if applicable. 

 
Add the following new section: 

 
1-08.0(2)  Hours of Work  
(February 17, 2026  APWA GSP) 
 
Except in the case of emergency or unless otherwise approved by the Engineer, the normal 
working hours for the Contract shall be any consecutive 8-hour period between *** 7:00 AM 
***. and *** 6:00 PM ***. *** Monday ***  through *** Friday ***, exclusive of a lunch break. If 
the Contractor desires different than the normal working hours stated above, the request 
must be submitted in writing prior to the preconstruction conference, subject to the 
provisions below. The working hours for the Contract shall be established at or prior to the 
preconstruction conference. 
 

All working hours and days are also subject to local permit and ordinance conditions (such as 
noise ordinances). 
 
If the Contractor wishes to deviate from the established working hours, the Contractor shall 
submit a written request to the Engineer for consideration. This request shall state what 
hours are being requested, and why. Requests shall be submitted for review no later than *** 
2 working days *** prior to the day(s) the Contractor is requesting to change the hours. 
 
If the Contracting Agency approves such a deviation, such approval may be subject to 
certain other conditions, which will be detailed in writing. For example:  
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1. On non-Federal aid projects, requiring the Contractor to reimburse the Contracting 
Agency for the costs in excess of straight-time costs for Contracting Agency 
representatives who worked during such times. (The Engineer may require 
designated representatives to be present during the Work. Representatives who may 
be deemed necessary by the Engineer include, but are not limited to: survey crews; 
personnel from the Contracting Agency’s material testing lab; inspectors; and other 
Contracting Agency employees or third party consultants when, in the opinion of the 
Engineer, such Work necessitates their presence.) 

2. Considering the Work performed on Saturdays, Sundays, and holidays as working 
days with regard to the contract time.  

3. Considering multiple work shifts as multiple working days with respect to contract 
time even though the multiple shifts occur in a single 24-hour period. 

4. If a 4-10 work schedule is requested and approved the non-working day for the week 
will be charged as a working day. 

If Davis Bacon wage rates apply to this Contract, all requirements must be met and recorded 
properly on certified payroll. 

 

 

Subcontracting 
 
1-08.1 Subcontracting 
(December 30, 2022  APWA GSP, Option A) 
 
Section 1-08.1 is supplemented with the following: 
 

Prior to any subcontractor or lower tier subcontractor beginning work, the Contractor shall 
submit to the Engineer a certification (WSDOT Form 420-004) that a written agreement 
between the Contractor and the subcontractor or between the subcontractor and any lower 
tier subcontractor has been executed. This certification shall also guarantee that these 
subcontract agreements include all the documents required by the Special Provision Federal 
Agency Inspection. 

 

A subcontractor or lower tier subcontractor will not be permitted to perform any work under 
the contract until the following documents have been completed and submitted to the 
Engineer: 

 

1. Request to Sublet Work (WSDOT Form 421-012), and 

 

2. Contractor and Subcontractor or Lower Tier Subcontractor Certification for Federal-aid 
Projects (WSDOT Form 420-004). 

 

The Contractor shall submit to the Engineer a completed Monthly Retainage Report 
(WSDOT Form 272-065) within 15 calendar days after receipt of every monthly progress 
payment until every subcontractor and lower tier subcontractor’s retainage has been 
released. 
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The Contractor's records pertaining to the requirements of this Special Provision shall be 
open to inspection or audit by representatives of the Contracting Agency during the life of 
the contract and for a period of not less than three years after the date of acceptance of the 
contract. The Contractor shall retain these records for that period. The Contractor shall also 
guarantee that these records of all subcontractors and lower tier subcontractors shall be 
available and open to similar inspection or audit for the same time period. 

 

Payments to Subcontractors and Lower-Tier Subcontractors 
 

Payment Reporting 
 

Section 1-08.1(7)A is revised to read: 
 

(March 9, 2026) 
The Contractor shall report the actual amounts paid to all firms that were used as 
subcontractors of any tier, materials suppliers, manufacturers, regular dealers, or 
service providers on the Contract including all Disadvantaged, Minority, Small, 
Veteran, or Women’s Business Enterprise firms. The following do not need reported: 
(1) retail sales or services that are paid for at the time of purchase; (2) payments to 
materials suppliers or manufacturers that are in normal course of business unless 
it is to a Disadvantaged, Minority, Small, Veteran, or Women’s Business Enterprise 
firm in accordance with Section 1-07.11. The Contractor shall report this information 
by entering it into the Contracting Agency’s Diversity Management and Compliance 
System at: https://wsdot.diversitycompliance.com. Payments shall be reported no 
later than the 20th of the month for all payments made to firms the previous calendar 
month. For example, the Contractor shall enter all payments made to firms during 
the month of March into DMCS by April 20th. Payments shall be reported between 
execution of the Contract and the Contract Completion Date. When no Work 
occurred or no payments were made for a firm, the reported payment shall be zero. 
 
The Contractor shall require all recipients of such payments to use DMCS to 
acknowledge their receipt of payment. 

 
1-08.1(8)B Clauses Required in Subcontracts of All Tiers 
(November 25, 2024  APWA GSP) 
 
Delete item 8 of the second paragraph of Section 1-08.1(8)B. 
 
1-08.1(9) Submittal of Executed Subcontracts 

 
(April 22, 2025 APWA GSP, Option B) 

 
Section 1-08.1(9) content and title are deleted and replaced with the following: 

 
Vacant 

 

Progress Schedule 
 



SYSTEMIC HORIZONTAL CURVE 

AND ROADWAY IMPROVEMENTS 

23-001102 SUMNER HORIZ CURVE    SP-60 

1-08.3(2)A Type A Progress Schedule 
(February 17, 2026  APWA GSP) 
 
Revise this section to read: 
 

The Contractor shall submit *** three (3) *** copies of a Type A Progress Schedule no later 
than at the preconstruction conference, or some other mutually agreed upon submittal time. 
The schedule may be a critical path method (CPM) schedule, bar chart, or other standard 
schedule format. Regardless of which format is used, the schedule shall identify the critical 
path. The Engineer will evaluate the Type A Progress Schedule and accept or return the 
schedule for corrections within 15 calendar days of receiving the submittal. 
 
 

Prosecution of Work 
 

1-08.4 Prosecution of Work 
 
Delete this section and replace it with the following: 
 

1-08.4  Notice to Proceed and Prosecution of Work 
(February 17, 2026  APWA GSP) 
 
Notice to Proceed will be given after the Contract has been executed and the contract bond 
and evidence of insurance have been approved and filed by the Contracting Agency. The 
Contractor shall not commence with the Work until the Notice to Proceed has been given by 
the Engineer. The Contractor shall commence construction activities on the project site within 
ten days of the Notice to Proceed Date, unless otherwise approved in writing. The Contractor 
shall diligently pursue the Work to the Physical Completion Date within the time specified in 
the Contract. Voluntary shutdown or slowing of operations by the Contractor shall not relieve 
the Contractor of the responsibility to complete the Work within the time(s) specified in the 
Contract. 
  
When shown in the Plans, the first order of Work shall be the installation of high visibility 
fencing to delineate all areas for protection or restoration, as described in the Contract. 
Installation of high visibility fencing adjacent to the roadway shall occur after the placement 
of all necessary signs and traffic control devices in accordance with 2-04.3. Upon 
construction of the fencing, the Contractor shall request the Engineer to inspect the fence. 
No other Work shall be performed on the site until the Contracting Agency has accepted the 
installation of high visibility fencing, as described in the Contract. 

 
 

Time for Completion 
 
Section 1-08.5 is supplemented with the following: 
 

(March 13, 1995) 

 

 This project shall be physically completed within *** 40 *** working days. 
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1-08.5  Time for Completion  
(February 17, 2026  APWA GSP, Option A) 
 
Revise the third and fourth paragraphs to read: 

 
Contract time shall begin on the first working day following the Notice to Proceed Date. 
 
Each working day shall be charged to the Contract as it occurs, until the Contract Work is 
physically complete. If substantial completion has been granted and all the authorized 
working days have been used, charging of working days will cease. Each week the 
Engineer will provide the Contractor a statement that shows the number of working days: 
(1) charged to the Contract the week before; (2) specified for the physical completion of the 
Contract; and (3) remaining for the physical completion of the Contract. The statement will 
also show the nonworking days and all partial or whole days the Engineer declares as 
unworkable. The statement will be identified as a Written Determination by the Engineer. If 
the Contractor does not agree with the Written Determination of working days, the 
Contractor shall pursue the protest procedures in accordance with Section 1-04.5. By 
failing to follow the procedures of Section 1-04.5, the Contractor shall be deemed as having 
accepted the statement as correct. If the Contractor is approved to work 10 hours a day 
and 4 days a week (a 4-10 schedule) and the fifth day of the week in which a 4-10 shift is 
worked would ordinarily be charged as a working day then the fifth day of that week will be 
charged as a working day whether or not the Contractor works on that day. 

 
Revise the sixth paragraph to read: 
 

The Engineer will give the Contractor written notice of the Completion Date of the Contract 
after all the Contractor’s obligations under the Contract have been performed by the 
Contractor. The following events must occur before the Completion Date can be 
established: 

1. The physical Work on the project must be complete; and 

2. The Contractor must furnish all documentation required by the Contract and required by 
law, to allow the Contracting Agency to process final acceptance of the Contract. The 
following documents must be received by the Engineer prior to establishing a completion 
date: 

 a. Certified Payrolls (per Section 1-07.9(5)). 

 b. Material Acceptance Certification Documents 

 c. Monthly Reports in DMCS of the amounts paid including the final payment 
confirmation to all firms required by Section 1-08.1(7)A if applicable 

 d. Final Contract Voucher Certification 

 e. Copies of the approved “Affidavit of Prevailing Wages Paid” for the Contractor and all 
subcontractors 

f. A copy of the Notice of Termination sent to the Washington State Department of 
Ecology (Ecology); the elapse of 30 calendar days from the date of receipt of the 
Notice of Termination by Ecology; and no rejection of the Notice of Termination by 
Ecology. This requirement will not apply if the Construction Stormwater General 
Permit is transferred back to the Contracting Agency in accordance with Section 8-
01.3(16). 

 g.  Property owner releases per Section 1-07.24 
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Liquidated Damages 
 
1-08.9 Liquidated Damages 
(February 17, 2026  APWA GSP, Option A) 
 
Replace Section 1-08.9 with the following: 

 

Time is of the essence of the Contract. Delays inconvenience the traveling public, obstruct 
traffic, interfere with and delay commerce, and increase risk to Highway users. Delays also 
cost tax payers undue sums of money, adding time needed for administration, engineering, 
inspection, and supervision. 

 
Accordingly, the Contractor agrees: 
 

1. To pay liquidated damages in the amount of *** $3,750.00 *** for each working 
day beyond the number of working days established for Physical Completion, 
and 

 
2. To authorize the Engineer to deduct these liquidated damages from any money 

due or coming due to the Contractor. 
 

When the Contract Work has progressed to Substantial Completion as defined in the 
Contract, the Engineer may determine the Contract Work is Substantially Complete. The 
Engineer will notify the Contractor in writing of the Substantial Completion Date. For 
overruns in Contract time occurring after the date so established, liquidated damages 
identified above will not apply. For overruns in Contract time occurring after the Substantial 
Completion Date, liquidated damages shall be assessed on the basis of direct engineering 
and related costs assignable to the project until the actual Physical Completion Date of all 
the Contract Work. The Contractor shall complete the remaining Work as promptly as 
possible. Upon request by the Engineer, the Contractor shall furnish a written schedule for 
completing the physical Work on the Contract. 

 
Liquidated damages will not be assessed for any days for which an extension of time is 
granted. No deduction or payment of liquidated damages will, in any degree, release the 
Contractor from further obligations and liabilities to complete the entire Contract. 

 
 

Measurement and Payment 
 

Weighing Equipment 
 

General Requirements for Weighing Equipment 
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1-09.2(1) General Requirements for Weighing Equipment 
(November 25, 2024 APWA GSP, Option B) 
 
Revise item 4 of the fifth paragraph to read: 

 
4. Test results and scale weight records for each day’s hauling operations are provided to 

the Engineer daily.  Reporting shall utilize WSDOT form 422-027LP, Scaleman’s Daily 
Report, unless the printed ticket contains the same information that is on the Scaleman’s 
Daily Report Form.  The scale operator must provide AM and/or PM tare weights for 
each truck on the printed ticket. 

 
1-09.2(5) Measurement 
(December 30, 2022  APWA GSP) 
 
Revise the first paragraph to read: 

Scale Verification Checks – At the Engineer’s discretion, the Engineer may perform 
verification checks on the accuracy of each batch, hopper, or platform scale used in weighing 
contract items of Work. 

 

Payments 
 
1-09.9 Payments  
(July 8, 2024 APWA GSP, Option A) 
 
Supplement this section with the following: 
 

Lump sum item breakdowns are not required when the bid price for the lump sum item is 
less than $20,000. 

 
1-09.9 Payments 

(February 17, 2026  APWA GSP, Option B) 
 
Delete the fourth paragraph and replace it with the following: 
 

Progress payments for completed Work and material on hand will be based upon progress 
estimates prepared by the Engineer. A progress estimate cutoff date will be established at 
the preconstruction conference. 
 
The initial progress estimate will be made not later than 30 days after the Contractor 
commences the Work, and successive progress estimates will be made every month 
thereafter until the Completion Date. Progress estimates made during progress of the Work 
are tentative, and made only for the purpose of determining progress payment. The progress 
estimates are subject to change at any time prior to the calculation of the Final Payment. 
 
The value of the progress estimate will be the sum of the following: 

1. Unit Price Items in the Bid Form — the approximate quantity of acceptable units of 
Work completed multiplied by the unit price. 

2. Lump Sum Items in the Bid Form — based on the approved Contractor’s lump sum 
breakdown for that item, or absent such a breakdown, based on the Engineer’s 
determination. 



SYSTEMIC HORIZONTAL CURVE 

AND ROADWAY IMPROVEMENTS 

23-001102 SUMNER HORIZ CURVE    SP-64 

3. Materials on Hand — 100 percent of invoiced cost of material delivered to Job site or 
other storage area approved by the Engineer. 

4. Change Orders — entitlement for approved extra cost or completed extra Work as 
determined by the Engineer. 

 
Progress payments will be made in accordance with the progress estimate less: 

1. Retainage per Section 1-09.9(1), on non FHWA-funded projects; 
2. The amount of Progress Payments previously made; and 
3. Funds withheld by the Contracting Agency for disbursement in accordance with the 

Contract Documents. 
 
Progress payments for Work performed shall not be evidence of acceptable performance or 
an admission by the Contracting Agency that any Work has been satisfactorily completed. 
The determination of payments under the Contract will be final in accordance with Section 1-
05.1. 
 

The sixth paragraph of Section 1-09.9 is deleted. 
 

Retainage 
 

Section 1-09.9(1) content and title is deleted and replaced with the following: 
 

(June 27, 2011) 
Vacant 

 
1-09.11(3) Time Limitation and Jurisdiction 
(December 30, 2022  APWA GSP) 
 
Revise this section to read: 

 
For the convenience of the parties to the Contract it is mutually agreed by the parties that all 
claims or causes of action which the Contractor has against the Contracting Agency arising 
from the Contract shall be brought within 180 calendar days from the date of final acceptance 
(Section 1-05.12) of the Contract by the Contracting Agency; and it is further agreed that all 
such claims or causes of action shall be brought only in the Superior Court of the county where 
the Contracting Agency headquarters is located, provided that where an action is asserted 
against a county, RCW 36.01.050 shall control venue and jurisdiction. The parties understand 
and agree that the Contractor’s failure to bring suit within the time period provided, shall be a 
complete bar to all such claims or causes of action. It is further mutually agreed by the parties 
that when claims or causes of action which the Contractor asserts against the Contracting 
Agency arising from the Contract are filed with the Contracting Agency or initiated in court, the 
Contractor shall permit the Contracting Agency to have timely access to all records deemed 
necessary by the Contracting Agency to assist in evaluating the claims or action. 

 
1-09.13(3)A  Arbitration General 
(January 19, 2022  APWA GSP) 
 
Revise the third paragraph to read: 
 

The Contracting Agency and the Contractor mutually agree to be bound by the decision of the 
arbitrator, and judgment upon the award rendered by the arbitrator may be entered in the 
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Superior Court of the county in which the Contracting Agency’s headquarters is located, 
provided that where claims subject to arbitration are asserted against a county, RCW 
36.01.050 shall control venue and jurisdiction of the Superior Court. The decision of the 
arbitrator and the specific basis for the decision shall be in writing. The arbitrator shall use the 
Contract as a basis for decisions. 

 
1-09.13(4) Venue for Litigation 
(December 30, 2022  APWA GSP) 
 
Revise this section to read: 

 
Litigation shall be brought in the Superior Court of the county in which the Contracting 
Agency’s headquarters is located, provided that where claims are asserted against a county, 
RCW 36.01.050 shall control venue and jurisdiction of the Superior Court. It is mutually agreed 
by the parties that when litigation occurs, the Contractor shall permit the Contracting Agency 
to have timely access to all records deemed necessary by the Contracting Agency to assist in 
evaluating the claims or action. 
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Division 2 
Temporary Features 

 
 
 

Public Convenience and Safety 
 

Construction Requirements 
 

Construction Under Traffic 
 

Section 2-03.3(1) is supplemented with the following: 
 

(November 4, 2024) 
Lane, ramp, shoulder, and roadway closures are only permitted as follows: 
 

*** 

• No full road closures will be permitted without written request by the Contractor 
12 working days in advance of the proposed closure. The written request shall 
include justification for the closure, a traffic control plan, detour route and other 
items deemed necessary by the Engineer. No road closure will be allowed until 
approved in writing by the City of Sumner. Full road closure will be subject to 
other conditions found in these Contract Documents, the Manual on Uniform 
Traffic Control Devices and all applicable RCWs. 

• All work shall be accomplished such that alternating one-way traffic is 
maintained at all times. 

• All work within the traveled way shall be limited to working hours of 7:00 am to 
4:00 pm. 

• At the option of the Contractor, work may be performed during the weekend or 
night time. If the Contractor elects to perform work during the weekend or 
nights, the following applies: 

o Working hours for weekends are 9:00 am to 4:00 pm 
o Working hours for night work are 10:00 pm to 4:00 am. During these hours, 

planing/grinding, operation of jack hammers, and sawcutting are not permitted. 

• There shall be no delay to medical, fire, police, or other emergency vehicles 
with flashing lights and sirens. The Contractor shall alert all flaggers and 
personnel of this requirement. 

*** 
 
If the Engineer determines the permitted closure hours adversely affect traffic, the 
Engineer may adjust the hours accordingly. The Engineer will notify the Contractor in 
writing of any change in the closure hours. Exceptions to these restrictions are listed 
below and when applicable take precedence over closures listed above. The Engineer 
may also consider on a case-by-case basis additional exceptions following a written 
request by the Contractor. 
 
Lane, ramp, shoulder, and roadway closures are not allowed on any of the following: 
 

1. A holiday, 
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2. A holiday weekend; holidays that occur on Friday, Saturday, Sunday or Monday 

are considered a holiday weekend. A holiday weekend includes Saturday, 
Sunday, and the holiday. 

 
3. After *** 12:00 PM (noon) *** on the day prior to a holiday or holiday weekend, 

and 
 
4. Before *** 12:00 PM (noon) *** on the day after the holiday or holiday weekend. 
 
5. The two-hour period prior to and the two-hour period after the following special 

events: 
 

*** None Identified *** 
 
It shall be the Contractor’s responsibility to obtain the dates and times of all 
events. 

 
Traffic Delays 
When Automated Flagger Assistance Devices (AFADs) or flaggers are used to control 
traffic, traffic shall not be stopped for more than *** 15 *** minutes at any time. All traffic 
congestion shall be allowed to clear before traffic is delayed again. 
 
If the delay becomes greater than *** 15 *** minutes, the Contractor shall immediately 
begin to take action to cease the operations that are causing the delays. If the *** 15 *** 
minute delay limit has been exceeded, as determined by the Engineer, the Contractor 
shall provide to the Engineer, a written proposal to revise their work operations to meet 
the *** 15 *** minute limit. This proposal shall be accepted by the Engineer prior to 
resuming any work requiring traffic control. 
 
There shall be no delay to medical, fire, or other emergency vehicles. The Contractor 
shall alert all flaggers and personnel of this requirement. 
 
General Restrictions 
Construction vehicles using a closed traffic lane shall travel only in the normal direction 
of traffic flow unless expressly allowed in an accepted traffic control plan. Construction 
vehicles shall be equipped with flashing or rotating amber lights. 
 
No two consecutive on-ramps, off-ramps, or intersections shall be closed at the same 
time and only one ramp at an interchange shall be closed, unless specifically shown in 
the Plans. 
 
Roads or ramps that are designated as part of a detour shall not be closed or restricted 
during the implementation of that detour, unless specifically shown in the Plans. 
 
Controlled Access 
No special access or egress shall be allowed by the Contractor other than normal legal 
movements or as shown in the Plans. 
 
Contractor’s vehicles of 10,000 GVW or greater shall not exit or enter a lane open to 
public traffic except as follows: 
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Egress and ingress shall only occur during the hours of allowable lane closures, 
and: 
 

1. For exiting an open lane of traffic, by decelerating in a lane that is closed 
during the allowable hours for lane closures. 

 
2. For entering an open lane of traffic, by accelerating in a closed lane during 

the allowable hours for lane closures. 
 
Traffic control vehicles are excluded from the gross vehicle weight requirement. If placing 
construction signs will restrict traveled lanes, then the work will be permitted during the 
hours of allowable lane closures. 
 
Advance Notification 
The Contractor shall notify the Engineer in writing of any traffic impacts related to lane 
closure, shoulder closure, sidewalk closure, or any combination for the week by 12:00 
p.m. (noon) Wednesday the week prior to the stated impacts. 
 
The Contractor shall notify the Engineer in writing ten working days in advance of any 
traffic impacts related to full roadway closure, ramp closure, or both. 
 
The Contractor shall notify the Engineer in writing of any changes to the stated traffic 
impacts a minimum of 48 hours prior to the traffic impacts. 

 
 

Temporary Traffic Control 
 

Materials 
 

Construction Signs 
Section 9-35.2 is revised to read: 

 
(January 5, 2026) 
Construction signs shall conform to the requirements of the MUTCD and shall meet the 
requirements of NCHRP Report 350 for Category 2 devices or MASH. Except as noted 
below, any sign/sign stand combination that satisfies these requirements will be 
acceptable. Post mounted Class A construction signs shall conform to the requirements 
of this section and additionally shall conform to the requirements stated in Section 9-28. 
 
Aluminum sheeting shall be used to fabricate all construction signs. The signs shall have 
a minimum thickness of 0.080 inches and a maximum thickness of 0.125 inches. 
 
All construction signs shall be fabricated with  reflective sheeting in accordance with 
Section 9-28.12. All post mounted signs shall use a nylon washer between the twist 
fasteners (screw heads, bolts or nuts) and the reflective sheeting.  
 
The use of plywood, fiberglass reinforced plastic, fabric rollup signs, and any other 
previously approved sign materials except aluminum or aluminum composite is 
prohibited. 
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All Class A and Class B signs shall utilize materials and be fabricated in accordance with 
Section 9-28 and the Washington State Sign Fabrication Manual M 55-05. A fabrication 
decal as stated in Section 9-28.1 is not required for construction signs. 

 

Sequential Arrow Signs 
Section 9-35.4 is supplemented with the following: 

 
(January 6, 2025) 
GPS and Remote Communications Requirements 
Sequential Arrow Signs (Arrow Boards) on this project shall also have the following 
communication abilities: 
 

1. Arrow Boards capable of transmitting or providing Work Zone Data Exchange 
(WZDx) Specification compliant data feeds from the arrow board or the Arrow 
Boards central server to the Contracting Agency. 

 
2. Arrow Boards shall transmit its GPS coordinates (latitude and longitude) with 

an accuracy of 30-foot diameter of its actual location. 
 
3. Arrow Boards shall transmit its GPS coordinates and display mode of operation 

data to a compatible publicly accessible navigation app service. 
 
4. Arrow Boards shall transmit status and location as follows: 
 

a. Mode change within 2 minutes. 
 
b. Location (if moved more than 500 feet) within 2 minutes. 
 
c. Health checks every 60 minutes. 
 
d. Current display mode posted on Board (e.g., left or right chevron, arrow 

direction, four corner flash, etc.). 
 
e. Transport vs Display mode. 

 

Barricades 
Section 9-35.6 is revised to read: 

 
(January 5, 2026) 
Barricades shall conform to the requirements of the MUTCD. The alternating orange and 
white reflective bands shall be fabricated with reflective sheeting in accordance with 
Section 9-28.12. 

 

Traffic Safety Drums 
The third and fourth paragraphs of Section 9-35.7 are revised to read: 

 
(January 5, 2026) 
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Until December 31, 2026, traffic safety drums may have 4-inch or 6-inch reflective bands 
fabricated from Type III or Type IV or higher sheeting type as described in Section 9-
28.12. 
 
Beginning January 1, 2027, traffic safety drums shall have 6-inch reflective bands. A 
minimum of 4 reflective horizontal bands, alternating fluorescent orange and white 
starting with the top stripe being fluorescent orange, shall be used. Reflective bands 
shall be fabricated from Type IV or higher (reflective sheeting as described in Section 9-
28.12. Drums of different reflective band types shall not be intermixed within the same 
closure. When recommended by the manufacturer, drums shall be treated to ensure 
proper adhesion of the reflective sheeting. 

 

Traffic Cones 
The last paragraph of Section 9-35.9 is revised to read: 

 
(January 5, 2026) 
White reflective bands shall be fabricated with reflective sheeting in accordance with 
Section 9-28.12 

 

Tubular Markers 
The last paragraph of Section 9-35.10 is revised to read: 

 
(January 5, 2026) 
White reflective bands shall be fabricated with reflective sheeting in accordance with 
Section 9-28.12. When recommended by the manufacturer, tubular markers shall be 
treated to ensure proper adhesion of the reflective sheeting. 

 

Transportable Attenuator 
The last paragraph of Section 9-35.12 is revised to read: 

 
(January 5, 2026) 
The transportable attenuator shall have a chevron pattern on the rear of the unit. The 
pattern shall consist of 4-inch to 8-inch alternating nonreflective black and reflective 
yellow or alternating reflective red and white sheeting, slanted at 45 degrees in an 
inverted “V” with the “V” at the center of the unit. Reflective sheeting shall be in 
accordance with Section 9-28.12. 

 

42-Inch Tall Channelizing Devices 
The third and fourth paragraphs of Section 9-35.13 are revised to read: 

 
(January 5, 2026) 
Until December 31, 2026, 42-inch tall channelization devices may have 4-inch or 6-inch 
reflective bands fabricated from Type III or Type IV or higher sheeting type as described 
in Section 9-28.12. 
 
Beginning January 1, 2027, 42-inch tall channelization devices shall have 6-inch 
reflective bands. A minimum of 4 reflective horizontal bands, alternating fluorescent 
orange and white starting with the top stripe being fluorescent orange, shall be used. 
Reflective bands shall be fabricated from Type IV or higher IV (reflective sheeting as 
described in Section 9-28.12. 42-inch tall channelization devices of different reflective 
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band types shall not be intermixed within the same closure. When recommended by the 
manufacturer, 42-inch tall channelization devices shall be treated to ensure proper 
adhesion of the reflective sheeting. 
 

 

Construction Requirements 
 
Section 2-04.3 is supplemented with the following: 
 

Traffic Control Management 
 

Section 2-04.3(1) is supplemented with the following: 
 

(March 9, 2026) 
The Traffic Control Supervisor shall be certified by one of the following: 
 

The American Traffic Safety Services Association 
15 Riverside Parkway, Suite 100 
Fredericksburg, Virginia 22406-1022 
Training Dept. Toll Free (877) 642-4637 
Phone: (540) 368-1701 
https://atssa.com/training 
 
Evergreen Safety Council 
12545 135th Ave. NE 
Kirkland, WA 98034-8709 
1-800-521-0778 
https://www.esc.org 
 
Integrity Safety 
13912 NE 20th Ave. 
Vancouver, WA 98686 
(360) 574-6071  
https://www.integritysafety.com 
 
K&D Services Inc. 
2719 Rockefeller Ave. 
Everett, WA 98201 
(800) 343-4049 
https://www.kndservices.net 
 
The Northwest Laborers-Employers Training Trust 
27055 Ohio Ave. 
Kingston, WA 98346 
(360) 297-3035 
https://www.nwlett.edu 
 
Trafficorp 
5077 N Bldg Center Drive 
Coeur d’Alene, ID 83815 
(208) 665-4683 

https://atssa.com/training
https://www.esc.org/
https://www.integritysafety.com/
https://www.kndservices.net/
https://www.nwlett.edu/
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https://trafficorp.com/contact-us/ 
 
US Safety Alliance 
(904) 705-5660 
https://www.ussafetyalliance.com 

 
  

https://trafficorp.com/contact-us/
https://www.ussafetyalliance.com/
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Division 3 

Earthwork 
 

Removal of Structures and Obstructions 
 

Description 
 
Section 3-02.1 is supplemented with the following: 
 

(March 13, 1995) 
This work shall consist of removing miscellaneous traffic items. 

 

Construction Requirements 
 
Section 3-02.3 is supplemented with the following: 
 

(March 13, 1995) 
Removing Miscellaneous Traffic Items 
The following miscellaneous traffic items shall be removed and disposed of: 
 

***  
Raised Pavement Markers 
Pavement Markings 
 
 *** 

 

Payment 
 
Section 3-02.5 is revised to read: 
 

(September 30, 1996) 
"Removing Miscellaneous Traffic Item", lump sum. 

 
3-04 Haul 
Add the following new section: 
(******) 

3-04.2 Hauling on Other Than State Highways 
 

If the sources of material provided by the Contractor necessitate hauling over roads other than 
City streets, the Contractor shall, at the Contractor’s expense, make all arrangements for the use 
and cleaning, if necessary, of the haul routes. 
 

3-04.5 Payment 
Section 3-04.5 is supplemented with the following: 
(******) 
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All costs associated with hauling materials of any description to, from, and within the project 
site shall be considered incidental and shall be included in the appropriate unit Bid prices in 
the Proposal and no further compensation will be paid. 
 
 

3-08 Trimming and Cleanup 
Add the following new subsection: 
(******) 
 

Construction Requirements 
 

3-08.3(1) Routine Cleaning 
 
General 
 

• Retain all stored materials and equipment in an orderly fashion allowing maximum access, 
not impeding drainage or traffic, and providing protection. 

• Do not allow the accumulation of scrap, debris, waste material, and other items not 
required for this work. 

• At least once a week, and more often if necessary or as directed by the Construction 
Inspector, the contractor shall completely remove all scrap, debris, and waste material 
from the project site. 

• Provide adequate storage for all materials awaiting from the project site, observing all 
requirements for fire protection and protection of the environment. 

 

Site 
 

• Daily and more often if necessary or as directed, inspect the site and pick up all scrap, 
debris, and waste material. Remove all such items to the place designated for their storage 
until it can be disposed of. 

• Weekly, and more often if necessary or directed, inspect all arrangements of materials 
stored on the site, restack, tidy, or otherwise service all arrangements to meet the 
requirements above.  

• Maintain the site in a neat and orderly condition at all times so as to meet the approval of 
the Owner 
 

Restoration 
 

• All disturbed areas within landscape areas shall have bark mulch (beauty bark) installed 
to match existing depth. The contractor will have the option to remove the existing bark 
mulch prior to disturbance and replace upon completion or supply new bark mulch. 

• All disturbed grass areas shall be restored with seeding, fertilizing by hand as described 
in Section 8-01 of the Standard Specifications. 

• All quarry spalls on the outer slope disturbed during construction shall be restored to match 
existing conditions. 
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3-08.3(2) Final Cleaning 
 

Prior to final inspection, remove from the job site, all tools, surplus materials, equipment, 
scrap, debris, and waste. 
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Division 5 
Surface Treatments and Pavements 

 

Bituminous Surface Treatment 
 

Construction Requirements 
 

Application of Emulsified Asphalt and Aggregate 
 
Supplement this section with the following: 
(******) 
 
Asphalt for fog seal shall be applied to the prepared road surface to obscure pavement marking 
removal. It shall be applied evenly from the edge of the curb pan left until all removed marking 
locations have been covered. Fog seal shall be given ample time to cure prior to new pavement 
markings being placed. 
 
The table titled “Application Rate” in section 5-02.3(3) is supplemented with the following: 
(******) 
 

Pavement Sealing 

Grade Diluted/Undiluted Application Rate (gal/SY) 

CSS-1H Diluted (40% water to 60% emulsion) 0.08 to 0.15 
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Division 8 
Miscellaneous Construction 

 

Erosion Control and Water Pollution Control 
 

8-01.1 Description 
Supplement this section with the following: 
(******) 

 

The Contractor shall install and maintain all temporary and permanent erosion control 
measures and Best Management Practices (BMPs) in accordance with the Bid 
Documents, Standard Specifications, Permit Conditions and as directed by the City. 
Such measures shall include, but are not necessarily limited to: 

• Erosion and water pollution control for stockpiled materials 

• Straw much, netting and tackifier 

• Baker tanks 

• Temporary construction entrance / exit 

• Inlet protection on existing and proposed drainage structures 

• Reinforced silt fencing 

• Plastic covering 

• Temporary HMA curb 

• Disposal of sediments and materials 

• Maintenance of BMPs including in the event of emergencies and as 
weather and field conditions dictate; and also including installation of additional 
BMPs which may become required as field and weather conditions evolve. 

• Street sweeping and cleaning 

• ESC Lead per 8-01 of the Standard Specifications 

• All materials, tools and equipment necessary to meet these requirements 

 
8-01.3 Construction Requirements 
Section 8-01.3(1) is supplemented with the following: 
(******) 

 

The Contractor shall bear sole responsibility for damage to completed portions of 
the project and to property located off the project caused by erosion, siltation, runoff, or 
other related items during the construction of the project. The Contractor shall also 
bear sole responsibility for any pollution of rivers, streams, groundwater, or other 
water that may occur as a result of construction operations. 
 
At no time shall more than 1 foot of sediment be allowed to accumulate within a 
catch basin. All catch basins and conveyance lines shall be cleaned at a time 
designated by the City Construction Inspector. The cleaning operation shall not flush 
sediment-laden water into the downstream system. The cleaning shall be conducted 
using an approved vacuum truck capable of jet rodding the lines. The collection and 
disposal of the sediment shall be the responsibility of the Contractor at no cost to the 
City of Sumner. 
 

Site Specific BMPs and SWPPP Plan 
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Temporary Erosion / Water Pollution Control notes and performance criteria are noted 
in the Contract Documents. The Contractor shall submit his or her own Surface 
Water Pollution Prevention Plan to the City for review and approval prior to the 
commencement of clearing, grubbing, or grading activities. 

8-01.3(1) General 
 
 
8-01.3(1)A Submittals 
Section 8-01.3(1) A is supplemented with the following: 
(******) 
 

Stormwater Pollution Prevention Plan 
 
Prior to beginning Work, the Contractor shall prepare a Stormwater Pollution 
Prevention Plan (SWPPP) as part of the TESC Plan. If the Contractor chooses to 
modify or replace the SWPPP, the adopted SWPPP shall meet the requirements of the 
Washington State Department of Ecology’s 2014 Stormwater Management Manual for 
Western Washington Volume II – Construction Stormwater Pollution Prevention. 

 

The SWPPP is considered a “living” document that shall be revised by the Contractor 
to account for additional or different erosion control BMP’s as necessary and 
implemented in the field to accommodate field conditions and/or construction methods. 
Contractor shall keep on-site a copy of the most current SWPPP at all times throughout 
the duration of construction. At the Contractor’s preference, revisions to the SWPPP 
may be forwarded to the Engineer, rather than submitting the complete document. In 
any case, Contractor shall be responsible for submitting the most recent SWPPP 
version to the Engineer prior to implementation.  

 
The Contractor shall incorporate the SWPPP implementation schedule into the Contractor’s 

progress schedule. The SWPPP and implementation schedule shall be submitted in accordance with 1-

05.3 and 1-08.3. 

 

The Department of Ecology SWPPP template can be found at the following link: 

 

http://www.ecy.wa.gov/programs/wq/stormwater/construction/ 

 

Contractor shall allow one-week minimum for City review and approval of the SWPPP. 
Construction activities may not commence until the Plan has been approved by the 
City. All costs associated with preparing the SWPPP shall be considered incidental to 
and included in other Bid items. 

 
8-01.3(1) B Erosion and Sediment Control (ESC) Lead 
Supplement this list under the second paragraph with the following: 
(******) 

 

http://www.ecy.wa.gov/programs/wq/stormwater/construction/
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1. Inspecting all on-site erosion and sediment control BMPs at least once every 
five working days and within 24 hours of every runoff event. A SWPPP Inspection 
report or form shall be prepared for each inspection and shall be included in the 
SWPPP file. A copy of each SWPPP Inspection report or form shall be submitted 
to the Engineer no later than the end of the next working day following the 
inspection. The report or form shall include, but not be limited to the following: 

 
a. When, where, and how BMPs were installed, maintained, modified, and 
removed. 
b. Observations of BMP effectiveness and proper placement. 
c. Recommendations for improving future BMP performance with upgraded 
or 
d. replacement BMPs when inspections reveal SWPPP inadequacies. 
e. Approximate amount of precipitation since last inspection and when last 
inspection was performed 

 
2. Updating and maintaining a SWPPP file on site that includes, but is not limited to 

the 
following: 

a. SWPPP Inspection Reports or Forms. 
b. SWPPP narrative. 
c. Other applicable permits. 

 
8-01.3(8) Street Cleaning 
Supplement this Section with the following: 
(******) 

 
The Contractor shall provide for cleaning all surfaced roadways that have become dirty 
as a result of the execution of this project. This shall be done at the completion of each 
day's activities or more often if so directed by the Engineer. Street sweepers with a 
vacuum function shall be the only acceptable method used to clean. Flushing will not 
be permitted. 
 
Contractor shall have a vacuum sweeper available, full-time, for the duration of the 
project. 
 
Not having a full-time vacuum sweeper available and/or sufficient additional materials 
to react in a timely manner to changes may be grounds for the City to issue a Stop 
Work Order until the Contractor remedies the deficiency or the City may elect to have 
complete the street sweeping and deduct the cost from monies due to the Contractor. 
Time spent under a Stop Work Order in this situation shall not be grounds for a claim 
for additional payment or additional working days.  

 
8-01.3(9)D Inlet Protection 
Supplement this Section with the following: 
(******) 
 

Inlet protection can be in the form of internal devices and shall be installed prior to 
clearing, grubbing or earthwork activities. Catch Basin Inserts shall be installed on 
existing catch basins within the project area and those immediately downstream of the 
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project site that could possibly receive sediment laden runoff for the site. They shall be 
installed and meet the requirements of WSDOT Standard Plan I- 40.20- 00. Simply 
placing a piece of geotextile under the catch basin grate is not acceptable.  
 
When the depth of accumulated sediment and debris reaches approximately one-half 
the height of an internal device or one-third the height of the external device (or 
elimination of rumble strips across bridge decks, bridge approach slabs, cement 
concrete less if so specified by the manufacturers), the deposits shall be removed. 
Contractor shall be responsible for removing catch basin inserts upon completion of the 
project.  

 
8-01.3(16) Removal 

Supplement this section with the following: 
(******) 

 
Removing Temporary Erosion / Water Pollution Control BMPs 
 

The Contractor shall remove all Temporary Erosion / Water Pollution Control BMPs 
within 
twenty (20) days after final stabilization, landscape restoration, or after the BMPs are 
no 
longer needed. Trapped sediment shall be removed or stabilized on site.  

 
Add the following new section: 
(******) 
 

8-01.3(17) Suspension of Work 
 

If at any time during the life of this Contract the Contractor requests to suspend work, 
it shall be the Contractor’s responsibility to meet the Temporary Erosion / Water 
Pollution Control requirements of the Bid Documents, including maintenance and 
repair of BMPs already installed, at all times during suspension.  

 

8-08 Rumble Strips 

 8-08.1 Description 
Delete the first paragraph and replace it with the following 
(******) 
 
This Work consists of constructing centerline and shoulder rumble strips, sinusoidal centerline 
and sinusoidal shoulder rumble strips by grinding hot mix asphalt. The Work shall include cleanup 
and disposal of cuttings and other resultant debris. The Contract documents show the patterns 
and construction details for the rumble strips. 
 

8-08.3 Construction 
Section 8-08.3 is supplemented with the following: 
(******) 
 
Newly constructed sinusoidal rumble strips shall be fog sealed in accordance with the 
requirements of Section 5-02. Sinusoidal rumble strips shall be as shown in the Plans on sheet 6. 
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Rumble strips shall consist of 48 milled units followed by a 12 foot gap. Shoulder rumble strips 
shall stop a minimum of 40 feet from the radius point of all public streets and shall commence 40 
feet minimum following the outgoing radius point. 
 

8-08.4 Measurement 
Section 8-08.4 is supplemented with the following: 
(******) 
 
Sinusoidal centerline and sinusoidal shoulder rumble strip will be measured to the 
nearest 0.1 mile along the mainline roadway for centerline or each shoulder. No deductions 
will be made for required gaps shown in the Contract Plans and Standard Plans or for the 
areas, or other areas approved by the Engineer. 
 

8-08.5 Payment 
Section 8-08.5 is supplemented with the following: 
(******) 

 
“Sinusoidal Shoulder Rumble Strip”, per mile. 
 
The unit Contract price for “Sinusoidal Centerline Rumble Strip” and “Sinusoidal Shoulder 
Rumble Strip” shall be full pay for performing the Work as specified. Layout of the rumble strip 
pattern on the centerline or shoulders for grinding purposes is the responsibility of the Contractor. 
All costs involved in this Work shall be included in the appropriate bid item. 
 
Payment for fog sealing the sinusoidal rumble strips shall be paid as asphalt for fog seal in 
accordance with Section 5-02.5. 
 

Illumination, Traffic Signal Systems, Intelligent Transportation Systems, and 
Electrical 

 8-20.2 Materials 
Section 8-21.2 is supplemented with the following: 
(******) 
 

All signs shall meet the specification noted for Type IV Micro Prismatic Retroreflective 
Element Material as shown in Section 9-28.12. 

 
Solar Dynamic Speed Sign 
 
Solar Panel Power Specifications 
The solar power system shall include 100 Watt solar panel that has a side of pole mount (3.5”-
4.5” OD round pole). The solar power system shall carry a 3 year manufacturer warrantee.  
 
Battery Specifications 
The system shall contain four batteries each rated at 35 Ah for a total of 140 Ah, with a nominal 
capacity of 20 hours and be spill proof, batteries are 12V AGM valve regulated and have a 
maximum discharge rate of 105.0 amperes. Batteries shall carry a 1 year warrantee. 
 
The systems shall include a separate cabinet assembly to house the power modules and 
batteries. The cabinets shall be corrosion-resistant aluminum approximately 17”x11”x7” in 
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dimensions and weight approximately 12 lbs. The cabinet shall mount to the pole using either 
standard banding or through bolts. The cabinet shall have weatherproof, gasketed enclosure 
with vents for ambient air transfer (NEMA 3R), a lockable door including Type II lock, and 
stainless steel hardware. The cabinet shall have a raw aluminum finish.  
 
LED Digital Display 
The LED display sign legend shall be yellow with a black background color. The LED legend 
size is a minimum of 12 inches. 
 
Signs 
The digits of YOUR SPEED shall be black with a yellow background. The digit size shall be a 
minimum of 5 inches. 
 
Use MUTCD sign W1-1aL immediately above the dynamic feedback sign. The sign shall 
consist of black symbol with advisory speed on yellow background.  
 
The Contractor shall have the service inspected by the Washington State Department of Labor 
and Industries and shall provide the coordination with the power company to have the service 
installed. 

 

8-20.3 Construction Requirements 
Supplement this Section with the following: 
(******) 
 

Signs mounted on Type PS / Type RM shall be installed per WSDOT Standard Plan J-
20.01 and associated plans. 

 
Signs are located in the plans by station numbers and offset. These are tentative locations 
subject to change by the Engineer. Final lengths of steel posts will be determined by the 
Contractor prior to fabrication. 
 
Signs are not to be located within the sidewalk without approval of the Engineer. 

 
8-20.5 Payment 
Section 8-21.5 is supplemented with the following: 
(******) 

 
  “Solar Dynamic Speed Sign”, lump sum. 
 
The lump sum Contract price for “Solar Dynamic Speed Sign” shall be full compensation 
for all material, labor, tools, equipment, concrete foundations, wiring, grounding testing, 
surface restoration and any other materials necessary or incidental to perform the work as 
indicated in the plans or required by the manufacturer and City of Sumner. 
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Division 9 
Materials 

 

STRUCTURAL STEEL AND RELATED MATERIALS 

9-06.16 Roadside Sign Structures Section 
9-06.16 is supplemented with the following: 
(******) 
 

Perforated Steel Square Sign Post System 
Where noted in the Plans, steel sign post systems shall be square, pre-punched galvanized 
steel tubing, that are NCHRP 350 Test Level 3 Certified and FHWA approved. The steel sign 
post system shall include all anchor sleeves, and other hardware required for a complete sign 
installation. 
 
 
System Acceptance 
Systems listed in the current QPL will be accepted per the QPL approval code. Systems not 
listed in the QPL will be accepted based on a Supplier’s Certificate of Compliance. The 
Supplier’s Certificate of Compliance will be a contract specific letter from the supplier stating 
the system is NCHRP 350 Test Level 3 compliant. 

 

9-29 ILLUMINATION, SIGNAL, ELECTRICAL 
 

9-29.6  Light and Signal Standards 
Section 9-29.6 is supplemented with the following: 
(******) 
 

Traffic Signal Standards 
Traffic signal standards shall be furnished and installed in accordance with the methods and 
materials noted in the applicable Standard Plans, pre-approved plans, or special design plans. 
 
All welds shall comply with the latest AASHTO Standard Specifications for Structural Supports 
for Highway Signs, Luminaires and Traffic Signals.  Welding inspection shall comply with 
Section 6-03.3(25)A Welding Inspection. 
 
Hardened washers shall be used with all signal arm connecting bolts instead of lockwashers.  
All signal arm ASTM F 3125 Grade A325 connecting bolts tightening shall comply with Section 
6-03.3(33). 
 
Traffic signal standard types, applicable characteristics, and foundation types are as follows: 

Type PS, Type I, Type RM, and Type FB 

Type PS pedestrian signal standards, Type I vehicle signal standards, Type RM ramp meter 
signal standards, and Type FB flashing beacon standards shall conform to Standard Plan J-
20.16, J-21.15, J-21.16, and J-22.15 respectively, or to one of the following pre-approved 
plans: 
 

Fabricator Pre-Approved Drawing No. 
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Valmont Ind., 
Inc. 

DB01165 Rev. B (4 sheets) 

Ameron Pole 
Products 
Division 

WA15TR10-1 Rev. C (1 sheet) and 

WA15TR10-2 Rev. C (1 sheet) 

Millerbernd 
Manufacturing, 
Co. 

74514-WA-PED-FB Rev. J (2 sheets) 

Millerbernd 
Manufacturing 
Co. 

74514-WA-PED-SB Rev. K (2 sheets) 

 
Foundations shall be as noted in Standard Plan J-21.10. 

Type III 

 
Type III signal standards are single mast arm signal standards with one Type 1 (radial davit 
type) luminaire arm.  The luminaire arm has a maximum length of 16 feet and a mounting 
height of 30, 35, 40, or 50 feet, as noted in the Plans.  Type III standards shall conform to one 
of the following pre-approved plans.  Maximum arm length (in feet) and wind load (XYZ value, 
in cubic feet) is noted for each manufacturer.  Wind load limit includes a luminaire arm up to 
16 feet in length. 

Fabricator 
Pre-Approved Drawing 
No. 

Max. 
Arm 
Length 
(ft) 

Max. 
Wind 
Load 

(XYZ) 
(ft3) 

Valmont Ind., 
Inc. 

DB00162 Rev. B (5 
sheets), 

with Type “J” luminaire 
arm 

65 3259 

Ameron Pole 
Products 
Division 

WA15TR3724-1 Rev. C 
(sheet 1 of 2), and 
WA15TR3724-2 Rev. D 
(sheet 2 of 2), 

with Series “J” luminaire 
arm 

65 2988 

Millerbernd 
Manufacturing, 
Co. 

74516-WA-TS-III-J Rev. L 
(5 sheets) 

65 3750 
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Foundations shall be as noted in the Plans and Standard Plan J-26.10.  Type III signal 
standards with two mast arms installed 90 degrees apart may use these pre-approved 
drawings. Standards with two arms at any other angle are Type SD and require special design. 
 
 

Type SD  

Type SD signal standards are outside the basic requirements of any pre-defined signal 
standard and require special design.  All special design shall be based on the latest AASHTO 
Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic 
Signals and pre-approved plans and as follows: 
 

1. A 115 mph wind loading shall be used. 
2. The Mean Recurrence Interval shall be 1700 years. 
3. Fatigue category shall be III. 
 

Complete calculations for structural design, including anchor bolt details, shall be prepared by 
a Professional Engineer, licensed under Title 18 RCW, State of Washington, in the branch of 
Civil or Structural Engineering or by an individual holding valid registration in another state as 
a civil or structural Engineer.  
 
All shop drawings and the cover page of all calculation submittals shall carry the Professional 
Engineer's original signature, date of signature, original seal, registration number, and date of 
expiration.  The cover page shall include the contract number, contract title, and sequential 
index to calculation page numbers.  Two copies of the associated design calculations shall be 
submitted for approval along with shop drawings. 

 
Details for handholes and luminaire arm connections are available from the Bridges and 
Structures Office. 
 
Foundations for Type SD standards shall be as noted in the Plans. 
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(January 5, 2026) 
Standard Plans 

The Washington State Department of Transportation Standard Plans M21-01, published 
September 2024, is made a part of this Contract with the following revisions: 

 
A-10.30 
RISER RING detail (Including SECTION view and RISER RING DIMENSIONS table): The 
RISER RING detail is deleted from the plan. 
 
INSTALLATION detail, SECTION A: The “1/4”” callout is revised to read “+/- 1/4" (SEE 
CONTRACT ~ Note: The + 1/4" installation is shown in the Section A view)” 
 
A-40.20 
Sheet 1, NOTES 1, 2, 3, and 4 are replaced with the following: 
 

1. Use the ½ inch joint details for bridges with expansion length less than 100 feet and 
for bridges with L type abutments. Use the 1 inch joint details for other applications. 

 
2. Use detail 5, 6, 7 on steel trusses and timber bridges with concrete bridge deck 

panels. 
 
3. For details 1, 2, 3, and 4, the item “HMA Joint Seal at Bridge End” shall be used for 

payment. For details 5 and 6, the item “HMA Joint Seal at Bridge Deck Panel Joint” 
shall be used for payment. For detail 7, the item “Clean and Seal Bridge Deck Panel 
Joint” shall be used for payment. 

 
Sheet 2, Detail 8 reference to “6-09.3(6)” is revised to read “6-21.3(7)”. 
 
A-50.40 
Sheet 1, Plan View: The callout “BEAM GUARDRAIL TYPE 31 TRANSITION SECTION 
TYPE 21 OR TYPE 24 (SEE STANDARD PLAN C-25.20 OR C-25.30)” is revised to read 
“BEAM GUARDRAIL TYPE 31 TRANSITION SECTION TYPE 21, 24, OR 25 (SEE 
STANDARD PLAN C-25.20, C-25.30, OR C-25.32)” 
 
A-60.40 
Note 2 reference to “6-09.3(6)” is revised to read “6-21.3(7)”. 
 
B-55.20 
General Note 3 reference to “2-09.4” is revised to read “3-07.4”. 
 
B-90.40 
Valve Detail – DELETED 
 
C-20.41 
Note 4, First Sentence, “Box Culvert guardrail steel posts are not needed for fill depths 
greater than 40 inches.” is revised to read; “Box culvert guardrail steel posts are not needed 
for fill depths greater than 46 inches. Provide 6-inches or greater of separation between the 
bottom of the guardrail post and top of the culvert” 
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BOX CULVERT POST ASSEMBLY, ELEVATION VIEW, post assembly length dimension “41” 
MIN. 72” MAX.” is revised to read; “41” MIN. 78” MAX.” 
SECTION A, base material depth dimension - “9” MIN. 40” MAX. (SEE NOTE 4)” is revised 
to read: “9” MIN. 46” MAX. (SEE NOTE 4)” 
 
C20-43 
Note 4, First Sentence: “Box culvert guardrail steel posts are not needed for fill depths greater 
than 40 inches.” is revised to read: “Box culvert guardrail steel posts are not needed for fill 
depths greater than 46 inches. Provide 6-inches or greater separation between the bottom 
of guardrail post and top of culvert.” 
Add a new KEY NOTE 4 - “IT IS PERMISSIBLE TO USE A 1” DIAM. ANCHOR ROD WITH 
TWO NUTS AND TWO – 1” DIAM. WASHERS PER STD. SPEC. SECTION 9-06.5(4) IN 
LIEU OF A HEX HEAD BOLT.” 
BOX CULVERT POST & BASE PLATE ASSEMBLY, ELEVATION VIEW, post assembly 
length dimension – “41” MIN. 72” MAX.” is revised to read: “41” MIN. 78” MAX.” 
SECTION A, base material depth dimension - “9” MIN. 40” MAX. (SEE NOTE 4)” is revised 
to read: “9” MIN. 46” MAX. (SEE NOTE 4)” 
Section A, callout – “1” (IN) DIAM. HEX HEAD BOLT (ASTM A 307, GR. A) W/NUT & 2 – 1” 
DIAM. WASHERS PER STD. SPEC. SECTION 9-06.5(1) ~ SEE NOTE 1”, is revised to read:  
“1” (IN) DIAM. HEX HEAD BOLT (ASTM A 307, GR. A) W/NUT & TWO – 1” DIAM. WASHERS 
PER STD. SPEC. SECTION 9-06.5(1) ~ SEE KEY NOTES 1 AND 4”  
Elevation View, Weld symbol – callout, See (key Note Symbol) “4” is revised to read: See 
(key Note Symbol) “3” 
 
C-23.70 
Sheet 2, ANCHOR BRACKET ASSEMBLY DETAIL, dimension, “R. 5/16” is revised to read; 
R. 15/16” 
ANCHOR PLATE DETAIL, weld callout (fillet), 1/4" is revised to read; 3/16” 
 
C-60.20 
Sheet 1, Plan view, callout – “1/2” (IN) DIAMETER X 6 1/2" (IN) LONG ANCHOR BOLT ~ 
PER STD. SPEC. SECT. 9-06.5(4) (TYPICAL) (SEE NOTE 7)” is revised to read: “5/8” 
DIAMETER x 6 1/2" (IN) LONG ANCHOR BOLT ~ PER STD. SPEC. SECT. 9-06.5(4) 
(TYPICAL) (SEE NOTE 7)” 
 
C-70.15 
BARRIER CONNECTION DETAIL, callout – “CENTER GRID IN CONNECTION BLOCKOUT 
AND FILL VOID WITH TYPE 3 GROUT (STD. SPECIFICATION SECTION 9-20.3(3) 
PLACED IN ACCORDANCE WITH STD. SPECIFICATION SECTION 6-20.3(20)” is revised 
to read “CENTER GRID IN CONNECTION BLOCKOUT AND FILL VOID WITH GROUT 
TYPE 3 (STD. SPECIFICATION SECTION 9-20.3(3) PLACED IN ACCORDANCE WITH 
STD. SPECIFICATION SECTION 6-02.3(20)” 
 
C81.10 
Sheet 1, TYPICAL SECTION – TRAFFIC BARRIER the R4 #6 bar on the traffic face may be 
placed 4” down from the top of the barrier to allow additional room to install BP railing or other 
attachments. The R4 bar shall be kept tight to the front R2 bar.  
Sheet 4, the existing table “IMPACT SHEAR AND IMPACT MOMENT TABLE” is renamed to 
“IMPACT SHEAR AND MOMENT TABLE DECK OVERHANG AND CONNECTIONS” 
keynote 25 is still applicable.  
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Sheet 4, NOTES, the following Note is added: “3. Deck overhangs for this use constitute 
plain reinforced concrete typically around 8" in thickness, non-prestressed moment slabs or 
approach slabs, or plain reinforced and longitudinally prestressed box girders which employ 
a topping slab. Other Supporting Structure Systems inclusive of post-tensioned decks, walls, 
and or Structure segments tied together without a topping slab, with the ties in the barrier 
resistance load path, shall use the impact shear and moments for other supporting 
structures.” 
Sheet 4, the following table is added with a keynote 25.  

IMPACT SHEAR AND MOMENT TABLE OTHER SUPPORTING STRUCTURES  

  Interior Segment End Segment 
Roadway and Fill Height at 
Curb Line (in) 

0 6 12 18 24 0 6 12 18 24 

End Segment Length (ft) - - - - - 10.00 10.50 11.25 11.75 12.50 

Impact Moment (kip*ft/ft) 19.86 24.12 28.55 33.16 37.97 20.80 25.17 29.65 34.27 39.04 

Impact Shear (kip/ft) 7.89 8.04 8.23 8.44 8.68 8.27 8.39 8.54 8.72 8.92 

 
C-81.15 
Sheet 1, General Notes, Add Note 7, to read;”7.  The concrete class for the moment slab 
shall be class 4000 typically and class 4000A when the top of the slab is used as the roadway, 
or sidewalk, surface.  The concrete class for the barrier is defined in Standard Specification 
Section 6-10.3.” 
 
C-85.11 
On Section B, the callout “3” EXPANDED POLYSTYRENE AROUND COLUMN (TYP.)” is 
revised to read “3” EXPANDED POLYSTYRENE OR POLYETHYLENE FOAM AROUND 
COLUMN (TYP.)” 
 
D-3.09 
Sheet 1, GEOSYNTHETIC WALL WITH 2 FT TRAFFIC SURCHARGE detail, callout – 
“BARRIER ON WALL ~ SEE Standard Plan D-3.15 or D-3.16” is revised to read: “BARRIER 
ON WALL ~ SEE CONTRACT PLANS” 
 
D-3.10 
Sheet 1, Typical Section, callout – “FOR WALLS WITH SINGLE SLOPE TRAFFIC BARRIER. 
USE THE DETAILS ABOVE THE MATCH LINE ON STANDARD PLAN D-3.15” is revised to 
read; ”FOR WALLS WITH SINGLE SLOPE TRAFFIC BARRIER, SEE CONTRACT PLANS” 
Sheet 1, Typical Section, callout – “FOR WALLS WITH F-SHAPE TRAFFIC BARRIER. USE 
THE DETAILS ABOVE THE MATCH LINE ON STANDARD PLAN D-3.16” is revised to read; 
”FOR WALLS WITH F-SHAPE TRAFFIC BARRIER, SEE CONTRACT PLANS” 
 
D-3.11 
Sheet 1, Typical Section, callout – “”B” BRIDGE APPROACH SLAB (SEE BRIDGE PLANS) 
OR PERMANENT GEOSYNTHETIC WALL BARRIER ~ SEE STANDARD PLANS D-3.15 
OR D-3.16” is revised to read; ”B” BRIDGE APPROACH SLAB OR MOMENT SLAB (SEE 
CONTRACT PLANS) 
Sheet 1, Typical Section, callout – “TYPICAL BARRIER ON BRIDGE APPROACH SLAB 
(SEE BRIDGE PLANS) OR PERMANENT GEOSYNTHETIC WALL BARRIER ~ SEE 
STANDARD PLANS D-3.15 OR D-3.16” is revised to read; “TYPICAL BARRIER ON BRIDGE 
APPROACH SLAB OR MOMENT SLAB (SEE CONTRACT PLANS) 
 
D-10.10 
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Note 7, “If Traffic Barriers are required, See Standard Plans D-15.10, D-15.20 and D-15.30” 
is revised to read “Traffic Barriers shall not be structurally connected to the Reinforced 
Concrete Retaining Wall Type 1 and 1SW”. 
 
D-10.15 
Note 7, “If Traffic Barriers are required, See Standard Plans D-15.10, D-15.20 and D-15.30” 
is revised to read “Traffic Barriers shall not be structurally connected to the Reinforced 
Concrete Retaining Wall Type 2 and 2SW”. 
 
D-10.30 
Wall Type 5 may be used in all cases. 
 
D-10.35 
Wall Type 6 may be used in all cases. 
 
D-10.40 
Note 5, “If Traffic Barriers are required, See Standard Plans D-15.10, D-15.20 and D-15.30” 
is revised to read “Traffic Barriers shall not be structurally connected to the Reinforced 
Concrete Retaining Wall Type 7”. 
 
D-10.45 
Note 5, “If Traffic Barriers are required, See Standard Plans D-15.10, D-15.20 and D-15.30” 
is revised to read “Traffic Barriers shall not be structurally connected to the Reinforced 
Concrete Retaining Wall Type 8”. 
 
E-20.10 
On Sheet 2, the reference to “2-09.4” is revised to read “3-07.4”. 
 
F-10.18 
Note 1; “Construct curb joints at cement concrete pavement transverse joint locations. If all 
adjacent pavement is HMA, see Standard Plan F-30.10 for Curb Expansion and Contraction 
Joint Spacing.” is revised to read – “See Standard Plan F-30.10 and Standard Specification 
Section 8-04.3 for Curb Expansion and Contraction Joint details and spacing.” 
CURB 3 Detail, the diamond note 1 callout on the 6” dimension at the bottom left side of the 
detail, is revised to be a diamond note 2 callout. 
 
F-30.10 
All five instances of the “2.0% MAX.” are replaced with “2.1% MAX.” 
 
F-40.12 
The one instance of “2.0% MAX.” is replaced with “2.1% MAX.” 
Note 7 is replaced with the following: 
7. The running slope of curb ramps shall not exceed 8.3% maximum except as noted herein. 
If the 8.3% running slope creates a ramp that exceeds 15ft, see contract plans for details. 
Use a single constant slope from bottom of ramp to top of ramp to match into the landing. Do 
not include the abutting landing in the Curb Ramp length measurement. When a ramp is 
constructed on a radius, the Curb Ramp length is measured on the inside radius along the 
back of the walkway. 
Section B is amended as follows: 

Delete: “15’ – 0” MAX. (TYP.)” 
Section C is amended as follows: 
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Delete: “15’ – 0” MAX. (TYP.)” 
 
F-40.14 
The one instance of “2.0% MAX.” is replaced with “2.1% MAX.” 
Note 7 is replaced with the following: 
7. The running slope of curb ramps shall not exceed 8.3% maximum except as noted herein. 
If the 8.3% running slope creates a ramp that exceeds 15ft, see contract plans for details. 
Use a single constant slope from bottom of ramp to top of ramp to match into the landing. Do 
not include the abutting landing in the Curb Ramp length measurement. When a ramp is 
constructed on a radius, the Curb Ramp length is measured on the inside radius along the 
back of the walkway. 
Section A is amended as follows: 

Delete: “15’ – 0” MAX. (TYP.)” 
Section C is amended as follows: 

Delete: “15’ – 0” MAX. (TYP.)” 
 
F-40.15 
The one instance of “2.0% MAX.” is replaced with “2.1% MAX.” 
Note 7 is replaced with the following: 
7. The running slope of curb ramps shall not exceed 8.3% maximum except as noted herein. 
If the 8.3% running slope creates a ramp that exceeds 15ft, see contract plans for details. 
Use a single constant slope from bottom of ramp to top of ramp to match into the landing. Do 
not include the abutting landing in the Curb Ramp length measurement. 
Section A is amended as follows: 

Delete: “15’ – 0” MAX. (TYP.)” 
 
F-40.16 
The one instance of “2.0% MAX.” is replaced with “2.1% MAX.” 
Note 8 is replaced with the following: 
7. The running slope of curb ramps shall not exceed 8.3% maximum except as noted herein. 
If the 8.3% running slope creates a ramp that exceeds 15ft, see contract plans for details. 
Use a single constant slope from bottom of ramp to top of ramp to match into the landing. Do 
not include the abutting landing in the Curb Ramp length measurement. 
Section A is amended as follows: 

Delete: “15’ – 0” MAX. (TYP.)” 
Section B is amended as follows: 

Delete: “15’ – 0” MAX. (TYP.)” 
 
F-80.10 
The one instance of “2.0% MAX.” is replaced with “2.1% MAX.” 
Note 6 is replaced with the following: 
The running slope of the Pedestrian Ramp shall not exceed 8.3% maximum except as noted 
herein. If the 8.3% running slope creates a ramp that exceeds 15ft, see contract plans for 
details. Use a single constant slope from bottom of ramp to top of ramp to match into the 
sidewalk. 
Section A is amended as follows: 
Delete: “15” Max.” 
 
J-5.50 
General Note 4 reference to “2-09.3(1)E” is revised to read “3-07.3(1)E” 
General Note 5 reference to “2-09.3(1)E” is revised to read “3-07.3(1)E” 
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J-10.10 
Sheet 4 of 6, “Foundation Size Reference Table”, PAD WIDTH column, Type 33xD=6’ – 3” is 
revised to read: 7’ – 3”. Type 342LX / NEMA P44=5’ – 10” is revised to read: 6’ – 10” 
Sheet 5 of 6, Plan View, “FOR EXAMPLE PAD SHOWN HERE:, “first bullet” item, “-SPACE 
BETWEEN TYPE B MOD. CABINET AND 33x CABINET IS 6” (IN)” IS REVISED TO READ: 
“SPACE BETWEEN TYPE B MOD. CABINET (BACK OF ALL CHANNEL STEEL) AND 33x 
CABINET IS 6” (IN) (CHANNEL STEEL ADDS ABOUT 5” (IN)” 
 
J-10.16 
Key Note 1, Standard Plan J-10.30 revised to Standard Plan J-10.14 
 
J-10.17 
Key Note 1, Standard Plan J-10.30 revised to Standard Plan J-10.14 
 
J-10.18 
Key Note 1, Standard Plan J-10.30 revised to Standard Plan J-10.14 
 
J-15.15 
The reference to “2-09.3(1)E” is revised to read “3-07.3(1)E” 
 
J-20.01 
STANDARD DIMENSIONS AND REFERENCES table, TYPE FB, Standard Height column – 
“15’-0” ”is revised to read; “14’-0” ” 
 
J-20.10 
DELETED 
 
J-20.11 
DELETED 
 
J-20.26 
Add Note 1, “1. One accessible pedestrian pushbutton station per pedestrian pushbutton 
post.” 
Add General Note 2, to read: “Signs shown are for locations with pedestrian signal displays 
(Accessible Pedestrian Signals/APS).  Accessible information device (AID) pushbuttons 
signs not shown.” 
Revise View Titles (Both Sheets) to read: “ACCESSIBLE PEDESTRIAN PUSHBUTTON 
ASSEMBLY” 
 
J-20.16 
View A, callout, was – LOCK NIPPLE, is revised to read; CHASE NIPPLE 
 
J-21.10 
Sheet 1, Anchor Bolt Template, callout; “9” (IN) BOLT CIRCLE” is revised to read: “9” (IN) 
DIA.BOLT CIRCLE” 
Base Plate Detail, callout; “3/4” (IN) STEEL PLATE WITH HOLE = POLE BASE + 1/6” (IN)” 
IS REVISED TO READ; “3/4” (IN) STEEL PLATE WITH HOLE = POLE BASE + 1/16” (IN)” 
Flat Foundation Detail – Elevation, callout; “ANCHOR BOLTS ~ ¾” (IN) x 30” (IN) FULL 
THREAD ~ THREE REQ’D. PER ASSEMBLY” is revised to read; “ANCHOR BOLTS ~ ¾” 
(IN) x 30” (IN) FULL THREAD ~ FOUR REQ’D. PER ASSEMBLY” 
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Flat Foundation Detail – Elevation, dimension; 4’ – 0” is revised to read; “4’ – 0” ROUND OR 
3’ – 0” SQUARE” 
 
J-21.15 
Partial View, callout, was – LOCK NIPPLE ~ 1 ½” DIAM., is revised to read; CHASE NIPPLE 
~ 1 ½” (IN) DIAM. 
 
J-21.16 
On both elevation views, the overall standard height dimension “15’-0” ” is revised to read; 
“14’-0” ” 
 
J-26.10 
The reference to “2-09.3(1)E” is revised to read “3-07.3(1)E” 
 
J-27.10 
The reference to “2-09.3(1)E” is revised to read “3-07.3(1)E” 
 
J-28.30 
General Note 13 – “See Standard Plans C-8b and C-85.14 for steel light standards on traffic 
barrier” is revised to read; “See Standard Plan C-85.15 for steel light standards on traffic 
barrier.” 
 
J-29.10 
The reference to “2-09.3(1)E” is revised to read “3-07.3(1)E” 
 
J-40.10 
Sheet 2 of 2, Detail F, callout, “12 – 13 x 1 ½” S.S. PENTA HEAD BOLT AND 12” S. S. FLAT 
WASHER” is revised to read; “12 – 13 x 1 ½” S.S. PENTA HEAD BOLT AND 1/2” (IN) S. S. 
FLAT WASHER” 
 
J-40.36 
Note 1, second sentence; ”Finish shall be # 2B for backbox and # 4 for the cover.” Is revised 
to read; ”Finish shall be # 2B for barrier box and HRAP (Hot Rolled Annealed and Pickled) 
for the cover. 
 
J-40.37 
Note 1, second sentence; ”Finish shall be # 2B for backbox and # 4 for the cover.” Is revised 
to read; ”Finish shall be # 2B for barrier box and HRAP (Hot Rolled Annealed and Pickled) 
for the cover. 
 
J-50.15 
Sheet 1, SECTION A, the call out “LOOP LEAD-IN WIRES, TWISTED PAIRS ~ MAX. 3 
PAIRS” is revised to read “LOOP LEAD-IN WIRES, TWISTED PAIRS ~ MAX. 6 PAIRS” 
General Note 1 reference to “2-09.3(1)E” is revised to read “3-07.3(1)E” 
 
J-75.20 
Key Notes, note 16, second bullet point, was: “1/2” (IN) x 0.45” (IN) Stainless Steel Bands”, 
add the following to the end of the note: “Alternate: Stainless steel cable with stainless steel 
ends, nuts, bolts, and washers may be used in place of stainless steel bands and associated 
hardware.” 
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J-75.55 
Notes, Note A1, Revise reference, was – G-90.29, should be – G-90.20. 
 
K-80.32 
Sheet 1, END VIEW, the callout located at the base of barrier – “SEE NOTE 2” is revised to 
read: “SEE NOTE 3” 
Sheet 2, WIRE ROPE LOOP DETAIL, dimension (overall length) – “SEE NOTE 1” is revised 
to read: “SEE NOTE 2” 
Sheet 2, Side View (Right), callout – “WIRE ROPE LOOPS – SEE NOTE 1” is revised to 
read: “WIRE ROPE LOOPS – SEE NOTE 2” 
 
L-5.10 
Add new general Note 9 on sheet 1 – “9. The top of wall in Section A on Sheet 1 shall be 
located as follows: 1) flush with the finished grade when placed within the deflection distance 
of the long span guardrail system (Std. Plan C-20.40), 2) Two inches maximum above 
finished grade when placed behind a box culvert guardrail steel post system (Std. Plan C-
20.41 or C-20.43), 3) Six inches minimum for all other applications.  The bottom rail shall be 
located at mid height between the top rail and the top of structure.” 
 
M-20.30 
Wide Dotted Lane Line Detail, reference below title, (SEE NOTE 6) is revised to read: (SEE 
NOTE 5) 
 
M-40.10 
Guide Post Type ~ Reflective Sheeting Applications Table, remove reference - “(SEE NOTE 
5)” 
 
The following are the Standard Plan numbers applicable at the time this project was 
advertised.  The date shown with each plan number is the publication approval date shown 
in the lower right-hand corner of that plan.  Standard Plans showing different dates shall not 
be used in this contract. 
 

A-10.10-00 ......... 8/7/07 A-30.35-00 ..... 10/12/07 A-50.10-02 ....... 7/18/24 
A-10.20-00 ....... 10/5/07 A-40.00-01 ......... 7/6/22 A-50.40-01 ....... 8/17/21 
A-10.30-00 ....... 10/5/07 A-40.10-04 ....... 7/31/19 A-60.10-03 ..... 12/23/14 
A-20.10-00 ....... 8/31/07 A-40.15-00 ....... 8/11/09 A-60.20-03 ..... 12/23/14 
A-30.10-00 ....... 11/8/07 A-40.20-04 ....... 1/18/17 A-60.30-01 ....... 6/28/18 
A-30.30-01 ....... 6/16/11 A-40.50-03 ......  9/12/23 A-60.40-00 ....... 8/31/07 

 
B-5.20-03 ........... 9/9/20 B-30.50-03 ....... 2/27/18 B-75.20-03 ........ 8/17/21 
B-5.40-02 ......... 1/26/17 B-30.60-00 ......... 9/9/20 B-75.50-02 ........ 3/15/22 
B-5.60-02 ......... 1/26/17 B-30.40-03 ....... 2/27/18 B-70.60-01 ........ 1/26/17 
B-10.20-03 ....... 8/23/23 B-30.70-04 ....... 2/27/18 B-75.60-00 .......... 6/8/06 
B-10.40-02 ....... 8/17/21 B-30.80-01 ....... 2/27/18 B-80.20-00 .......... 6/8/06 
B-10.70-03 ....... 8/23/23 B-30.90-02 ....... 1/26/17 B-80.40-00 .......... 6/1/06 
B-15.20-01 ......... 2/7/12 B-35.20-00 ......... 6/8/06 B-85.10-01 ........ 6/10/08 
B-15.40-01 ......... 2/7/12 B-35.40-01 ....... 8/23/23 B-85.20-00 .......... 6/1/06 
B-15.60-02 ....... 1/26/17 B-40.20-00 ......... 6/1/06 B-85.30-00 .......... 6/1/06 
B-20.20-02 ....... 3/16/12 B-40.40-02 ....... 1/26/17 B-85.40-00 .......... 6/8/06 
B-20.40-04 ....... 2/27/18 B-45.20-01 ........ 7/11/17 B-85.50-01 ........ 6/10/08 
B-20.60-03 ....... 3/15/12 B-45.40-01 ....... 7/21/17 B-90.10-00 .......... 6/8/06 
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B-25.20-02 ....... 2/27/18 B-50.20-00 ......... 6/1/06 B-90.20-00 .......... 6/8/06 
B-25.60-03 ....... 8/23/23 B-55.20-03 ....... 8/17/21 B-90.30-00 .......... 6/8/06 
B-30.05-00 ......... 9/9/20 B-60.20-02 ......... 9/9/20 B-90.40-01 ........ 1/26/17 
B-30.10-03 ....... 2/27/18 B-60.40-01 ....... 2/27/18 B-90.50-00 .......... 6/8/06 
B-30.15-00 ....... 2/27/18 B-65.20-01 ....... 4/26/12 B-95.20-02 ........ 8/17/21 
B-30.20-04 ....... 2/27/18 B-65.40-00 ......... 6/1/06 B-95.40-01 ........ 6/28/18 
B-30.30-03 ....... 2/27/18 B-70.20-01 ....... 3/15/22  

 
C-1 ..................... 9/8/22 C-23.70-01 ......10/16/23 C-70.10-04 ..... 10/16/23 
C-1b ............... 10/12/23 C.24.10-05 ....... 7/21/24 C-70.15-01 ....... 7/21/24 
C-1d ............... 10/31/03 C-24.15-00 ....... 3/15/22 C-75.10-02 ....... 9/16/20 
C-6a ................... 9/8/22 C-25.20-07 ....... 8/20/21 C-75.20-03 ....... 8/20/21 
C-7 ..................... 9/8/22 C-25.22-06 ....... 8/20/21 C-75.30-03 ....... 8/20/21 
C-7a ................... 9/8/22 C-25.26-05 ....... 8/20/21 C-80.10-03 ..... 10/16/23 
C-20.10-09 ..... 10/12/23 C-25.30-01 ....... 8/20/21 C-80.20-01 ....... 6/11/14 
C-20.14-05 ......... 9/8/22 C-25.32-00 ....... 7/29/24 C-80.30-02 ....... 8/20/21 
C-20.15-03 ..... 10/12/23 C-25.80-05 ....... 8/12/19 C-80.40-01 ....... 6/11/14 
C-20.18-04 ......... 9/8/22 C-60.10-04 ....... 7/21/24 C-85.10-00 ......... 4/8/12 
C-20.40-10 ..... 10/12/23 C-60.15-01 ....... 7/21/24 C-85.11-01 ........ 9/16/20 
C-20.41-05 ....... 7/18/24 C-60.20-01 ......... 9/8/22 C-85.15-03 ..... 10/17/23 
C-20.43-01 ....... 7/18/24 C-60.30-02 ....... 7/21/24 C-85-18-03 ......... 9/8/22 
C-20.44-00 ....... 8/13/24 C-60.40-01 ....... 7/21/24 C-81.10-00 ....... 9/12/23 
C-20.45-03 ......... 9/8/22 C-60.45-01 ....... 7/21/24 C-81.15-00 ....... 9/12/23 
C-20.55-00 ....... 7/30/24 C-60.50-01 ....... 7/21/24  
C-22.16-08 ..... 10/17/23 C-60.60-01 ....... 7/21/24  
C-22.40-11 ....... 7/21/24 C-60.70-01 ......... 9/8/22  
C-22.45-07 ....... 7/21/24 C-60.80-02 ....... 7/21/24  

 
D-2.36-03 ......... 6/11/14 D-3.11-03 .......... 6/11/14 D-10.25-01 ......... 8/7/19 
D-2.46-02 ......... 8/13/21 D-4 .................. 12/11/98 D-10.30-00 ......... 7/8/08 
D-2.84-00 ....... 11/10/05 D-6 ................... 6/19/98 D-10.35-00 ......... 7/8/08 
D-2.92-01 ......... 4/26/22 D-10.10-01 ....... 12/2/08 D-10.40-01 ....... 12/2/08 
D-3.09-00 ......... 5/17/12 D-10.15-01 ....... 12/2/08 D-10.45-01 ....... 12/2/08 
D-3.10-01 ......... 5/29/13 D-10.20-01 ......... 8/7/19 D-20.10-00 ....... 10/9/23 

 
E-1 ................... 2/21/07 E-4 ................... 8/27/03 E-20.10-00 ........ 9/12/23 
E-2 ................... 5/29/98 E-4a ................. 8/27/03 E-20.20-00 ........ 10/4/23 

 
F-10.12-04 ....... 9/24/20 F-10.62-02 ....... 4/22/14 F-40.15-04 ........ 9/25/20 
F-10.16-00 ..... 12/20/06 F-10.64-03 ....... 4/22/14 F-40.16-03 ........ 6/29/16 
F-10.18-04 ....... 6/28/24 F-30.10-04 ....... 9/25/20 F-45.10-05 .......... 6/4/24 
F-10.40-04 ....... 9/24/20 F-40.12-03 ....... 6/29/16 F-80.10-04 ........ 7/15/16 
F-10.42-00 ....... 1/23/07 F-40.14-03 ....... 6/29/16  

 
G-10.10-00 ....... 9/20/07 G-24.50-05 ........ 8/7/19 G-90.10-03 ....... 7/11/17 
G-20.10-03 ....... 8/20/21 G-24.60-05 ...... 6/28/18 G-90.20-05 ....... 7/11/17 
G-22.10-04 ....... 6/28/18 G-25.10-05 ...... 9/16/20 G-90.30-04 ....... 7/11/17 
G-24.10-00 ....... 11/8/07 G-26.10-00 ...... 7/31/19 G-95.10-02 ....... 6/28/18 
G-24.20-01 ......... 2/7/12 G-30.10-04 ...... 6/23/15 G-95.20-03 ....... 6/28/18 
G-24.30-02 ....... 6/28/18 G-50.10-03 ...... 6/28/18 G-95.30-03 ....... 6/28/18 
G-24.40-07 ....... 6/28/18   
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H-10.10-01 ......... 6/2/24 H-30.10-00 ......10/12/07 H-70.10-02 ....... 8/17/21 
H-10.11-00 ......... 6/2/24 H-32.10-00 ....... 9/20/07 H-70.20-02 ....... 8/17/21 
H-10.15-01 ......... 6/2/24 H-60.10-01 ......... 7/3/08  
H-10.16-00 ......... 6/2/24 H-60.20-01 ......... 7/3/08  

 
I-10.10-01 ......... 8/11/09 I-30.20-00 ........ 9/20/07 I-40.20-00 ......... 9/20/07 
I-30.10-02 ......... 3/22/13 I-30.30-02 ........ 6/12/19 I-50.20-02 ........... 7/6/22 
I-30.15-02 ......... 3/22/13 I-30.40-02 ........ 6/12/19 I-60.10-01 ......... 6/10/13 
I-30.16-01 ......... 7/11/19 I-30.60-02 ........ 6/12/19 I-60.20-01 ......... 6/10/13 
I-30.17-01 ......... 6/12/19 I-40.10-00 ........ 9/20/07 I-80.10-02 ......... 7/15/16 

 
J-05.50-00 ........ 8/30/22 J-26.10-03 ....... 7/21/16 J-50.05-00 ........ 7/21/17 
J-10 .................. 7/18/97 J-26.15-01 ....... 5/17/12 J-50.10-01 ....... .7/31/19 
J-10.10-04 ........ 9/16/20 J-26.20-01 ....... 6/28/18 J-50.11-02 ......... 7/31/19 
J-10.12-00 ........ 9/16/20 J-27.10-01 ....... 7/21/16 J-50.12-02 .......... 8/7/19 
J-10.14-00 ........ 9/16/20 J-27.15-00 ....... 3/15/12 J-50.13-01 ........ 8/30/22 
J-10.15-01 ........ 6/11/14 J-28.01-00 ....... 8/30/22 J-50.15-01 ........ 7/21/17 
J-10.16-02 ........ 8/18/21 J-28.10-02 ......... 8/7/19 J-50.16-01 ........ 3/22/13 
J-10.17-02 ........ 8/18/21 J-28.22-00 ....... 8/07/07 J-50.18-00 .......... 8/7/19 
J-10.18-02 ........ 8/18/21 J-28.24-02 ....... 9/16/20 J-50.19-00 .......... 8/7/19 
J-10.20-04 ........ 8/18/21 J-28.26-01 ......12/02/08 J-50.20-00 .......... 6/3/11 
J-10.21-02 ........ 8/18/21 J-28.30-04 ....... 6/18/24 J-50.25-00 .......... 6/3/11 
J-10.22-03 ........ 10/4/23 J-28.40-02 ........ 6/11/14 J-50.30-00 .......... 6/3/11 
J-10.25-01 ........ 6/21/24 J-28.42-01 ........ 6/11/14 J-60.05-01 ........ 7/21/16 
J-10.26-00 ....... .8/30/22 J-28.43-01 ....... 6/28/18 J-60.11-00 ......... 5/20/13 
J-12.15-00 ........ 6/28/18 J-28.45-03 ....... 7/21/16 J-60.12-00 ........ 5/20/13 
J-12.16-00 ........ 6/28/18 J-28.50-03 ....... 7/21/16 J-60.13-00 ........ 6/16/10 
J-15.10-01 ........ 6/11/14 J-28.60-03 ....... 8/27/21 J-60.14-01 ........ 7/31/19 
J-15.15-02 ........ 7/10/15 J-28.70-04 ....... 8/30/22 J-75.10-02 ........ 7/10/15 
J-20.01-01 ....... .6/21/24 J-29.10-02 ....... 8/26/22 J-75.20-01 ........ 7/10/15 
J-20.05-00 ........ 6/21/24 J-29.15-01 ....... 7/21/16 J-75.30-02 ........ 7/10/15 
J-20.10-05 ........ 10/4/23 J-29.16-02 ....... 7/21/16 J-75.50-00 ........ 8/30/22 
J-20.11-03 ........ 7/31/19 J-30.10-01 ....... 8/26/22 J-75.55-00 ........ 8/30/22 
J-20.15-04 ........ 6/21/24 J-40.01-00 ....... 8/30/22 J-80.05-00 ........ 8/30/22 
J-20.16-02 ........ 6/30/14 J-40.05-00 ....... 7/21/16 J-80.10-01 ........ 8/18/21 
J-20.20-02 ........ 5/20/13 J-40.10-04 ....... 4/28/16 J-80.12-00 ........ 8/18/21 
J-20.26-01 ........ 7/12/12 J-40.20-03 ....... 4/28/16 J-80.15-00 ........ 6/28/18 
J-21.10-05 ........ 6/21/24 J-40.30-04 ....... 4/28/16 J-81.10-02 ........ 8/18/21 
J-21.15-01 ........ 6/10/13 J-40.35-01 ....... 5/29/13 J-81.12-00 .......... 9/3/21 
J-21.16-02 ........ 6/21/24 J-40.36-02 ....... 7/21/17 J-84.05-00 ........ 8/30/22 
J-21.17-01 ........ 6/10/13 J-40.37-02 ....... 7/21/17 J-86.10-00 ........ 6/28/18 
J-21.20-01 ........ 6/10/13 J-40.38-01 ....... 5/20/13 J-90.10-03 ........ 6/28/18 
J-22.15-03 ........ 6/21/24 J-40.39-00 ....... 5/20/13 J-90.20-03 ........ 6/28/18 
J-22.16-03 ........ 7/10/15 J-40.40-02 ....... 7/31/19 J-90.21-02 ........ 6/28/18 
J-22.17-00 ........ 6/21/24 J-45.36-00 ....... 7/21/17 J-90.50-00 ........ 6/28/18 

 
K-70.20-01 ......... 6/1/16 K-80.32-00 ....... 8/17/21 K-80.35-01 ........ 9/16/20 
K-80.10-02 ....... 9/25/20 K-80.34-00 ....... 8/17/21 K-80.37-01 ........ 9/16/20 

 
L-5.10-02 ............ 6/5/24 L-20.10-03 ....... 7/14/15 L-40.20-02 ........ 6/21/12 
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L-5.15-00 .......... 9/19/22 L-30.10-02 ........ 6/11/14 L-70.10-01 ........ 5/21/08 
L-10.10-02 ........ 6/21/12 L-40.15-01 ........ 6/16/11 L-70.20-01 ........ 5/21/08 

 
M-1.20-04 ......... 9/25/20 M-9.60-00 ........ 2/10/09 M-24.66-00 ....... 7/11/17 
M-1.40-03 ......... 9/25/20 M-11.10-04......... 8/2/22 M-40.10-04 ..... 10/17/23 
M-1.60-03 ......... 9/25/20 M-12.10-04 ...... 6/28/24 M-40.20-00 ..... 10/12/07 
M-1.80-03 ........... 6/3/11 M-15.10-02 ...... 7/17/23 M-40.30-01 ....... 7/11/17 
M-2.20-03 ......... 7/10/15 M-17.10-02 ........ 7/3/08 M-40.40-00 ....... 9/20/07 
M-2.21-00 ......... 7/10/15 M-20.10-04 ........ 8/2/22 M-40.50-00 ....... 9/20/07 
M-3.10-04 ......... 9/25/20 M-20.20-02 ...... 4/20/15 M-40.60-00 ....... 9/20/07 
M-3.20-04 ........... 8/2/22 M-20.30-05 ...... 6/28/24 M-60.10-01 ......... 6/3/11 
M-3.30-04 ......... 9/25/20 M-20.40-03 ...... 6/24/14 M-60.20-03 ....... 8/17/21 
M-3.40-04 ......... 9/25/20 M-20.50-02 ......... 6/3/11 M-65.10-03 ....... 8/17/21 
M-3.50-03 ......... 9/25/20 M-24.20-02 ...... 4/20/15 M-80.10-01 ......... 6/3/11 
M-5.10-03 ......... 9/25/20 M-24.40-02 ...... 4/20/15 M-80.20-00 ....... 6/10/08 
M-7.50-01 ......... 1/30/07 M-24.60-04 ...... 6/24/14 M-80.30-00 ....... 6/10/08 
M-9.50-02 ......... 6/24/14 M-24.65-00 ....... 7/11/17  

  



SYSTEMIC HORIZONTAL CURVE 

AND ROADWAY IMPROVEMENTS 

23-001102 SUMNER HORIZ CURVE    SP-100 

   



SYSTEMIC HORIZONTAL CURVE 

AND ROADWAY IMPROVEMENTS 

 

23-001102 SUMNER HORIZ CURVE     

 
 
 
 
 

APPENDIX A 
PREVAILING WAGE RATES SUPPLEMENTAL TO WAGE RATES, BENEFIT 

CODE KEY – PIERCE COUNTY 
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APPENDIX B 
PREVAILING WAGE RATES – FEDERAL 
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APPENDIX C 
STANDARD PLANS 
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APPENDIX D 
CONTRACT PLANS 
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